

NOV 16 2006

CHANGE ORDER

No. One (1) & Final

DATE OF ISSUANCE: 9/20/06 EFFECTIVE DATE: _____
 OWNER: St. Charles Parish (SCP) Council
 CONTRACTOR: Gilmore & Son Construction Corp.
 Contract: S050101
 Project: Hackberry Street Sewer Lift Station Upgrade
 OWNER's SCP ENGINEER's Contract No. 10-01-05
 ENGINEER: Davezac Consulting Engineers, LLC

You are directed to make the following changes in the Contract Documents:

Description: Final Change Order

Reason for

Change Order: Adjust Plan Quantities to Final Actual **

Attachments: (List documents in supporting change) _____

CHANGE IN CONTRACT PRICE	
Original Contract Price:	
\$ <u>404,000.00</u>	
Net increase (decrease) from previous Change No. _____ to No. _____ :	
\$ <u>-0-</u>	
Contract Price prior to this Change Order:	
\$ <u>404,000.00</u>	
Net increase (decrease) of this Change Order:	
\$ <u>(15,300.00)</u>	
Contract Price with all approved Change	
\$ <u>388,700.00</u>	

CHANGE IN CONTRACT TIMES	
Original Contract Times:	
Substantial <u>7/10/06</u>	
Ready for final <u>10/8/06</u>	(days or dates)
Net change from previous Change Orders No. _____ :	
Substantial <u>-0-</u>	
Ready for final <u>-0-</u>	(days)
Contract Times prior to this Change Order:	
Substantial <u>7/10/06</u>	
Ready for final <u>10/8/06</u>	(days or dates)
Net increase (decrease) this Change Order:	
Substantial <u>(18)</u>	
Ready for final <u>(18)</u>	(days)
Contract Times with all approved Change Orders:	
Substantial <u>9/20/06</u>	
Ready for final <u>11/4/06</u>	(days or dates)

RECOMMENDED:
 By: [Signature]
 ENGINEER
 (Authorized Signature)

APPROVED:
 By: [Signature]
 OWNER
 (Authorized Signature)
 St. Charles Parish

ACCEPTED:
 By: [Signature]
 CONTRACTOR
 (Authorized Signature)

GILMORE AND SON CONSTRUCTION CORP

HACKBERRY STREET LIFT STATION UPGRADE

SEPTEMBER 30, 2006

ST. CHARLES PARISH

DAVEZAC CONSULTING

CONTRACT TIME 90 DAYS

PROJECT NO. S050101

		HACKBERRY LIFT STATION									
		CHANGE ORDER #1 - FINAL & EQUALIZING									
ITEM NO	DESCRIPTION	CONTRACT QUANTITY	CONTRACT PRICE	UNIT	FINAL QUANTITY	ADDITIVE QUANTITY	DEDUCTIVE QUANTITY	TOTAL QUANTITY	CONTRACT PRICE	TOTAL COST	
1	MOBILIZATION AND DEMOBILIZATION	1	40,000.00	LS	1				40,000.00		
2	AUDIO/VIDEO SITE SURVEY	1	2,000.00	LS	1				2,000.00		
3	EXP. EXC. AND VER. OF EX. UTILITIES	1	5,000.00	LS	1				5,000.00		
4	HACKBERRY LIFT STATION COMPLETE	1	215,000.00	LS	1				215,000.00		
5	CONNECT TO EXISTING SEWER MANHOLE	1	2,000.00	LS	1				2,000.00		
6	ABANDON SEWER LIFT STATION	1	15,000.00	LS	1				15,000.00		
7	16" SEWER FORCEMAIN	1,600	50,000.00	LF	1,480		120		74,000.00		
8	10" GRAVITY SEWER	70	14,000.00	LF	69		1		13,800.00		
9	RELOCATION OF INFRASTRUCTURE	100%	30,000.00	LS	69.67%		30.33%		20,900.00		
10	PROJECT SIGN COMPLETE IN PLACE	2	1,000.00	EA	2				1,000.00		
	TOTAL CONTRACT PRICE		404,000.00						388,700.00		
									CONTRACT PRICE	404,000.00	
									FINAL COST	388,700.00	
									CONTRACT DECREASE	15,300.00	