

*Oked.*

**2014-0354**

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 14-11-6**

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for Parish Project No P020902, East Bank Multi-Use Path Phase V, State Project No. H.007553, Federal Aid Project No. 4510(501) to decrease the contract in the amount of \$58,845.05.

**WHEREAS,** Ordinance No. 12-1-6 adopted January 10, 2012 by the St. Charles Parish Council awarded construction of Parish Project No P020902, East Bank Multi-Use Path Phase V, State Project No. H.007553, Federal Aid Project No. 4510(501), to Three C's Properties, Inc.; and;

**WHEREAS,** Ordinance No. 13-10-13, adopted October 21, 2013 by the St. Charles Parish Council approved Change Order No. 1 which resulted in an increase to the contract amount by \$66,880.42; and,

**WHEREAS,** it is necessary to amend the contract to adjust the current contract quantities with final quantities resulting in and decrease to the contract amount by \$58,845.05.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 2 (Final) for Parish Project No P020902, East Bank Multi-Use Path Phase V, State Project No. H.007553, Federal Aid Project No. 4510(501), to decrease the contract amount by \$58,845.05 is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

**SECTION III.** St Charles Parish considers the project complete and accepts all improvements and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: WILSON, WOODRUFF, BENEDETTO, HOGAN, COCHRAN, FLETCHER,  
FISHER-PERRIER  
NAYS: NONE  
ABSENT: SCHEXNAYDRE, LEWIS

And the ordinance was declared adopted this 17th day of November, 2014, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: [Signature]  
SECRETARY: [Signature]  
DLVD/PARISH PRESIDENT: 11/19/14  
APPROVED: \_\_\_\_\_ DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: [Signature]  
RETD/SECRETARY: 11/19/14  
AT: [Signature] RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON November 19, 2014  
AS ENTRY NO. 401838  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 1596 FOLIO 778

REFERENCE  
Ord. 12-1-6 ; Ord. 13-10-13  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

**CHANGE ORDER**

No. 2 (Final)

DATE OF ISSUANCE 10/10/14

EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR Three C's Properties, Inc.

Contract: St. Charles Parish East Bank Multi-Use Path Phase V Project No. P020902 (State Project No. H.007553/737-45-0011 and Federal Aid Project No. 4510(501))

Project: **East Bank Multi-Use Path Phase V**

OWNER's Contract No. **P020902**

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

**Description:**

1. State Change Order 2: Amount: -\$58,845.05

**Reason for Change Order:**

State Change Order 2: The purpose of this change order is to adjust to As-Built Quantities.

**Attachments:** State Change Order 2

CHANGE IN CONTRACT PRICE:	
Original Contract Price	\$ <u>379,809.45</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> :	\$ <u>66,880.42</u>
Contract Price prior to this Change Order:	\$ <u>446,689.87</u>
Net increase decrease of this Change Order:	\$ <u>(-58,845.05)</u>
Contract Price with all approved Change Orders:	\$ <u>387,844.82</u>

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> :	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase decrease this Change Order:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 10/13/14

Date: 11/19/14

Date: 10/13/2014

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON November 19, 2014  
AS ENTRY NO. 401838  
IN MORTGAGE/CONVEYANCE BOOK  
O. 1596 FOLIO 778