

CHANGE ORDER

No. One (1)

DATE OF ISSUANCE October 15, 1999

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works/Wastewater

CONTRACTOR Hebert Brothers Engineers, Inc.

Contract: _____

Project: Ormond Road Raising Project

OWNER's Contract No. P960311

ENGINEER's Contract No. P960311

ENGINEER Porte and Tablada, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

Change in existing items and contract time.

Reason for Change Order:

It was determined once excavation began that the soil found on the site was unacceptable as backfill material requiring all excavated material to be hauled offsite. The drainage trunk line location was changed due to new utilities that were installed since the project was designed and incorrect marking of existing utilities by Louisiana One Call during pre-design surveying hence requiring temporary signs. Additionally, because of the unsuitable soil conditions, substantially more backfill material and bedding will be required to insure proper pipe placement.

Attachments: (List documents supporting change)

List of increased item quantities

Fax from Delta Testing describing site soil quality

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>528,505.93</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> ; \$ _____
Contract Price prior to this Change Order: \$ <u>528,505.93</u>
Net increase (decrease) of this Change Order: \$ <u>54,202.60</u>
Contract Price with all approved Change Orders: \$ <u>582,708.53</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. _____ to No. _____; Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature]
ENGINEER (Authorized Signature)

By: [Signature]
OWNER (Authorized Signature)

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 10/14/99

Date: 11/4/99

Date: 10/21/99

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

**FORTE AND TABLADA, INC. – CONSULTING ENGINEERS**

9107 Interline Avenue, Baton Rouge, Louisiana 70809

Phone: (225) 927-9321

Fax: (225) 927-9326

58025 Meriam Street, Plaquemine, Louisiana 70764

Phone: (225) 685-0100

Fax: (225) 685-0101

1295 Florida Avenue, N.W., Denham Springs, Louisiana

Phone: (225) 665-1021

Fax: (225) 665-1022

CHANGE ORDER NO. 1 - DESCRIPTION OF CHANGES

DESCRIPTION OF CHANGES		DEDUCT (\$)	ADD (\$)
Revised Item # 7	Muck Excavation Change 637.4 Cu. Yds. to 2,687.4 Cu. Yds. @ \$6.40/Cu. Yd.		\$ 13,120.00
Revised Item # 34	Granular Backfill Change 85 Cu. Yds. to 2,085 Cu. Yds. @ \$11.60/Cu. Yd.		\$ 23,200.00
Revised Item # 35	Bedding Material (Vehicular Measurement) Change 182 Cu. Yds. to 667 Cu. Yds. @ \$24.25/Cu. Yd.		\$ 11,761.25
Add Item # 48	Field Locating Utilities Add 1 Lump Sum @ \$1,321.35		\$ 1,321.35
Add Item # 49	Temporary Signs Add 30 days @ \$160.00/Day		\$ 4,800.00
TOTAL		\$	\$ 54,202.60