

# CHANGE ORDER

No. 2

DATE OF ISSUANCE \_\_\_\_\_

EFFECTIVE DATE \_\_\_\_\_

OWNER: St. Charles Parish  
CONTRACTOR: Barriere Construction Co., L.L.C.  
Contract: St. Charles Parish Road Maintenance 2010  
Project: St. Charles Parish Road Maintenance 2010  
OWNER's Contract No.: P090103-4  
ENGINEER: G.E.C., Inc.

ENGINEER's Contract No.: 51206102-005

You are directed to make the following changes in the Contract Documents:

**Description:**1. Delete the Following Work Items:

## a. Contract Item No. 7: Deleted Item: Base Bid: Adjustment of Drainage Structures

| DESCRIPTION: Adjustment of Drainage Structures |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# _____        |
|--|-----------|------------------|------------|---|
| REF. NO.                                       | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 7  | 13        | Each             | \$100.00   | \$1,300.00  |

**A difference of (-\$1,300.00)**

## b. Contract Item No. 8: Deleted Item: Base Bid: Adjustment of Water Valves

| DESCRIPTION: Adjustment of Water Valves |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# _____        |
|---|-----------|------------------|------------|---|
| REF. NO.                                | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 8                                       | 13        | Each             | \$35.00    | \$455.00  |

**A difference of (-\$455.00)**

## c. Contract Item No. 9: Deleted Item: Base Bid: Relocation of Infrastructure Items

| DESCRIPTION: Relocation of Infrastructure Items |           |                  |             | X Base Bid or <input type="checkbox"/> Alt.# _____        |
|---|-----------|------------------|-------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE  | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 9   | 1         | Lump Sum         | \$20,000.00 | \$20,000.00   |

**A difference of (-\$20,000.00)****Total of Deleted Base Items = (-21,755.00)**

## a. Contract Item No. 10: Deleted Item: Alternate 1: Adjustment of Drainage Structures

| DESCRIPTION: Adjustment of Drainage Structures |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u>     |
|--|-----------|------------------|------------|---|
| REF. NO.                                       | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 10   | 39        | Each             | \$100.00   | \$3,900.00  |

**A difference of (-\$3,900.00)**

b. Contract Item No. 12: Deleted Item: Alternate 1: Limestone Base

| DESCRIPTION: Limestone Base |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u>     |
|-----------------------------|-----------|------------------|------------|---|
| REF. NO.                    | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 12                          | 39        | Cubic Yard       | \$60.00    | \$2,340.00  |

**A difference of (-\$2,340.00)**

**Total of Deleted Alternate 1 Items = (-\$6,240.00)**

a. Contract Item No. 5: Deleted Item: Alternate 2: 6 - Inch Depth Asphalt Patching

| DESCRIPTION: 6-Inch Depth Asphalt Patching |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u>     |
|--|-----------|------------------|------------|---|
| REF. NO.                                   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 5  | 63        | Ton              | \$110.00   | \$6,930.00  |

**A difference of (-\$6,930.00)**

b. Contract Item No. 7: Deleted Item: Alternate 2: Adjustment of Manholes

| DESCRIPTION: Adjustment of Manholes |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u>     |
|-------------------------------------|-----------|------------------|------------|---|
| REF. NO.                            | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 7                                   | 2         | Each             | \$100.00   | \$200.00  |

**A difference of (-\$200.00)**

c. Contract Item No. 8: Deleted Item: Alternate 2: Adjustment of Drainage Structures

| DESCRIPTION: Adjustment of Drainage Structures |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u>     |
|--|-----------|------------------|------------|---|
| REF. NO.                                       | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 8  | 2         | Each             | \$100.00   | \$200.00  |

**A difference of (-\$200.00)**

d. Contract Item No. 9: Deleted Item: Alternate 2: Adjustment of Water Valves

| DESCRIPTION: Adjustment of Water Valves |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u>     |
|---|-----------|------------------|------------|---|
| REF. NO.                                | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 9                                       | 2         | Each             | \$35.00    | \$70.00   |

**A difference of (-\$70.00)**

e. Contract Item No. 12: Deleted Item: Alternate 2: Undercutting

| DESCRIPTION: Undercutting |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u>     |
|---------------------------|-----------|------------------|------------|---|
| REF. NO.                  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 12                        | 92        | Cubic Yard       | \$6.00     | \$552.00  |

**A difference of (-\$552.00)**

**Total of Deleted Alternate 2 Items = (-\$7,952.00)**

**Total of Deleted Items = (-\$35,947.00)**

2. Add the Following Work Items:

a. Contract Item No. 15: Base Bid: Plastic Railroad Striping

| DESCRIPTION: Plastic Railroad Striping |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u> |
|--|-----------|------------------|------------|--|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)         |
| 15                                     | 2         | Each             | \$440.00   | \$880.00   |

**A difference of (+\$880.00)**

**Total of Addition in Base Items = (+\$880.00)**

a. Contract Item No. 18: Alternate 1: Shape and Grade (Estay Ln.)

| DESCRIPTION: Shape and Grade (Estay Ln.) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|--|-----------|------------------|------------|---|
| REF. NO.                                 | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 18                                       | 440.28    | Square Yard      | \$12.00    | \$5,283.36  |

**A difference of (+\$5,283.36)**

b. Contract Item No. 19: Alternate 1: Temporary Signs and Barricades (Estay Ln.)

| DESCRIPTION: Temporary Signs and Barricades (Estay Ln.) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 19  | 1         | Lump Sum         | \$500.00   | \$500.00  |

**A difference of (+\$500.00)**

c. Contract Item No. 20: Alternate 1: Mobilization (Estay Ln.)

| DESCRIPTION: Mobilization (Estay Ln.) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---------------------------------------|-----------|------------------|------------|---|
| REF. NO.                              | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 20                                    | 1         | Lump Sum         | \$8,750.00 | \$8,750.00  |

**A difference of (+\$8,750.00)**

**Total of Addition in Alternate 1 Items = (+\$14,533.36)**

a. Contract Item No. 16: Alternate 2: Catch Basin Rehabilitation (Stanton Hall)

| DESCRIPTION: Catch Basin Rehabilitation (Stanton Hall) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 16   | 1         | Each             | \$2,200.00 | \$2,200.00  |

**A difference of (+\$2,200.00)**

b. Contract Item No. 17: Alternate 2: Railroad Insurance

| DESCRIPTION: Railroad Insurance |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|---------------------------------|-----------|------------------|------------|---|
| REF. NO.                        | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 17                              | 1         | Lump Sum         | \$2,642.00 | \$2,642.00  |

**A difference of (+\$2,642.00)**

c. Contract Item No. 18: Alternate 2: Railroad Permit

| DESCRIPTION: Railroad Permit |           |                  |            | <input type="checkbox"/> Base Bid or <input checked="" type="checkbox"/> Alt.# <u>2</u> |
|------------------------------|-----------|------------------|------------|---|
| REF. NO.                     | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> )                               |
| 18                           | 1         | Lump Sum         | \$600.00   | \$600.00  |

**A difference of (+\$600.00)**

**Total of Addition in Alternate 2 Items = (+\$5,442.00)**

**Total of Additional Items = (+\$20,855.36)**

3. Revise the Following Work Item Quantities:

a. Contract Item No. 2: Base Bid: 2 - Inch Depth Cold Plane

Current:

| DESCRIPTION: 2 - Inch Depth Cold Plane |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 2                                      | 32,915    | Square Yard      | \$1.00     | \$32,915.00   |

Change to:

| DESCRIPTION: 2 - Inch Depth Cold Plane |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 2                                      | 30,815.59 | Square Yard      | \$1.00     | \$30,815.59   |

**A difference of (-\$2,099.41)**

b. Contract Item No. 3: Base Bid: 2 - Inch Depth Asphaltic Wearing Course

Current:

| DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 3  | 3,621     | Ton              | \$75.00    | \$271,575.00  |

Change to:

| DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 3  | 3634.84   | Ton              | \$75.00    | \$272,613.00  |

**A difference of (+\$1,038.00)**

c. Contract Item No. 4: Base Bid: 6 - Inch Depth Asphalt Patching

Current:

| DESCRIPTION: 6 - Inch Depth Asphalt Patching |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.                                     | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 4  | 824       | Ton              | \$110.00   | \$90,640.00   |

Change to:

| DESCRIPTION: 6 - Inch Depth Asphalt Patching |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.                                     | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 4  | 821.64    | Ton              | \$110.00   | \$90,380.40   |

**A difference of (-\$259.60)**

d. Contract Item No. 5: Base Bid: Reflectorized Raised Pavement Markers

Current:

| DESCRIPTION: Reflectorized Raised Pavement Markers |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 5  | 42        | Each             | \$6.00     | \$252.00  |

Change to:

| DESCRIPTION: Reflectorized Raised Pavement Markers |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 5  | 19        | Each             | \$6.00     | \$114.00  |

**A difference of (-\$138.00)**

e. Contract Item No. 6: Base Bid: Adjustment of Manholes

Current:

| DESCRIPTION: Adjustment of Manholes |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|-------------------------------------|-----------|------------------|------------|---|
| REF. NO.                            | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 6                                   | 13        | Each             | \$100.00   | \$1,300.00  |

Change to:

| DESCRIPTION: Adjustment of Manholes |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|-------------------------------------|-----------|------------------|------------|---|
| REF. NO.                            | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 6                                   | 7         | Each             | \$100.00   | \$700.00  |

**A difference of (-\$600.00)**

f. Contract Item No. 10: Base Bid: Shoulder Material (Earthen Fill)

Current:

| DESCRIPTION: Shoulder Material (Earthen Fill) |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|---|-----------|------------------|------------|---|
| REF. NO.                                      | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 10  | 24,900    | Linear Foot      | \$1.25     | \$31,125.00   |

Change to:

| DESCRIPTION: Shoulder Material (Earthen Fill) |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|---|-----------|------------------|------------|---|
| REF. NO.                                      | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 10  | 27,585    | Linear Foot      | \$1.25     | \$34,481.25   |

**A difference of (+\$3,356.25)**

g. Contract Item No. 11: Base Bid: 4 - Inch Wide Thermoplastic Reflective Striping

Current:

| DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|---|-----------|------------------|------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 11  | 12,973    | Linear Foot      | \$0.50     | \$6,486.50  |

Change to:

| DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# ____         |
|---|-----------|------------------|------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 11  | 11,996    | Linear Foot      | \$0.50     | \$5,998.00  |

**A difference of (-\$488.50)**

h. Contract Item No. 12: Base Bid: Single Head Arrow (125 mil)

Current:

| DESCRIPTION: Single Head Arrow (125 mil) |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.                                 | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 12                                       | 9         | Each             | \$215.00   | \$1,935.00  |

Change to:

| DESCRIPTION: Single Head Arrow (125 mil) |           |                  |            | X Base Bid or <input type="checkbox"/> Alt.# <u>    </u>  |
|--|-----------|------------------|------------|---|
| REF. NO.                                 | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 12                                       | 11        | Each             | \$215.00   | \$2,365.00  |

**A difference of (+\$430.00)**

**Total of Change in Base Items = (+\$1,238.74)**

a. Contract Item No. 2: Alternate 1: 2 - Inch Depth Cold Plane

Current:

| DESCRIPTION: 2 - Inch Depth Cold Plane |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>  1  </u> |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 2                                      | 88,587    | Square Yard      | \$1.00     | \$88,587.00   |

Change to:

| DESCRIPTION: 2 - Inch Depth Cold Plane |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>  1  </u> |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 2                                      | 78,382.57 | Square Yard      | \$1.00     | \$78,382.57   |

**A difference of (-\$10,204.43)**

b. Contract Item No. 3: Alternate 1: 2 - Inch Depth Asphaltic Wearing Course

Current:

| DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>  1  </u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 3  | 9,745     | Ton              | \$75.00    | \$730,875.00  |

Change to:

| DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>  1  </u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 3  | 9,455.41  | Ton              | \$75.00    | \$709,155.75  |

**A difference of (-\$21,719.25)**

c. Contract Item No. 4: Alternate 1: 6 - Inch Depth Asphalt Patching

Current:

| DESCRIPTION: 6 - Inch Depth Asphalt Patching |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>  1  </u> |
|--|-----------|------------------|------------|---|
| REF. NO.                                     | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 4  | 1,148     | Ton              | \$110.00   | \$126,280.00  |

Change to:

| DESCRIPTION: 6 - Inch Depth Asphalt Patching |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>  1  </u> |
|--|-----------|------------------|------------|---|
| REF. NO.                                     | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION ( <i>Quantity times Unit Price</i> ) |
| 4  | 856.83    | Ton              | \$110.00   | \$94,251.30   |

**A difference of (-\$32,028.70)**

d. Contract Item No. 5: Alternate 1: 8 - Inch Portland Cement Concrete Pavement

Current:

| DESCRIPTION: 8 - Inch Portland Cement Concrete Pavement |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 5   | 231       | Square Yard      | \$80.00    | \$18,480.00   |

Change to:

| DESCRIPTION: 8 - Inch Portland Cement Concrete Pavement |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 5   | 233.11    | Square Yard      | \$80.00    | \$18,648.80   |

**A difference of (+\$168.80)**

e. Contract Item No. 6: Alternate 1: Sawcutting

Current:

| DESCRIPTION: Sawcutting |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|-------------------------|-----------|------------------|------------|---|
| REF. NO.                | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 6                       | 462       | Linear Foot      | \$8.00     | \$3,696.00  |

Change to:

| DESCRIPTION: Sawcutting |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|-------------------------|-----------|------------------|------------|---|
| REF. NO.                | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 6                       | 146.5     | Linear Foot      | \$8.00     | \$1,172.00  |

**A difference of (-\$2,524.00)**

f. Contract Item No. 7: Alternate 1: Concrete Curb Repair.

Current:

| DESCRIPTION: Concrete Curb Repair |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|-----------------------------------|-----------|------------------|------------|---|
| REF. NO.                          | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 7                                 | 151       | Linear Foot      | \$35.00    | \$5,285.00  |

Change to:

| DESCRIPTION: Concrete Curb Repair |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|-----------------------------------|-----------|------------------|------------|---|
| REF. NO.                          | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 7                                 | 105       | Linear Foot      | \$35.00    | \$3,675.00  |

**A difference of (-\$1,610.00)**

g. Contract Item No. 8: Alternate 1: Reflectorized Raised Pavement Markers

Current:

| DESCRIPTION: Reflectorized Raised Pavement Markers |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 8  | 129       | Each             | \$6.00     | \$774.00  |

Change to:

| DESCRIPTION: Reflectorized Raised Pavement Markers |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 8  | 67        | Each             | \$6.00     | \$402.00  |

**A difference of (-\$372.00)**

h. Contract Item No. 9: Alternate 1: Adjustment of Manholes

Current:

| DESCRIPTION: Adjustment of Manholes |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|-------------------------------------|-----------|------------------|------------|---|
| REF. NO.                            | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 9                                   | 39        | Each             | \$100.00   | \$3,900.00  |

Change to:

| DESCRIPTION: Adjustment of Manholes |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|-------------------------------------|-----------|------------------|------------|---|
| REF. NO.                            | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 9                                   | 12        | Each             | \$100.00   | \$1,200.00  |

**A difference of (-\$2,700.00)**

i. Contract Item No. 11: Alternate 1: Adjustment of Water Valves

Current:

| DESCRIPTION: Adjustment of Water Valves |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.                                | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 11                                      | 39        | Each             | \$35.00    | \$1,365.00  |

Change to:

| DESCRIPTION: Adjustment of Water Valves |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.                                | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 11                                      | 5         | Each             | \$35.00    | \$175.00  |

**A difference of (-\$1,190.00)**

j. Contract Item No. 13: Alternate 1: Shoulder Material (Earthen Fill)

Current:

| DESCRIPTION: Shoulder Material (Earthen Fill) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.                                      | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 13  | 77,106    | Linear Foot      | \$1.25     | \$96,382.50   |

Change to:

| DESCRIPTION: Shoulder Material (Earthen Fill) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.                                      | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 13  | 50,426    | Linear Foot      | \$1.25     | \$63,032.50   |

**A difference of (-\$33,350.00)**

k. Contract Item No. 14: Alternate 1: Four (4) Inch Wide Thermoplastic Reflective Striping

Current:

| DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 14  | 12,483    | Linear Foot      | \$0.50     | \$6,241.50  |

Change to:

| DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>1</u> |
|---|-----------|------------------|------------|---|
| REF. NO.  | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 14  | 12,272.5  | Linear Foot      | \$0.50     | \$6,136.25  |

**A difference of (-\$105.25)**

**Total of Change in Alternate 1 Items = (-\$105,634.83)**



a. Contract Item No. 2: Alternate 2: 2 - Inch Depth Cold Plane  
Current:

| DESCRIPTION: 2 - Inch Depth Cold Plane |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 2                                      | 1,076     | Square Yard      | \$1.00     | \$1,076.00  |

Change to:

| DESCRIPTION: 2 - Inch Depth Cold Plane |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 2                                      | 977.78    | Square Yard      | \$1.00     | \$977.78  |

**A difference of (-\$98.22)**

b. Contract Item No. 3: Alternate 2: 2 - Inch Depth Asphaltic Wearing Course  
Current:

| DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 3  | 118       | Ton              | \$75.00    | \$8,850.00  |

Change to:

| DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 3  | 123.1     | Ton              | \$75.00    | \$9,232.50  |

**A difference of (+\$382.50)**

c. Contract Item No. 4: Alternate 2: 3 - Inch Depth Asphaltic Wearing Course  
Current:

| DESCRIPTION: 3 - Inch Depth Asphaltic Wearing Course |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 4  | 452       | Ton              | \$75.00    | \$33,900.00   |

Change to:

| DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 4  | 524.25    | Ton              | \$75.00    | \$39,318.75   |

**A difference of (+\$5,418.75)**

d. Contract Item No. 6: Alternate 2: Reflectorized Raised Pavement Markers  
Current:

| DESCRIPTION: Reflectorized Raised Pavement Markers |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 6  | 5         | Each             | \$6.00     | \$30.00   |

Change to:

| DESCRIPTION: Reflectorized Raised Pavement Markers |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 6  | 2         | Each             | \$6.00     | \$12.00   |

**A difference of (-\$18.00)**

e. Contract Item No. 10: Alternate 2: Shoulder Material (Earthen Fill)

Current:

| DESCRIPTION: Shoulder Material (Earthen Fill) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|---|-----------|------------------|------------|---|
| REF. NO.                                      | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 10  | 3,204     | Linear Foot      | \$1.25     | \$4,005.00  |

Change to:

| DESCRIPTION: Shoulder Material (Earthen Fill) |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|---|-----------|------------------|------------|---|
| REF. NO.                                      | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 10  | 3,121     | Linear Foot      | \$1.25     | \$3,901.25  |

**A difference of (-\$103.75)**

f. Contract Item No. 11: Alternate 2: Net Section Common Excavation

Current:

| DESCRIPTION: Net Section Common Excavation |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.                                   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 11   | 1,767     | Cubic Yard       | \$10.00    | \$17,670.00   |

Change to:

| DESCRIPTION: Net Section Common Excavation |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.                                   | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 11   | 1,697.71  | Cubic Yard       | \$10.00    | \$16,977.10   |

**A difference of (-\$692.90)**

g. Contract Item No. 13: Alternate 2: 12 – Inch Structural Fill

Current:

| DESCRIPTION: 12 – Inch Structural Fill |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 13                                     | 1,015     | Cubic Yard       | \$22.00    | \$22,330.00   |

Change to:

| DESCRIPTION: 12 – Inch Structural Fill |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--|-----------|------------------|------------|---|
| REF. NO.                               | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 13                                     | 885.76    | Cubic Yard       | \$22.00    | \$19,486.72   |

**A difference of (-\$2,843.28)**

h. Contract Item No. 14: Alternate 2: 8 – Inch Limestone Base

Current:

| DESCRIPTION: 8 – Inch Limestone Base |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--------------------------------------|-----------|------------------|------------|---|
| REF. NO.                             | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 14                                   | 615       | Cubic Yard       | \$90.00    | \$55,350.00   |

Change to:

| DESCRIPTION: 8 – Inch Limestone Base |           |                  |            | <input type="checkbox"/> Base Bid or X Alt.# <u>2</u> |
|--------------------------------------|-----------|------------------|------------|---|
| REF. NO.                             | QUANTITY: | UNIT OF MEASURE: | UNIT PRICE | UNIT PRICE EXTENSION (Quantity times Unit Price)      |
| 14                                   | 590.51    | Cubic Yard       | \$90.00    | \$53,145.90   |

**A difference of (-\$2,204.10)**

**Total of Change in Alternate 2 Items = (-\$159.00)**

**Total of Change in Revised Items = (-\$104,555.09)**

**Total of Change in Deleted, Additional, and Revised Items = (-\$119,646.73)**

**Reason for Change Order:**

1. Deleted Work Items

**a -c:** Items were not required.

**a-b:** Items were not required.

**a-e:** Items were not required.

2. Add Work Items

**a :** Railroad Crossing Emblems were required on Evangeline Rd.

**a -c:** At the request of the Parish, more work was added to Alternate 1 in order to facilitate additional construction on Estay Ln.

**a :** Reconstruction of a drainage structure was required on Stanton Hall Dr.

**b -c:** In Order to facilitate the reconstruction of Railroad Ave., permitting and additional insurance was required

3. Revise Work Item Quantities

**a -h:** Quantities were revised to match actual work performed in the field.

**a -k:** Quantities were revised to match actual work performed in the field.

**a -h:** Quantities were revised to match actual work performed in the field.

| CHANGE IN CONTRACT PRICE:   |
|---|
| Original Contract Price<br><u>\$1,807,961.50</u>  |
| Net Increase (Decrease) from previous Change Orders<br>No. <u>0</u> to <u>1</u> :<br><br><u>\$ 211,617.35</u> |
| Contract Price prior to this Change Order:<br><br><u>\$ 2,019,578.85</u>                                      |
| Net increase (decrease) of this Change Order:<br><br><u>\$ -119,646.73</u>                                    |
| Contract Price with all approved Change Orders:<br><br><u>\$ 1,899,932.12</u>                                 |

| CHANGE IN CONTRACT TIMES:   |
|---|
| Original Contract Times:<br>Substantial Completion: <u>90 days</u><br>Ready for final payment: <u>January 16, 2011</u><br>(days or dates)                                       |
| Net change from previous Change Orders No. <u>0</u> to<br>No. <u>1</u> :<br>Substantial Completion: <u>0 days</u><br>Ready for final payment: <u>January 16, 2011</u><br>(days) |
| Contract Times prior to this Change Order:<br>Substantial Completion: <u>90 days</u><br>Ready for final payment: <u>January 16, 2011</u><br>(days or dates)                     |
| Net increase (decrease) this Change Order:<br>Substantial Completion: <u>8 days</u><br>Ready for final payment: <u>January 24, 2011</u><br>(days)                               |
| Contract Times with all approved Change Orders:<br>Substantial Completion: <u>98 days</u><br>Ready for final payment: <u>January 24, 2011</u><br>(days or dates)                |

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 2/1/11

Date: 3/28/11

Date: 2/2/2011

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.