

Ord.

2013-0372

INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 13-10-15

An ordinance approving and authorizing the execution of Change Order No. 2 (FINAL) for Norco 5th Street Sidewalk Project, State Project No. H.006592, Control Section No. 000-45, Federal Aid Project No. 4509(501); St. Charles Project No. P091101 to correct and balance the quantities with actual quantities resulting in a decrease of \$1,422.00.

WHEREAS, Ordinance No. 12-11-5 adopted November 5, 2012 by the St. Charles Parish Council awarded construction of Norco 5th Street Sidewalk Project, State Project No. H.006592, Control Section No. 000-45, Federal Aid Project No. 4509(501); St. Charles Project No. P091101, to HHP Construction Group, LLC; and,

WHEREAS, Ordinance No. 13-7-5 adopted July 1, 2013 amended the contract to adjust the original contract quantities with current quantities resulting in a decrease to the contract amount by \$39,559.95, decrease the number of days by 9, and to accept all improvements; and,

WHEREAS, During the final review process by the Louisiana Department of Transportation and Development (DOTD) an error in quantities was discovered resulting in this change order decreasing the contract amount by \$1,422.00.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2 (FINAL) for Norco 5th Street Sidewalk Project, State Project No. H.006592, Control Section No. 000-45, Federal Aid Project No. 4509(501); St. Charles Project No. P091101 to decrease the contract amount by \$1,422.00, is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

- YEAS: SCHEXNAYDRE, FAUCHEUX, WILSON, WOODRUFF, HOGAN, COCHRAN, FLETCHER, FISHER-PERRIER
- NAYS: NONE
- ABSENT: BENEDETTO

And the ordinance was declared adopted this 21st day of October, 2013, to become effective five (5) days after this publication in the official journal.

ACTING CHAIRMAN: _____
 SECRETARY: _____
 DLVD/PARISH PRESIDENT: 10/20/13
 APPROVED: DISAPPROVED: _____
 PARISH PRESIDENT: [Signature]
 RETD/SECRETARY: 10/24/13
 AT: 1:40pm RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
 CLERK OF COURT OFFICE
 ON October 28, 2013
 AS ENTRY NO. 393109
 IN MORTGAGE/CONVEYANCE BOOK
 NO. 1552 FOLIO 740

REFERENCE
Ord. 12-11-5; Ord. 13-7-5

CHANGE ORDER

No. 2 (FINAL)

DATE OF ISSUANCE 8/22/13

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR HHP Construction Group, LLC

Contract: St. Charles Parish Norco 5th Street Sidewalk Project No. P091101 (State Project No. H.006592/737-45-0001 and Federal Aid Project No. 4509(501) Control Section 000-45

Project: **Norco 5th Street Sidewalk**

OWNER's Contract No. **P091101**

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

Description:

1. State Change Order 2: Amount: (\$1,422.00)

Reason for Change Order:

1. State Change Order 2: This change order shall adjust the "As-Built" quantity for 706-01-00300 Concrete Walk 6" Thick.

Attachments: State Change Order 2

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>230,287.00</u>
Net (Increase) Decrease from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>39,559.95</u>
Contract Price prior to this Change Order: \$ <u>190,727.05</u>
Net increase decrease of this Change Order: \$ <u>1,422.00</u>
Contract Price with all approved Change Orders: \$ <u>189,305.05</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>75 Days</u> (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>36</u> Ready for final payment: <u>66</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>36</u> Ready for final payment: <u>66</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>36 Working Days</u> Ready for final payment: <u>66 Days</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 8/30/13

Date: 10/24/13

Date: 8/27/13

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON October 28, 2013
AS ENTRY NO. 393109
IN MORTGAGE/CONVEYANCE BOOK
NO. 1552 FOLIO 740