



CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract Time

\$ 3,524,425.00

\$ 330 days

Previous Change Order No. 1 to No 2

Net change from previous Change Orders

\$ 454,085.20

\$ 134 days

Contract Price Prior to this Change Order

Contract Time Prior to this Change Order

\$ 3,978,510.20

\$ 134 days or date February 12, 2001

Net Increase of this Change Order

Net Increase of this Change Order

\$ -33,163.71

\$ 66 days


Contract Price with all approved Change Orders


Contract Time with all approved Change Orders


\$ 3,945,346.49

\$ Substantial Completion April 13, 2001 days or date

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.

RECOMMENDED:   
by \_\_\_\_\_  
Engineer

APPROVED:   
by \_\_\_\_\_  
Owner

APPROVED:   
by \_\_\_\_\_  
Contractor

Mr. Daniel M. Gerrity, P.E.

Mr. Alber Laque

Mr. Joe Malley