

**2024-0288**

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO.** 24-9-5

An ordinance approving and authorizing the execution of Change Order No. 1 for Engineer's Canal Phase 1 Bank Stabilization (Project No. P190301), to decrease the contract amount by \$52,995.00 and decrease the contract time by forty-four (44) days.

**WHEREAS,** Ordinance No. 19-3-9 adopted on March 25, 2019, by the St. Charles Parish Council, approved and authorized the execution of a professional service multi-phase project contract with Shread-Kuyrkendall & Associates, Inc., for providing all necessary professional engineering services for an approximately 4,100-foot sheet pile wall along the southeastern-side of Engineer's Canal. (Engineer's Canal Bank Stabilization Parish Project Number P190301), in the not to exceed amount of \$300,554.00; and,

**WHEREAS,** Ordinance No. 23-11-13 adopted on November 20, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Contract with Cycle Construction Company, L.L.C., for Engineer's Canal Phase 1 Bank Stabilization (Project No. P190301) in the amount of \$1,405,350.00; and,

**WHEREAS,** it is necessary to amend the contract Cycle Construction Company, L.L.C. to adjust the contract quantities with revised quantities, resulting in a decrease the contract amount by \$52,995.00 and decrease the number of days by forty-four (44) days.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 1 for Engineer's Canal Phase 1 Bank Stabilization (Project No. P190301), to decrease the contract amount by \$52,995.00 and decrease the contract time by forty-four (44) days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

**SECTION III.** St. Charles Parish considers the project complete and accepts all improvements and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MOBLEY, FONSECA, WILSON, SKIBA, PILIE, O'DANIELS, FISHER, DEBRULER

NAYS: NONE

ABSENT: COMARDELLE

And the ordinance was declared adopted this 9th day of September, 2024, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Bob Fisher  
SECRETARY: Michelle Depastato  
DLVD/PARISH PRESIDENT: September 10, 2024  
APPROVED: ✓ DISAPPROVED: \_\_\_\_\_

PARISH PRESIDENT: Matthew Jewell  
RETD/SECRETARY: September 10, 2024  
AT: 2:48pm RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON 9/16/24  
AS INSTRUMENT NO. 484094  
IN MORTGAGE/CONVEYANCE/OATH BOOK

**SECTION 00806**

**CHANGE ORDER**

No. 1

DATE OF ISSUANCE 7/29/24

EFFECTIVE DATE 7/23/24

OWNER St. Charles Parish

CONTRACTOR Cycle Construction Company, L.L.C.,

Contract: ENGINEER'S CANAL PHASE 1 BANK STABILIZATION

Project: ENGINEER'S CANAL PHASE 1 BANK STABILIZATION

OWNER's Contract No. P190301 ENGINEER's Contract No. 89280

ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

**Description:** Final and Equalizing Change Order

**Reason for Change Order:** To revised Bid quantities to Final quantities.

**Attachments:** (List documents supporting change) Summary of Final Change Order Quantities

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>1,405,350.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u> : \$ <u>0.00</u>
Contract Price prior to this Change Order: \$ <u>1,405,350.00</u>
Net decrease of this Change Order: \$ <u>52,995.00</u>
Contract Price with all approved Change Orders: \$ <u>1,352,355.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>180</u> Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>0</u> Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: <u>180</u> Ready for final payment: _____ (days or dates)
Net decrease this Change Order: Substantial Completion: <u>44</u> Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>136</u> Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

Date: 7/31/24

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

Date: 9/10/24

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 7/30/2024  
Jonathan N. Kernion, Jr. V.P.

**Summary of Final Change Order Quantities  
ENGINEER'S CANAL PHASE 1 BANK STABILIZATION  
St. Charles Parish, LA.**

**23-Jul-24**

Unit No.	Description	Unit	Unit Price	Bid Quantity	Bid Total Amount	Final Quantity	Bid Total Amount
1	Mobilization/Demobilization	LUMP	\$265,000.00	1	\$265,000.00	1	\$265,000.00
2	Clearing and Grubbing	LUMP	\$40,000.00	1	\$40,000.00	1	\$40,000.00
3	Embankment	CU YD	\$34.00	250	\$8,500.00	250	\$8,500.00
4	Steel Sheet Piling (PZ 27' @ 45')	LF	\$1,825.00	520	\$949,000.00	507.4	\$926,005.00
5	Pipe Penetrations Greater than 12"	EA	\$20,200.00	1	\$20,200.00	1	\$20,200.00
6	Hydro Seeding	SQYD	\$2.50	2500	\$6,250.00	2500	\$6,250.00
7	Remove & Replace Fence (In-kind)	LF	\$60.00	500	\$30,000.00	500	\$30,000.00
8	Tree Removal	LUMP	\$12,000.00	1	\$12,000.00	1	\$12,000.00
9	Relocation of Infrastructure	LUMP	\$30,000.00	1	\$30,000.00	0	\$0.00
10	Drop Inlet Catch Basin	EA	\$15,000.00	1	\$15,000.00	1	\$15,000.00
11	Remove/Replace 60" CMP Culvert with Bedding/Headwall	LF	\$4,900.00	6	\$29,400.00	6	\$29,400.00
					\$1,405,350.00		\$1,332,355.00
				Change Order			-\$52,995.00

Project Item Decrease  
Project Item Increase