

# CHANGE ORDER

No. 2 (Final)

DATE OF ISSUANCE 10/10/14

EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR Three C's Properties, Inc.

Contract: St. Charles Parish East Bank Multi-Use Path Phase V Project No. P020902 (State Project No. H.007553/737-45-0011 and Federal Aid Project No. 4510(501))

Project: **East Bank Multi-Use Path Phase V**

OWNER's Contract No. **P020902**

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

**Description:**

1. State Change Order 2; Amount: -\$58,845.05

**Reason for Change Order:**

State Change Order 2: The purpose of this change order is to adjust to As-Built Quantities.

**Attachments:** State Change Order 2

CHANGE IN CONTRACT PRICE:	
Original Contract Price	\$ <u>379,809.45</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> :	\$ <u>66,880.42</u>
Contract Price prior to this Change Order:	\$ <u>446,689.87</u>
Net increase decrease of this Change Order:	\$ <u>(-58,845.05)</u>
Contract Price with all approved Change Orders:	\$ <u>387,844.82</u>

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> :	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase decrease this Change Order:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 10/13/14

Date: 11/19/14

Date: 10/13/2014

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.