

CHANGE ORDER

No. One (1)

DATE OF ISSUANCE November 12, 1999

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works

CONTRACTOR Barriere Construction Co., L.L.C.

Contract: _____

Project: 1999 Road Maintenance Program

OWNER's Contract No. P960315

ENGINEER's Contract No. _____

ENGINEER Larry J. Picciola, Inc.

You are directed to make the following changes in the Contract Documents:
Description: Reconstruct a portion of River Road in Norco

Reason for Change Order: Extremely deteriorated road conditions.

Attachments: (List documents supporting change) Larry J. Picciola, Inc. letter dated October 25, 1999.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>750,834.72</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u> : \$ <u>0.00</u>
Contract Price prior to this Change Order: \$ <u>750,834.72</u>
Net increase of this Change Order: \$ <u>164,798.00</u>
Contract Price with all approved Change Orders: \$ <u>915,632.72</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: <u>January 20, 2000</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: _____ Ready for final payment: <u>-0-</u> (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: <u>January 20, 2000</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: <u>-0-</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: <u>January 20, 2000</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

George H. V
Presid

Date: 12/15/99

Date: 2/2/2000

Date: 12/30/99

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.