

Ord.

2015-0201

INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT  
(DEPARTMENT OF PLANNING AND ZONING/CZM)

ORDINANCE NO. 15-6-20

An ordinance approving and authorizing the execution of Change Order No. 1 for Bertucci Contracting Company, LLC, for PO-43 East LaBranche Shoreline Protection Project, Coastal Impact Assistance Program to increase the contract amount by \$254,415.96.

WHEREAS, Ordinance No. 15-3-2 adopted April 6, 2015 by the St. Charles Parish Council awarded construction of the East LaBranche Shoreline Protection Project to Bertucci Contracting Company, LLC.; and,

WHEREAS, Because of site condition changes between the original survey date of May 2010 and the construction start date of February 2013 more rock and geotextile material was required to complete the project.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 for Bertucci Contracting Company, LLC, for PO-43 East LaBranche Shoreline Protection Project, Coastal Impact Assistance Program to increase the contract amount by \$254,415.96 is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, LEWIS, WILSON, WOODRUFF, BENEDETTO, HOGAN, FLETCHER, FISHER-PERRIER

NAYS: NONE

ABSENT: COCHRAN

And the ordinance was declared adopted this 15th day of June, 2015, to become effective five (5) days after this publication in the official journal.

ACTING CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED: DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: 1:35 pm RECD BY:

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE

ON June 24, 2015


AS ENTRY NO. 406858

IN MORTGAGE/CONVEYANCE BOOK

NO. 1623 FOLIO 46

REFERENCE

Ord. 15-3-2



## **SECTION 00806**

### **CHANGE ORDER**

No. 1

---

DATE OF ISSUANCE **May 19, 2015**

EFFECTIVE DATE **May 19, 2015**

---

OWNER **St Charles Parish**

CONTRACTOR **Bertucci Contracting Company, LLC**

Contract: **East LaBranche Shoreline Protection, PO-43**

Project: **East LaBranche Shoreline Protection, PO-43**

OWNER's Contract No. \_\_\_\_\_

ENGINEER's Contract No. **6854-03**

ENGINEER **Moffatt & Nichol, Inc.**

---

You are directed to make the following changes in the Contract Documents:

**Description:**

1. **Revise the Following Work Item Quantities:**

a. Contract Item #: 4 Geotextile

The quantity is to be changed to 22,077 square yards. (+\$ 40,152.96)

b. Contract Item #: 5 #440 lb. Class Rock

The quantity is to be changed to 39,259 tons. (+\$ 214,263.00)

Total of Change in Work Items Quantity = (+\$ 254,415.96)

**Reason for Change Order:** List a reason for each Line Item listed above. *See attached example on how to fill in this information*

1. Revise Work Item Quantities

a. **Geotextile:** The project design was based on a 2010 survey. Due to the amount of time between when the project was design and constructed the depth of water has increased. The reason for this increase is due to erosion. To reach the design elevation the footprint was expanded. This required additional geotextile fabric.

b. **#440 lb. Class Rock:** The reason for the increase is due to settlement of some sections and the date of the design survey. The project design was based on a 2010 survey. Due to the amount of time between when the project was design and constructed the depth of water has increased. This required additional material.

**Attachments:** (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>3,489,000</u>
Net Increase from previous Change Orders No. <u>0</u> to <u>0</u> : \$ <u>0.00</u>
Contract Price prior to this Change Order: \$ <u>3,489,000</u>
Net increase (decrease) of this Change Order: \$ <u>254,415.96</u>
Contract Price with all approved Change Orders: \$ <u>3,743,415.96</u>

CHANGE IN CONTRACT TIMES:
<del>Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)</del>
<del>Net change from previous Change Orders No. _____ to No. _____: Substantial Completion: _____ Ready for final payment: _____ (days)</del>
<del>Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)</del>
<del>Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)</del>
<del>Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)</del>

RECOMMENDED:

By: L. C. Wall  
ENGINEER (Authorized Signature)

Date: May 20, 2015

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

Date: June 24, 2015

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 5/21/15

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON JUNE 24, 2015  
AS ENTRY NO. 406856  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 1623 FOLIO 183