

SECTION 00806

CHANGE ORDER

No **1 (FINAL)**

DATE OF ISSUANCE 4/8/2024

Owner: St. Charles Parish

Contractor: Quality Court Industries, LLC

Contract: West Bank Bridge Park Tennis and Pickleball Courts

Project: West Bank Bridge Park Tennis and Pickleball Courts

Owner's Contract No.: RECWBI22

Engineer's Contract No.: N/A

ENGINEER: Civil & Environmental Consulting Engineers, Danny J. Hebert, P.E., LLC

You are directed to make the following changes in the Contract Documents:

Description: *See attached example on how to fill in this information*

1. Delete the Following Work Items:

N/A

2. Add the Following Work Items:

N/A

3. Revise the Following Work Item Quantities:

N/A

Reason for Change Order:

106 days added due to weather delays and coordination with other Contractors.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$435,132.00
Net Increase (Decrease) from previous Change Orders No. ___ to ___: \$ N/A
Contract Price prior to this Change Order: \$435,132.00
Net increase (decrease) of this Change Order: \$ 0.00
Contract Price with all approved Change Orders: \$435,132.00

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: December, 24, 2023 Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to ___: No. ___: Substantial Completion: N/A Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: December 24, 2023 Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: 106 days Ready for final payment: Upon receipt of lien free certificate (days)
Contract Times with all approved Change Orders: Substantial Completion: April 8, 2024 Ready for final payment: Upon receipt of lien free certificate (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

Date: 4/17/2024

APPROVED:

By: _____
OWNER (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 4-9-2024