

ORD

2005-0225

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO.: 06-1-6

An ordinance approving and authorizing the execution of Change Order No. One - (Final) for Parish Project No. P000303, Parish Wide Drainage Telemetry - Phase IIIA Lakewood Pump Station and Diane Pump Station, to decrease the contract amount by \$9,720.00 and to increase the contract time by 77 days.

WHEREAS, Ordinance No. 04-8-6 adopted August 2, 2004 by the St. Charles Parish Council awarded construction of Parish Project No. P000303, Parish Wide Drainage Telemetry - Phase IIIA Lakewood Pump Station and Diane Pump Station, to MMR Constructors, Inc.; and

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with actual quantities resulting in a decrease of \$9,720.00 in the contract amount and an increase in the contract time by 77 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That the Administration is hereby authorized to execute Change Order No. One - (Final) for Parish Project No. P000303, Parish Wide Drainage Telemetry - Phase IIIA Lakewood Pump Station and Diane Pump Station, to decrease the contract amount by \$9,720.00 and to increase the contract time by 77 calendar days.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MARINO, FAUCHEUX, HILAIRE, FABRE, RAMCHANDRAN, WALLS, BLACK, DUHE

NAYS: NONE

ABSENT: MINNICH

And the ordinance was declared adopted this 9th day of January, 2006, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: Brian C. Feil

SECRETARY: Billy in Parish

DLVD/PARISH PRESIDENT: January 10, 2006

APPROVED: **DISAPPROVED:**

PARISH PRESIDENT: Albert D. Laque

RET/SECRETARY: January 11, 2006

AT: 10:10 AM **RECD BY:** [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON 1-23-06

AS ENTRY NO. 314764

IN MORTGAGE/CONVEYANCE BOOK

NO. 1119 FOLIO 414

CHANGE ORDER

No. 1(Balancing)

DATE OF ISSUANCE December 14, 2005 EFFECTIVE DATE December 15, 2005

OWNER St. Charles Parish (SCP) Council
 CONTRACTOR MMR Constructors, Inc.
 Contract: Parish Wide Drainage Telemetry - Phase III A Lakewood Pump Station, Diane Pump Station
 Project: Parish Wide Drainage Telemetry - Phase III A Lakewood Pump Station, Diane Pump Station
 OWNER's Contract No.: P000303 ENGINEER's Contract No.: 55301.00
 ENGINEER GSE Associates, Inc.

You are directed to make the following changes in the Contract Documents:
 Description:

Final Balancing Change Order

Reason for Change Order:

Adjust Item 2 - Relocation of Infrastructure Items (\$20,000.00) to reflect amount unused (\$9,720.00).

Attachments: (List documents supporting change)

GSE letter of February 10, 2005.

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$261,654.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> 0 </u> : <u>\$ 0.00</u>
Contract Price prior to this Change Order: <u>\$261,654.00</u>
Net increase (decrease) of this Change Order: <u>\$ 9,720.00</u>
Contract Price with all approved Change Orders: <u>\$251,934.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>March 28, 2005</u> Ready for final payment: <u>45</u> (days or dates)
Net change from previous Change Orders No. <u> 0 </u> to No. <u> 0 </u> : Substantial Completion: <u>Zero</u> Ready for final payment: <u>Zero</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>March 28, 2005</u> Ready for final payment: <u>45</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>77 days</u> Ready for final payment: <u>45 days</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>June 13, 2005</u> Ready for final payment: <u>45</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature] By: Albert D. Laquey By: [Signature]
 ENGINEER (Authorized Signature) OWNER (Authorized Signature) CONTRACTOR (Authorized Signature)

Date: 12/14/05 Date: 1/20/06 Date: 12/14/05