

Ord.

2011-0393

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 12-1-1

An ordinance approving and authorizing the execution of Change Order No. 1 for Parish Project No P090103-9, Road Maintenance 2011, to balance the contract quantities with actual quantities resulting in a decrease of \$14,157.45.

WHEREAS, Ordinance No. 11-8-2 adopted August 8, 2011 by the St. Charles Parish Council awarded construction of Parish Project No P090103-9, Road Maintenance 2011, to Barriere Construction Co, LLC; and,

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with actual quantities resulting in a decrease to the contract amount by \$14,157.45.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 for Parish Project No. P090103-9, Road Maintenance 2011, to decrease the contract amount by \$14,157.45 is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, FAUCHEUX, WILSON, TASTET, BENEDETTO, HOGAN, COCHRAN, FLETCHER, NUSS
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 10th day of January, 2012, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: [Signature]

ACTING SECRETARY: Calli Madue

DLVD/PARISH PRESIDENT: 1-11-12

APPROVED: [checkmark] DISAPPROVED: _____

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: 1-11-12

AT: 2:30 pm RECD BY: ctm

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON January 12, 2012

AS ENTRY NO. 375881e

IN MORTGAGE/CONVEYANCE BOOK

NO. 1457 FOLIO 733

REFERENCE
Ord. 11-8-2

CHANGE ORDER

No. 1

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER: St. Charles Parish
CONTRACTOR: Barriere Construction Co., L.L.C.
Contract: St. Charles Parish Road Maintenance 2011
Project: St. Charles Parish Road Maintenance 2011
OWNER's Contract No.: P090103-9
ENGINEER: G.E.C., Inc.

ENGINEER's Contract No.: 51.2060102.009

You are directed to make the following changes in the Contract Documents:

Description:1. Delete the Following Work Items:

- a. Contract Item No. 6: Deleted Item: Base Bid: Adjustment of Manholes

DESCRIPTION: Adjustment of Manholes				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
6	15	Each	\$100.00	\$1,500.00

A difference of (-\$1,500.00)

- b. Contract Item No. 7: Deleted Item: Base Bid: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
7	15	Each	\$100.00	\$1,500.00

A difference of (-\$1,500.00)

- c. Contract Item No. 8: Deleted Item: Base Bid: Adjustment of Water Valves

DESCRIPTION: Adjustment of Water Valves				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
8	15	Each	\$35.00	\$525.00

A difference of (-\$525.00)

- d. Contract Item No. 9: Deleted Item: Base Bid: Relocation of Infrastructure Items

DESCRIPTION: Relocation of Infrastructure Items				X Base Bid or <input type="checkbox"/> Alt.# _____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
9	1	Lump Sum	\$20,000.00	\$20,000.00

A difference of (-\$20,000.00)**Total of Deleted Base Items = (-23,525.00)**

a. Contract Item No. 6: Deleted Item: Alternate 1: Adjustment of Manholes

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
6	22	Each	\$100.00	\$2,200.00

A difference of (-\$2,200.00)

b. Contract Item No. 7: Deleted Item: Alternate 1: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
7	22	Each	\$100.00	\$2,200.00

A difference of (-\$2,200.00)

c. Contract Item No. 8: Deleted Item: Alternate 1: Adjustment of Water Valves

DESCRIPTION: Adjustment of Water Valves				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
8	22	Each	\$35.00	\$770.00

A difference of (-\$770.00)

Total of Deleted Alternate 1 Items = (-\$5,170.00)

a. Contract Item No. 6: Deleted Item: Alternate 2: Reflectorized Raised Pavement Markers

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
6	9	Each	\$6.00	\$54.00

A difference of (-\$54.00)

b. Contract Item No. 7: Deleted Item: Alternate 2: Adjustment of Manholes

DESCRIPTION: Adjustment of Manholes				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
7	2	Each	\$100.00	\$200.00

A difference of (-\$200.00)

c. Contract Item No. 8: Deleted Item: Alternate 2: Adjustment of Drainage Structures

DESCRIPTION: Adjustment of Drainage Structures				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
8	2	Each	\$100.00	\$200.00

A difference of (-\$200.00)

d. Contract Item No. 12: Deleted Item: Alternate 2: Undercutting

DESCRIPTION: Undercutting				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF NO	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
12	47	Cubic Yard	\$50.00	\$2,350.00

A difference of (-\$2,350.00)

Total of Deleted Alternate 2 Items = (-\$2,804.00)

Total of Deleted Items = (-\$31,499.00)

2. Add the Following Work Items:

a. Contract Item No. 13: Base Bid: Four (4) Inch Wide Thermoplastic Reflective Striping

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF NO	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
13	1,419.00	Linear Foot	\$0.50	\$709.50

A difference of (+\$709.50)

Total of Addition in Base Bid Items = (+\$709.50)

a. Contract Item No. 19: Alternate 2: Remove and Replace Additional Concrete Sidewalk

DESCRIPTION: Remove and Replace Additional Concrete Sidewalk				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF NO	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
19	19.44	Square Yard	\$107.80	\$2,095.63

A difference of (+\$2,095.63)

b. Contract Item No. 20: Alternate 2: Additional Excavation at Ramp Areas and Disposal

DESCRIPTION: Additional Excavation at Ramp Areas and Disposal				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF NO	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
20	2.16	Cubic Yard	\$29.70	\$64.15

A difference of (+\$64.15)

a. Contract Item No. 21: Alternate 2: Four (4) Inch Wide Thermoplastic Reflective Striping

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF NO	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
21	3,648.00	Linear Foot	\$0.50	\$1,824.00

A difference of (+\$1,824.00)

Total of Addition in Alternate 2 Items = (+\$3,983.78)

Total of Additional Items = (+\$4,693.28)

3. Revise the Following Work Item Quantities:

a. Contract Item No. 2: Base Bid: 2 - Inch Depth Cold Plane
Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	30,972	Square Yard	\$1.00	\$30,972.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	25,965.39	Square Yard	\$1.00	\$25,965.39

A difference of (-\$5,006.61)

b. Contract Item No. 3: Base Bid: 2 - Inch Depth Asphaltic Wearing Course
Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	3,407	Ton	\$90.00	\$306,630.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	3257.43	Ton	\$90.00	\$293,168.70

A difference of (-\$13,461.30)

c. Contract Item No. 4: Base Bid: 6 - Inch Depth Asphalt Patching
Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	330	Ton	\$125.00	\$41,250.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	293.3	Ton	\$125.00	\$36,662.50

A difference of (-\$4,587.50)

d. Contract Item No. 5: Base Bid: ReflectORIZED Raised Pavement Markers
Current:

DESCRIPTION: ReflectORIZED Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	59	Each	\$6.00	\$354.00

Change to:

DESCRIPTION: ReflectORIZED Raised Pavement Markers				X Base Bid or <input type="checkbox"/> Alt.# ____
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	30	Each	\$6.00	\$180.00

A difference of (-\$174.00)

e. Contract Item No. 10: Base Bid: Shoulder Material (Earthen Fill)
Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	29,292	Linear Foot	\$1.25	\$36,615.00

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				X Base Bid or <input type="checkbox"/> Alt.# <u> </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	23,033	Linear Foot	\$1.25	\$28,791.25

A difference of (-\$7,823.75)

Total of Change in Base Items = (-\$31,053.16)

a. Contract Item No. 2: Alternate 1: 2 - Inch Depth Cold Plane
Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	51,007	Square Yard	\$1.00	\$51,007.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	51,731	Square Yard	\$1.00	\$51,731.00

A difference of (+\$724.00)

b. Contract Item No. 3: Alternate 1: 2 - Inch Depth Asphaltic Wearing Course
Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	5,611	Ton	\$90.00	\$504,990.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	6,410.49	Ton	\$90.00	\$576,944.10

A difference of (+\$71,954.10)

c. Contract Item No. 4: Alternate 1: 6 - Inch Depth Asphalt Patching
Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	456	Ton	\$125.00	\$57,000.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u> 1 </u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	381.32	Ton	\$125.00	\$47,665.00

A difference of (-\$9,335.00)

d. Contract Item No. 5: Alternate 1: Reflectorized Raised Pavement Markers
Current:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	89	Each	\$6.00	\$534.00

Change to:

DESCRIPTION: Reflectorized Raised Pavement Markers				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	54	Each	\$6.00	\$324.00

A difference of (-\$210.00)

e. Contract Item No. 9: Alternate 1: Shoulder Material (Earthen Fill)
Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
9	44,348	Linear Foot	\$1.25	\$55,435.00

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
9	37,542	Linear Foot	\$1.25	\$46,927.50

A difference of (-\$8,507.50)

f. Contract Item No. 10: Alternate 1: Four (4) Inch Wide Thermoplastic Reflective Striping
Current:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	3,561	Linear Foot	\$0.50	\$1,780.50

Change to:

DESCRIPTION: Four (4) Inch Wide Thermoplastic Reflective Striping				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	4,037	Linear Foot	\$0.50	\$2,018.50

A difference of (+\$238.00)

g. Contract Item No. 12: Alternate 1: Mobilization
Current:

DESCRIPTION: Mobilization				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
12	1	Lump Sum	\$75,000.00	\$75,000.00

Change to:

DESCRIPTION: Mobilization				<input type="checkbox"/> Base Bid or X Alt.# <u>1</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
12	1	Lump Sum	\$77,000.00	\$77,000.00

A difference of (\$2,000.00)

Total of Change in Alternate 1 Items = (\$56,863.60)

a. Contract Item No. 2: Alternate 2: 2 - Inch Depth Cold Plane
Current:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	4,924	Square Yard	\$1.00	\$4,924.00

Change to:

DESCRIPTION: 2 - Inch Depth Cold Plane				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
2	4,378.33	Square Yard	\$1.00	\$4,378.33

A difference of (-\$545.67)

b. Contract Item No. 3: Alternate 2: 2 - Inch Depth Asphaltic Wearing Course
Current:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	542	Ton	\$90.00	\$48,780.00

Change to:

DESCRIPTION: 2 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
3	558.87	Ton	\$90.00	\$50,298.30

A difference of (+\$1,518.30)

c. Contract Item No. 4: Alternate 2: 3 - Inch Depth Asphaltic Wearing Course
Current:

DESCRIPTION: 3 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	165	Ton	\$90.00	\$14,850.00

Change to:

DESCRIPTION: 3 - Inch Depth Asphaltic Wearing Course				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
4	90.31	Ton	\$90.00	\$8,127.90

A difference of (-\$6,722.10)

d. Contract Item No. 5: Alternate 2: 6 - Inch Depth Asphalt Patching
Current:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	100	Ton	\$125.00	\$12,500.00

Change to:

DESCRIPTION: 6 - Inch Depth Asphalt Patching				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
5	56.73	Ton	\$125.00	\$7,091.25

A difference of (-\$5,408.75)

e. Contract Item No. 10: Alternate 2: Shoulder Material (Earthen Fill)
Current:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	4,444	Linear Foot	\$1.25	\$5,555.00

Change to:

DESCRIPTION: Shoulder Material (Earthen Fill)				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
10	3,287	Linear Foot	\$1.25	\$4,108.75

A difference of (-\$1,446.25)

f. Contract Item No. 11: Alternate 2: Common Excavation (Net Section)
Current:

DESCRIPTION: Common Excavation (Net Section)				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
11	486	Cubic Yard	\$15.00	\$7,290.00

Change to:

DESCRIPTION: Common Excavation (Net Section)				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
11	501.08	Cubic Yard	\$15.00	\$7,516.20

A difference of (+\$226.20)

g. Contract Item No. 13: Alternate 2: 12 – Inch Structural Fill
Current:

DESCRIPTION: 12 – Inch Structural Fill				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
13	311	Cubic Yard	\$25.00	\$7,775.00

Change to:

DESCRIPTION: 12 – Inch Structural Fill				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
13	252.22	Cubic Yard	\$25.00	\$6,305.50

A difference of (-\$1,469.50)

h. Contract Item No. 14: Alternate 2: 8 – Inch Limestone Base
Current:

DESCRIPTION: 8 – Inch Limestone Base				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
14	207	Cubic Yard	\$80.00	\$16,560.00

Change to:

DESCRIPTION: 8 – Inch Limestone Base				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
14	211.82	Cubic Yard	\$80.00	\$16,945.60

A difference of (+\$385.60)

i. Contract Item No. 15: Alternate 2: Grade and Shape Existing Base
Current:

DESCRIPTION: Grade and Shape Existing Base				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
15	83	Square Yard	\$25.00	\$2,075.00

Change to:

DESCRIPTION: Grade and Shape Existing Base				<input type="checkbox"/> Base Bid or X Alt.# <u>2</u>
REF. NO.	QUANTITY	UNIT OF MEASURE	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
15	95	Square Yard	\$25.00	\$2,375.00

A difference of (+\$300.00)

Total of Change in Alternate 2 Items = (-\$13,162.17)

Total of Change in Revised Items = (+\$12,648.27)

Total of Change in Deleted, Additional, and Revised Items = (-\$14,157.45)

Reason for Change Order:

1. Deleted Work Items

a -d: Items were not required.

a -c: Items were not required.

a -d: Items were not required.

2. Add Work Items

a: Additional striping was required.

a -c: Items added to facilitate the construction of handicap ramps on Longview Drive. Additional striping was required.

3. Revise Work Item Quantities

a -e: Quantities were revised to match actual work performed in the field.

a -g: Quantities were revised to match actual work performed in the field.

a -i: Quantities were revised to match actual work performed in the field.

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$1,505,545.50</u>
Net Increase (Decrease) from previous Change Orders No. _____ to _____: \$ _____
Contract Price prior to this Change Order: <u>\$ 1,505,545.50</u>
Net increase (decrease) of this Change Order: <u>\$ -14,157.45</u>
Contract Price with all approved Change Orders: <u>\$ 1,491,388.05</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>65 days</u> Ready for final payment: <u>November 16, 2011</u> (days or dates)
Net change from previous Change Orders No. ___ to No. ____: Substantial Completion: <u>0 days</u> Ready for final payment: <u>November 16, 2011</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>65 days</u> Ready for final payment: <u>November 16, 2011</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>0 days</u> Ready for final payment: <u>November 16, 2011</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>65 days</u> Ready for final payment: <u>November 16, 2011</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

Date: 11/29/11

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

Date: 11/11/12

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 12/1/2011

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.