

SECTION 00806

CHANGE ORDER

No. 1

DATE OF ISSUANCE April 12th, 2016

EFFECTIVE DATE April 7th, 2016

OWNER St. Charles Parish Government

CONTRACTOR Tasch Electric, LLC

Contract: 10/13/2015

Project: St. Charles Parish EOC Grounding

OWNER's Contract No. P150701

ENGINEER's Contract No. 1501101

ENGINEER Huseman & Associates, LLC

You are directed to make the following changes in the Contract Documents:

Description: *See attached example on how to fill in this information*

Total of Added Work Items = (+38 days at \$0)

1. Revise the Following Work Item Quantities:

a. Contract Item #: *Article 3.01 - Contract Time*

Revise the calendar days to 128 (+38 days at \$0).

Total of Change in Work Items Quantity = +38 days at \$0

Reason for Change Order: List a reason for each Line Item listed above. *See attached example on how to fill in this information*

1. Revise Work Item Quantities

a. Delay in delivery of the UPS equipment

Attachments: None

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ _____
Net Increase (Decrease) from previous Change Orders No. ____ to ____: \$ _____
Contract Price prior to this Change Order: \$ _____
Net increase (decrease) of this Change Order: \$ _____
Contract Price with all approved Change Orders: \$ _____

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: 90 calendar days Ready for final payment: 30 calendar days
Net change from previous Change Orders No. ____ to ____: Substantial Completion: _____ Ready for final payment: _____
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____
Net increase this Change Order: Substantial Completion: 38 calendar days Ready for final payment: 49 calendar days
Contract Times with all approved Change Orders: Substantial Completion: 128 calendar days Ready for final payment: 49 calendar days

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

Date: 4/14/2016

APPROVED:

By: _____
OWNER (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 4-14-2016