

CHANGE ORDER

No. 2(Final)

DATE OF ISSUANCE 5/15/17

EFFECTIVE DATE: 5/16/17

OWNER St. Charles Parish Department of Public Works and Wastewater
CONTRACTOR WALLACE C. Drennan, Inc.
CONTRACT Canal #10 Drainage Improvements
PROJECT P090201-2 Canal #10 Drainage Improvements
OWNER'S CONTRACT NO. P090201-2 ENGINEERS PROJECT NO.
ENGINEER Professional Engineering and Environmental Consultants, Inc.

You are directed to make the following changes in the Contract Documents

DESCRIPTION:

1. Delete the Following Work Items:

Total of Deleted Items NONE

2. Add the Following Work Items Cost:

Total of Added Work Items NONE

3. Revise the Following Work Item Cost:

a. Contract Item No. 45 Relocation of Infrastructure \$100,000.00

TOTAL CHANGE IN PROJECT COST \$100,000.00

Reason for Change Order:

1. Deleted Work Items: NONE
2. Add the Following Work Items: NONE
3. Revise the following Work Item Cost:
 - a. Relocation of Infrastructure was deleted in Change Order #1. Being added back into project as a result of Final Settlement Agreement

CHANGE ORDER

CHANGE IN CONTRACT PRICE:	
Original Contract Price	\$1,077,600.00
Net Increase (Decrease) from previous Change Orders	\$50,346.14
Contract Price prior to this Change order:	\$1,127,946.14
Net Increase (Decrease) this Change Order	\$100,000.00
Contract Price with all approved Change Orders:	\$1,227,946.14

CHANGE IN CONTRACT TIMES:	
Original Contract Times	Substantial Completion: December 17, 2012 Ready for Final Payment: N/A
Net Change from previous Change Orders	Substantial Completion: 0 days Ready for Final Payment: N/A
Contract Times prior to this Change Order	Substantial Completion: December 17, 2012 Ready for Final Payment: N/A
Net Change this Change Orders	Substantial Completion: 0 days Ready for Final Payment: N/A
Contract Times with all approved Change Orders:	Substantial Completion: December 17, 2012 Ready for Final Payment: N/A

RECOMMENDED:

APPROVED:

ACCEPTED:

By: *M. O. Sehl*
 ENGINEER (Authorized Signature)

By: *[Signature]*

By: *William C. Dennis*
 CONTRACTOR (Authorized Signature)

Date: 4/4/17

Date: 5/16/17

Date: 4/6/17

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute.