

Ord.  
**2001-0247**

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 02-3-9**

An ordinance approving and authorizing the execution of Change Order No. One (1) for Parish Project No. P000303 Parishwide Drainage System Telemetry – Phase II to provide Parish-requested instrument box enclosures, provide changes to the battery grounding system, and to adjust contractual quantities with actual quantities.

**WHEREAS,** Ordinance No. 01-7-11 adopted July 23, 2001 by the St. Charles Parish Council awarded construction of Parish Project No. P000303 Parishwide Drainage System Telemetry – Phase II to MMR Constructors, Inc.; and,

**WHEREAS,** St. Charles Parish requested enclosures for instrument boxes to deter vandalism; and,

**WHEREAS,** the battery grounding system had to be changed in order to provide a compatible transition system.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS,**

**SECTION I.** That Change Order No. One (1) to the contract for the Parishwide Drainage System Telemetry – Phase II to provide instrument box enclosures and a compatible battery grounding system is hereby approved.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

**YEAS:** RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, MARINO, MINNICH

**NAYS:** NONE

**ABSENT:** AUTHEMENT, BLACK

And the ordinance was declared adopted this 25th day of March, 2002, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: *Cathy Tucker*

SECRETARY: *Patricia J. Jurek*

DLVD/PARISH PRESIDENT: March 26, 2002

APPROVED:  DISAPPROVED:

REFERENCE  
Ord. 01-7-11  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

PARISH PRESIDENT: *Albert D. Laque*

RETD/SECRETARY: March 27, 2002

AT: 9:30 am RECD BY: *BGG vb*

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON March 28, 2002  
AS ENTRY NO. 264838  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 846 FOLIO 316

## CHANGE ORDER

No. 1

DATE OF ISSUANCE	<u>March 4, 2002</u>	EFFECTIVE DATE	<u>March 4, 2002</u>
OWNER	<u>St. Charles Parish (SCP) Council</u>		
CONTRACTOR	<u>MMR Constructors, Inc.</u>		
Contract:	<u>Parish Wide Drainage System Telemetry - Phase II</u>		
Project:	<u>Parish Wide Drainage System Telemetry - Phase II</u>		
OWNER's Contract No.	<u>P000303</u>	ENGINEER's Contract No.	<u>55005.00</u>
ENGINEER	<u>GSE Associates, Inc.</u>		

You are directed to make the following changes in the Contract Documents:

Description: Instrument box enclosures Lump Sum

- 1) See Attachment No. 1 - Description of changes for additional instrument box enclosures.
- 2) See Attachment No. 2 - Description of cost for additional instrument box enclosures.
- 3) See Attachment No. 3 - Description of changes for floating ground for battery system.
- 4) See Attachment No. 4 - Description of cost for floating ground.
- 5) Adjustment of Contract Items.

Reason for Change 1) To provide additional instrument box enclosures to detour vandalism.

Order: 2) To provide a floating ground system.  
3) To adjust quantities of Contract Items.

Attachments: (List documents supporting change) Attachment 1 and 3 - Description of Changes  
Attachment 2 and 4 - Description of Cost  
Attachment 5 - Adjustment of Contract Items

CHANGE IN CONTRACT PRICE
Original Contract Price:  <u>\$346,841.00</u>
Net increase (decrease) from previous Change Orders No. <u>0</u> to No. <u>0</u> :  <u>\$0</u>
Contract Price prior to this Change Order:  <u>\$346,841.00</u>
Net increase of this Change Order:  <u>\$3,117.24</u>
Contract price with all approved Change Orders:  <u>\$349,958.24</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>March 8, 2002</u> Ready for final payment: <u>April 22, 2002</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>Zero</u> Ready for final payment: <u>Zero</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>March 8, 2002</u> Ready for final payment: <u>April 22, 2002</u> (days or dates)
Net increase ( <del>decrease</del> ) this Change Order: Substantial Completion: <u>7 days</u> Ready for final payment: <u>7 days</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>March 15, 2002</u> Ready for final payment: <u>April 29, 2002</u> (days or dates)

**RECOMMENDED:**  
By: [Signature]  
ENGINEER (Authorized Signature)

Date: 3/5/02

**APPROVED:**  
By: [Signature]  
OWNER (Authorized Signature)

Date: 3/27/02

**ACCEPTED:**  
By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 3/5/02

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.