

1999-5013

**INTRODUCED BY: CHRIS A. TREGRE, PARISH PRESIDENT  
(DEPARTMENT OF WASTEWATER)**

**ORDINANCE NO. 99-12-11**

An ordinance to approve and authorize the execution of Change Order No. One (1) for the Ama Pump Station and Force Main Project to allow the contractor, D & O Contractors, Inc., to directional drill portions of the contract at no additional cost or time to the owner.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Ordinance No. 99-9-8 adopted September 7, 1999, by the St. Charles Parish Council, approved and authorized the execution of a contract with D & O Contractors, Inc. for the construction of the Ama Pump Station and Force Main Project in the amount of \$1,538,117.30; and

**SECTION II.** That it is necessary to allow the contractor to directional drill portions of the contract at no additional cost or time to the owner.

**NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL,** do hereby approve and authorize the execution of Change Order No. One (1) to the contract for the Ama Pump Station and Force Main Project, to allow the contractor to directional drill portions of the contract at no additional cost or time to the owner.

**BE IT FURTHER ORDAINED,** that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

**YEAS:** RAMCHANDRAN, MINNICH, ALEXANDER, CHAMPAGNE, ABADIE, AUTHEMENT

**NAYS:** NONE

**ABSENT:** JOHNSON, DUHE, SIRMON

And the ordinance was declared adopted this 6th day of December, 1999, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN: [Signature]  
SECRETARY: [Signature]  
DLVD/PARISH PRESIDENT: 12-8-99  
APPROVED: \_\_\_\_\_ DISAPPROVED: \_\_\_\_\_

PARISH PRESIDENT: [Signature]  
RETD/SECRETARY: 12-9-99  
AT: 10 AM RECD BY: [Signature]

**RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE**

ON December 10, 1999  
AS ENTRY NO. 238990  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 137 FOLIO 720



**CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIME:**

Original Contract Price

\$ 1,538,117.30

Original Contract Time

\$ 270  
days or date

Previous Change Order No. .

\$ 0

Net change from previous Change Orders

\$ -0-  
days

Contract Price Prior to this Change Order

\$ 1,538,117.30

Contract Time Prior to this Change Order

\$ 0  
days or date

Net decrease of this Change Order

\$ -0-

Net Increase of this Change Order

\$ 0  
days

Contract Price with all approved Change

\$ 1,538,117.30

Contract Time with all approved Change Orders  
Orders

\$ 270  
days or date

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.

RECOMMENDED:

by Juan P. [Signature]  
Engineer

APPROVED:

by [Signature]  
Owner

APPROVED:

by [Signature]  
Contractor