

CHANGE ORDER

No. 001

DATE OF ISSUANCE October 4, 2013

EFFECTIVE DATE _____

OWNER: **St. Charles Parish**
 CONTRACTOR: **Echo Ventures, Inc.**
 Contract: **Construction**
 Project: **Hurricane Isaac Repairs to Wetland Watchers Park**
 OWNER's Contract No. **SCP Project No.** Architect's Contract No. **CD 2012**
 Architect: **Campo Designs – Architects**

You are directed to make the following changes in the Contract Documents:

Description: *See attached example on how to fill in this information*

1. Add the Following Work Items:

| Item # | Sch. Of Value # | ADDS | |
|--------|-----------------|------|--|
| 1. | | | Add 16 days to the contract due to excessive weather rated conditions (tidal flow). Total of Added Work Items = (+\$0.) |

2. Delete the Following Work Items:

| Item # | CREDITS | |
|--------|---------|-----------------------------------|
| | | Total of Deducted Items = (-\$0.) |

Total of Change in Work Items Quantity = (\$0.00)

Reason for Change Order: List a reason for each Line Item listed above. *See attached example on how to fill in this information*

1. Add Work Items
 Add 16 days to the contract for weather related delays caused by excessive tidal flows into work area (elevated walkway area)

Attachments: (See attached supporting documents)

| CHANGE IN CONTRACT PRICE: |
|---|
| Original Contract Price \$219,000.00 |
| Net Increase (Decrease) from previous Change Orders No. ___ to ___: \$ 0.00 |
| Contract Price prior to this Change Order: \$219,000.00 |

| CHANGE IN CONTRACT TIMES: |
|--|
| Original Contract Times: Substantial Completion: August 12, 2013 Ready for final payment: 45 days (days or dates) |
| Net change from previous Change Orders No. ___ to No. ___: 0 days Substantial Completion: August 12, 2013 Ready for final payment: <u>N/A</u> (days) |
| Contract Times prior to this Change Order: Substantial Completion: <u>120 days</u> Ready for final payment: <u>45 days</u> (days or dates) |

| |
|---|
| Net decrease of this Change Order: \$ 0.00 _____ |
| Contract Price with all approved Change Orders: \$219,000.00 |

| |
|---|
| Net increase this Change Order: Substantial Completion: 136 days Revised Completion Date: August 28, 2013 (days) |
| Contract Times with all approved Change Orders: Substantial Completion: 136 days Ready for final payment: October 12, 2013 (days or dates) |

RECOMMENDED:

APPROVED:

ACCEPTED:

By: 
ARCHITECT (Authorized Signature)

By: _____
OWNER (Authorized Signature)

By: 
CONTRACTOR (Authorized Signature)

Date: Oct 4, 2013

Date: _____

Date: _____

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

Echo Ventures Incorporated

13938 River Road
Destrehan, LA. 70047
GENERAL CONTRACTOR

Phone 985-764-6431 Cellular Phone 504-416-0986

State Licenses – Commercial No. 43725 Residential No. 87543

July 31, 2013

Mr. John E. Campo, AIA
Campo Designs
105 Ducayet Drive
Destrehan, LA 70047

RE: Hurricane Isaac Repairs to Wetland Watchers Park
 Lake Pontchartrain at Bonnet Carre Spillway
 Norco, LA

Dear Mr. Campo,

Echo Ventures as General Contractor for the above project is hereby requesting an extension of Thirty One (31) days to the Contract Time for reasons as listed below.

During the months of June and July 2013 the Wetland Watchers Park received excessive rain and abnormally high tides preventing work in the marsh areas of the park. These conditions caused work to be stopped for thirty one (31) days.

Further delays could occur should we again experience excessively high tides in Lake Pontchartrain.

Thank you for your consideration of this contract time change.

Sincerely,
Echo Ventures, Inc.


Henry J. Friloux, Jr.
President