

SECTION 00808

CERTIFICATE OF SUBSTANTIAL COMPLETION

DATE OF ISSUANCE March 31, 2015

OWNER St. Charles Parish

CONTRACTOR BLD Services, LLC

Contract: Fairfield and Oakland Conveyance and Pump Station Upgrades

Project: Fairfield and Oakland Conveyance and Pump Station Upgrades

OWNER's Contract No. P090301

ENGINEER's Project No. 0905

This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the following specified parts thereof:

To St. Charles Parish
OWNER

And To BLD Services, LLC
CONTRACTOR

The Work to which this Certificate applies has been inspected by authorized representatives of OWNER, CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on

March 20, 2015
DATE OF SUBSTANTIAL COMPLETION

A tentative list of items to be completed or corrected is attached hereto. This list may not be all-inclusive, and the failure to include an item in it does not alter the responsibility of CONTRACTOR to complete all the Work in accordance with the Contract Documents. The items in the tentative list shall be completed or corrected by CONTRACTOR within 45 days of the above date of Substantial Completion.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, insurance and warranties and guarantees shall be as follows:

OWNER: _____

CONTRACTOR: _____

The following documents are attached to and made a part of this Certificate:

1. Punch List dated March 26, 2015

This certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the Work in accordance with the Contract Documents. Submit 6 (six) original documents signed and dated by the Engineer and Contractor to Dept of Public Works, 100 River Oaks Dr., Destrehan, La 70047 for processing.

Executed by ENGINEER on 4/2/15
Date

Principal Engineering, Inc.
ENGINEER

By: [Signature]
(Authorized Signature)

CONTRACTOR accepts this Certificate of Substantial Completion on 3/3/15
Date


BLD Services LLC
CONTRACTOR

By: [Signature]
(Authorized Signature)

OWNER accepts this Certificate of Substantial Completion on 4/9/15
Date

Parish President
OWNER

By: [Signature]
(Authorized Signature)



**St. Charles Parish
Fairfield and Oakland Conveyance and Pump Station Upgrades
SCP Project No. P090301**

March 26, 2015

Substantial Completion Punch List:

Fairfield Station

- | | |
|--|-------|
| 1. General trash pickup. | \$250 |
| 2. Trim edges of geotextile fabric to grade. Remove nails from timbers. | \$500 |
| 3. Create anchor trench in canal for erosion control fabric. Fold in fabric and place clay on top to secure the fabric in place. | \$800 |
| 4. Fold and secure erosion control fabric near pile locations and near concrete aprons. | \$500 |
| 5. Remove barrel from entrance yard. | \$100 |
| 6. Add stone near decking to eliminate tripping hazard. | \$250 |
| 7. Water seeded areas until establishment. | \$500 |

Oakland Station

- | | |
|--|---------|
| 1. General trash pickup. | \$250 |
| 2. Trim edges of geotextile fabric to grade. Remove nails from timbers. | \$500 |
| 3. Create anchor trench in canal for erosion control fabric. Fold in fabric and place clay on top to secure the fabric in place. | \$800 |
| 4. Fold and secure erosion control fabric near pile locations and near concrete apron. | \$500 |
| 5. Add stone near decking to eliminate tripping hazard. | \$250 |
| 6. Grade entrance yard, including material up against fence of generator. | \$1,000 |
| 7. Repair bent tin roof of pump station. | \$300 |
| 8. Remove project sign. | \$100 |
| 9. Correct rutted area on property across the street from station entrance and near SCP property on northwest corner of W. Oakland St. | \$200 |
| 10. Water seeded areas until establishment. | \$500 |