

# CHANGE ORDER

No. 1 (Closeout)

---

DATE OF ISSUANCE: July 2, 2013

EFFECTIVE DATE: July 8 2013

---

OWNER: St Charles Parish Government  
CONTRACTOR Bertucci Contracting Company  
Contract: West LaBranche Shoreline Protection Project  
Project: West LaBranche Shoreline Protection  
OWNER's Contract No. PO-42  
ENGINEER Moffatt and Nichol, Inc.

ENGINEER's Contract No. PO-42

---

You are directed to make the following changes in the Contract Documents:

**Description:** *See attached example on how to fill in this information*

1. Delete the Following Work Items:

a. Contract Item #:

Total of Deducted Items = (\$0.0)

2. Add the Following Work Items:

a. Contract Item #:

Total of Added Work Items = (\$0.0)

3. Revise the Following Work Item Quantities:

a. Contract Item #4: Geo-grid Composite

The quantity is to be changed to 11,406 (\$13,651)

b. Contract Item #5: 440 lb. Class Rock

The quantity is to be changed to 32,746 (-\$3,280.5)

Total of Change in Work Items Quantity = (+10,370.5)

**Reason for Change Order:**

1. Revise Work Item Quantities

- a. The survey used to design the project was performed in May 2010. The project was constructed in May 2013. The revised quantity reflects the site conditions based on the preconstruction survey.
- b. The revised quantity reflects the amount of 440 lb. Class Rock not used on the project.

**Attachments:** (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$2,777,100
Net Increase (Decrease) from previous Change Orders No. ___ to ___: \$0.0
Contract Price prior to this Change Order: \$2,777,100
Net increase (decrease) of this Change Order: \$10,370.5 _____
Contract Price with all approved Change Orders: \$2,787,470.5

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 7.11.13

Date: 8/21/13

Date: 7/9/13

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.