

Ord.
2003-0012

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)**

ORDINANCE NO. 03-2-2

An ordinance to approve and authorize the execution of Change Order No. 1 and final for the Emergency Waterline Replacement – Hwy. 90 to Ama to increase the contract time by 87 calendar Days and to decrease the contract amount by \$5,817.55.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 02-8-14 adopted August 5, 2002, by the St. Charles Parish Council, approved and authorized the execution of a contract with Fleming Construction Co., Inc. for the Emergency Waterline Replacement – Hwy. 90 to Ama in the amount of \$449,920.00 and,

SECTION II. That it is necessary to increase the contract time by 87 days and to decrease the contract amount by \$5,817.55.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) and final for the Emergency Waterline Replacement – Highway 90 to Ama to increase the contract time by 87 Calendar Days and to decrease the contract amount by \$5,817.55

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, AUTHEMENT, BLACK, MARINO, MINNICH
NAYS: ABADIE
ABSENT: NONE

And the ordinance was declared adopted this 3rd day of February, 2003, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: James J. Marins
SECRETARY: Richard J. Gant
DLVD/PARISH PRESIDENT: February 4, 2003
APPROVED: _____ DISAPPROVED: _____
PARISH PRESIDENT: Albert D. Laque
RETD/SECRETARY: February 4, 2003
AT: 3:10 P.M. RECD BY: Bgg

REFERENCE
Ord. 02-8-14

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON February 5, 2003
AS ENTRY NO. 275872
IN MORTGAGE/CONVEYANCE BOOK
NO. 903 FOLIO 574

SECTION 00806

CHANGE ORDER

No. 1 - FINAL

DATE OF ISSUANCE _____ EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Waterworks
 CONTRACTOR Fleming Construction Co., Inc.
 Contract: Emergency Waterline Replacement - Hwy 90 to Ama
 Project: Emergency Waterline Replacement - Hwy 90 to Ama
 OWNER's Contract No. _____ ENGINEER's Contract No. 89165
 ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:
 Description:

SEE ATTACHMENT 1 - DESCRIPTION OF CHANGES

Reason for Change Order: **To balance actual quantities with contractual quantities**

To increase contract time for time lost due to breaks in existing AC waterline, break in the installed waterline, and installation of pipe supports required due to lack of soil information.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE
Original Contract Price: <u>\$449,920.00</u>
Net increase (decrease) from previous Change Orders No. _____ to No. _____: <u>N/A</u>
Contract Price prior to this Change Order: <u>\$449,920.00</u>
Net increase (decrease) of this Change Order: <u>(\$5,817.55)</u>
Contract price with all approved Change Orders: <u>\$444,102.45</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>7-Sep-02</u> Ready for final payment: <u>22-Oct-02</u> (days or dates)
Net change from previous Change Orders No. _____ to No. _____: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>7-Sep-02</u> Ready for final payment: <u>22-Oct-02</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>87</u> Ready for final payment: <u>87</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>3-Dec-02</u> Ready for final payment: <u>17-Jan-03</u> (days or dates)

RECOMMENDED:

By: Ridley M. Stone
 ENGINEER (Authorized Signature)
 Date: 12/26/02

APPROVED:

By: Albert D. Ryan
 OWNER (Authorized Signature)
 Date: 1/4/2003

ACCEPTED:

By: John D. Melley
 CONTRACTOR (Authorized Signature)
 Date: 1-06-03

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

END OF SECTION

00806-1

