

2016-0182

INTRODUCED BY: LARRY COCHRAN, PARISH PRESIDENT  
(DEPARTMENT OF EMERGENCY PREPAREDNESS)

ORDINANCE NO. 16-5-8

An ordinance to approve and authorize the execution of Change Order No. 1 for the St. Charles Parish EOC Grounding, Parish Project No. P150701, to increase the contract time by thirty-eight (38) days at no cost to St. Charles Parish.

**WHEREAS**, Ordinance No. 15-10-6 adopted October 5<sup>th</sup>, 2015, by the St. Charles Parish Council, approved and authorized the execution of a contract with Tasch Electric, LLC, for the construction of R56 standard electrical grounding and an uninterruptible power supply at the St. Charles Parish Emergency Operations Center at 15026 River Road in Hahnville, in the amount of \$350,000; and,

**WHEREAS**, the increase in contract time of thirty-eight (38) days is related to a delay in the delivery of the UPS equipment; and,

**WHEREAS**, there will be no cost associated with the increase in contract time to St. Charles Parish.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 1 for the St. Charles Parish EOC Grounding, Parish Project No. P150701, to increase the contract time by thirty-eight (38) days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: BENEDETTO, HOGAN, WILSON, CLULEE, GIBBS, BELLOCK,  
FLETCHER, FISHER-PERRIER  
NAYS: NONE  
ABSENT: WOODRUFF

And the ordinance was declared adopted this 2nd day of May, 2016, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]  
SECRETARY: [Signature]  
DLVD/PARISH PRESIDENT: 5/3/16  
APPROVED: [Signature] DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: [Signature]  
RETD/SECRETARY: [Signature]  
AT: 4:00 PM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON May 13, 2016  
AS ENTRY NO. 414804  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 11667 FOLIO 142

15-10-6 REFERENCE

**SECTION 00806**

**CHANGE ORDER**

No. 1

DATE OF ISSUANCE April 12th, 2016

EFFECTIVE DATE April 7th, 2016

OWNER St. Charles Parish Government

CONTRACTOR Tasch Electric, LLC

Contract: 10/13/2015

Project: St. Charles Parish EOC Grounding

OWNER's Contract No. P150701

ENGINEER's Contract No. 1501101

ENGINEER Huseman & Associates, LLC

You are directed to make the following changes in the Contract Documents:

**Description:** *See attached example on how to fill in this information*

Total of Added Work Items = (+38 days at \$0)

1. Revise the Following Work Item Quantities:

a. Contract Item #: *Article 3.01 - Contract Time*

Revise the calendar days to 128 (+38 days at \$0).

Total of Change in Work Items Quantity = +38 days at \$0

**Reason for Change Order:** List a reason for each Line Item listed above. *See attached example on how to fill in this information*

1. Revise Work Item Quantities

a. Delay in delivery of the UPS equipment

**Attachments:** None

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ _____
Net Increase (Decrease) from previous Change Orders No. ____ to ____: \$ _____
Contract Price prior to this Change Order: \$ _____
Net increase (decrease) of this Change Order: \$ _____
Contract Price with all approved Change Orders: \$ _____

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: 90 calendar days Ready for final payment: 30 calendar days
Net change from previous Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for final payment: _____
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____
Net increase this Change Order: Substantial Completion: 38 calendar days Ready for final payment: 49 calendar days
Contract Times with all approved Change Orders: Substantial Completion: 128 calendar days Ready for final payment: 49 calendar days

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

Date: 4/14/2016

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 4-14-2016