

CHANGE ORDER

No 1

DATE OF ISSUANCE December 12, 2002

EFFECTIVE DATE December 12, 2002

OWNER St. Charles Parish (SCP) Council  
CONTRACTOR D & O Contractors, Inc.

Contract: Acadia Lane Bank Stabilization

Project: Acadia Lane Bank Stabilization

OWNER's Contract No P000503

ENGINEER's Contract No. N/A

ENGINEER J. Michael Dixon & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

Description: See Attachment 1 - Description of Changes

Reason for Change To balance contractual quantities with actual quantities.  
Order

Attachments: (List documents supporting change) Attachment 1 - Description of Changes

CHANGE IN CONTRACT PRICE

Original Contract Price

\$169 080 00

Net increase (decrease) from previous Change Orders

No 0 to No 0

\$0 00

Contract Price prior to this Change Order

\$169 080 00

Net increase (decrease) of this Change Order

(\$3 00)

Contract price with all approved Change Orders

\$169,077 00

CHANGE IN CONTRACT TIMES

Original Contract Times

Substantial Completion November 3, 2002

Ready for final payment December 18, 2002

(days or dates)

Net change from previous Change Orders No 0 to

No 0

Substantial Completion: Zero

Ready for final payment: Zero

(days)

Contract Times prior to this Change Order

Substantial Completion: November 3, 2002

Ready for final payment: December 18, 2002

(days or dates)

Net increase (decrease) this Change Order

Substantial Completion: (Three)

Ready for final payment: (Three)

(days)


Contract Times with all approved Change Orders

Substantial Completion: October 31, 2002

Ready for final payment: December 15, 2002


(days or dates)

RECOMMENDED:

By:   
ENGINEER (Authorized Signature)


Date: 12/12/02

APPROVED:

By:   
OWNER (Authorized Signature)

Date: 12/7/2002

ACCEPTED:

By:   
CONTRACTOR (Authorized Signature)

Date: 12-12-02

EJCDC 1910-B-B (1995 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute

**ATTACHMENT 1 - DESCRIPTION OF CHANGES**

**Increases:**

	<u>Item</u>	Description	<u>Quantity</u>	<u>Unit</u>	Unit Price	<u>Amount</u>	Adjusted Amount
From:	3	Ditch Bank Embankment	4350	SF	\$11.00	\$47,850.00	
To:	3	Ditch Bank Embankment	4929	SF	\$11.00	\$54,219.00	\$6,369.00
From:	5	Extend 24" RCP Drain Pipe	16	LF	\$40.00	\$640.00	
To:	5	Extend 24" RCP Drain Pipe	24	LF	\$40.00	\$960.00	\$320.00
From:	6	Extend 21" RCP Drain Pipe	16	LF	\$40.00	\$640.00	
To:	6	Extend 21" RCP Drain Pipe	56	LF	\$40.00	\$2,240.00	\$1,600.00
From:	7	6" PVC A-2000 Yard Drain Culverts	175	LF	\$20.00	\$3,500.00	
To:	7	6" PVC A-2000 Yard Drain Culverts	270	LF	\$20.00	\$5,400.00	\$1,900.00
From:	8	6" PVC A-2000 Tee Inlets	6	Ea	\$2,700.00	\$16,200.00	
To:	8	6" PVC A-2000 Tee Inlets	8	Ea	\$2,700.00	\$21,600.00	\$5,400.00
From:	10	Seed & Fertilize	2,000	SY	\$4.00	\$8,000.00	
To:	10	Seed & Fertilize	2209	LUMP	\$4.00	\$8,836.00	\$836.00
From:	12	Hydromulch	1000	SY	\$1.00	\$1,000.00	
To:	12	Hydromulch	1840	SY	\$1.00	\$1,840.00	\$840.00

**Decreases:**

From:	1	Relocation of Infrastructure Items	1	LUMP	\$20,000.00	\$20,000.00	
To:	1	Relocation of Infrastructure Items	1	LUMP	\$10,112.00	\$10,112.00	\$9,888.00
From:	2	Unclassified Excavation	5,650	CY	\$3.00	\$16,950.00	
To:	2	Unclassified Excavation	5430	CY	\$3.00	\$16,290.00	\$660.00
From:	4	Muck Removal	1000	CY	\$2.00	\$2,000.00	
To:	4	Muck Removal	627	CY	\$2.00	\$1,254.00	\$746.00
From:	9	6" Thick Reno Mattresses	1700	SY	\$29.00	\$49,300.00	
To:	9	6" Thick Reno Mattresses	1534	SY	\$29.00	\$44,486.00	\$4,814.00

From:	11	Erosion Control Blanket	2000	SY	\$1.00	\$2,000.00	
To:	11	Erosion Control Blanket	1840	SY	\$1.00	\$1,840.00	\$160.00
From:	13	Relocation of Sewer	1	EA	\$1,000.00	\$1,000.00	
To:	13	Relocation of Sewer	0	EA	\$1,000.00	\$0.00	\$1,000.00
<b>Total Decreases:</b>							<b>\$3.00</b>
<b>RESULTING CREDIT TO ST. CHARLES PARISH =</b>							<b><u>(\$3.00)</u></b>