

2000-0191

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO.: 00-5-11

An ordinance to approve and authorize the execution of Change Order No. Two (2) for the Cousins Canal Pump Station Addition for West Bank Drainage Improvements to increase the contract time by 88 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 98-3-9 adopted March 9, 1998 by the St. Charles Parish Council, approved and authorized the execution of a contract with Bartlett Construction, Inc. for the construction of the Cousins Canal Pump Station Addition for West Bank Drainage Improvements in the amount of \$827,000, and,

SECTION II. That Ordinance No. 99-5-6 adopted May 3, 1999, by the St. Charles Parish Council, approved and authorized the execution of Change Order No. One (1) to increase the contract time by 53 calendar days; and,

SECTION III. That it is necessary to increase the contract time by 88 calendar days.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. Two (2) to the contract for Cousins Canal Pump Station Addition for West Bank Drainage Improvements to increase the contract time by 88 calendar days; and,

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE,
AUTHEMENT, BLACK, MARINO, MINNICH
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 15th day of May, 2000, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN: [Signature]

SECRETARY: [Signature]

DLVD/PARISH PRESIDENT: 5-16-00

APPROVED: [Signature] DISAPPROVED: _____

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: 5-18-00

AT: 9:45 AM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON May 18, 2000

AS ENTRY NO. 243484

IN MORTGAGE/CONVEYANCE BOOK

NO. 752 FOLIO 816

CHANGE ORDER

No. 2 (Rev)

DATE OF ISSUANCE April 26, 2000

EFFECTIVE DATE

OWNER St. Charles Parish

CONTRACTOR Bartlett Construction, Inc.

Contract:

Project: Cousins Canal Pump Station

OWNER's Contract No. P960309

ENGINEER's Contract No. 496-0090

ENGINEER Krebs, LaSalle, LeMieux Consultants, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Increase contract time

Reason for Change Order: See attached

Attachments: List documents supporting change)

1.

Bartlett letter of January 6, 2000

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ 827,000.00
Net Increase (Decrease) from previous Chang Orders No. to \$ - 0 -
Contract Price prior to this Change Order: \$ 827,000.00
Net Increase (decrease) of this Change Order: \$ - 0 -
Contract Price with all approved Change Orders: \$ 827,000.00

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: 12/05/98 Ready for payment: (days or dates)
Net Change from previous Change Orders No. to No. 1 Substantial Completion: 53 days Ready for final payment:
Contract Times prior to this Change Order: Substantial Completion: 1/27/99 Ready for final payment:
Net Increase this Change Order: Substantial Completion: 88 days Ready for final payment:
Contract Time with all approved Change Orders: Substantial Completion: April 26, 1999

RECOMMENDED:

APPROVED:

ACCEPTED:

By: Marilyn H. Harty, P.E.
ENGINEER (Authorized Signature)

By: Albert D. Lopez
OWNER (Authorized Signature)

By: Charles Bartlett
CONTRACTOR: (Authorized Signature)

Date: 4/26/2000

DATE: 5/17/2000

DATE: 5-1-00

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute.