

SECTION 00806

CHANGE ORDER

No. 1

DATE OF ISSUANCE _____ EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Wastewater
 CONTRACTOR D & O Contractors, Inc.
 Contract: S030801
 Project: St. Charles Place Sewer Improvements
 OWNER's Contract No. S030801 ENGINEER's Contract No. 04012
 ENGINEER Capitol Engineering, LLC

You are directed to make the following changes in the Contract Documents:

Description:
 See Attachment 1 - Description of Changes

Reason for Change Order:
 To balance actual quantities with contractual quantities and to decrease the contract time.

Attachments: (List documents supporting change)
 Attachment 1

| CHANGE IN CONTRACT PRICE | |
|--|--------------|
| Original Contract Price: | \$65,500.00 |
| Net increase (decrease) from previous Change Orders No. ___ to No. ___: | \$0.00 |
| Contract Price prior to this Change Order: | \$65,500.00 |
| Net increase (decrease) of this Change Order: | (\$5,560.00) |
| Contract price with all approved Change Orders: | \$59,940.00 |

| CHANGE IN CONTRACT TIMES | |
|---|---|
| Original Contract Times: | Substantial Completion: <u>February 24, 2005</u> Ready for final payment: _____ (days or dates) |
| Net change from previous Change Orders No. ___ to No. ___: | N/A Substantial Completion: _____ Ready for final payment: _____ (days) |
| Contract Times prior to this Change Order: | Substantial Completion: <u>February 24, 2005</u> Ready for final payment: <u>March 31, 2005</u> (days or dates) |
| Net increase-(decrease) this Change Order: | Substantial Completion: <u>February 15, 2005</u> Ready for final payment: <u>March 31, 2005</u> (-9) (days) |
| Contract Times with all approved Change Orders: | Substantial Completion: <u>February 15, 2005</u> Ready for final payment: <u>March 31, 2005</u> (days or dates) |

RECOMMENDED:
 By: [Signature]
 ENGINEER (Authorized Signature)
 Date: 3/8/05

APPROVED:
 By: [Signature]
 OWNER (Authorized Signature)
 Date: 4/19/2005

ACCEPTED:
 By: [Signature]
 CONTRACTOR (Authorized Signature)
 Date: 3/24/05

EJCDC 1910-8-B (1996 Edition)
 Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

END OF SECTION

00806-1

**ATTACHMENT 1
DESCRIPTION OF CHANGES**

PROJECT: St. Charles Place Sewer Improvements
 PARISH PROJECT NO.: S030801
 CONTRACTOR: D & O Contractors, Inc.
 ENGINEER: Capitol Engineering, LLC

| ITEM | Description | Unit | Contract Quantity | Unit Price | Bid Amount | Actual Quantity | Actual Amount | Net Change |
|---------------|-------------------------------------|------|-------------------|-------------|--------------------|-----------------|--------------------|---------------------|
| 1 | 6" PE Pipe Force Main | lf | 1900 | \$29.00 | \$55,100.00 | 1890 | \$54,810.00 | (\$290.00) |
| 2 | Tie 6" Force Main to Wet Well | ea | 1 | \$ 1,200.00 | \$1,200.00 | 1 | \$1,200.00 | \$0.00 |
| 3 | Tie 6" Force Main to 4" PVC Force | ea | 1 | \$1,200.00 | \$1,200.00 | 1 | \$1,200.00 | \$0.00 |
| 4 | Relocation of Infrastructure Items* | lump | lump | \$ 8,000.00 | \$ 8,000.00 | 0.34125 | \$2,730.00 | (\$5,270.00) |
| TOTALS | | | | | \$65,500.00 | | \$59,940.00 | (\$5,560.00) |

* Work consisted of:
 Infrastructure Relocation Station 100+59 to 100+71
 Point Repair on 12" Drain Line
 Work crew for one day