

SECTION 00806

CHANGE ORDER

No. 002

DATE OF ISSUANCE July 8, 2021

EFFECTIVE DATE _____

OWNER St. Charles Parish Government (Department of Public Works & Wastewater)

CONTRACTOR Volute, Inc.

Contract: S190901

Project: Destrehan Wastewater Treatment Plant Improvements

OWNER's Contract No. S190901

ENGINEER's Contract No. A19-020

ENGINEER AIMS Group, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

1. Delete the Following Work Items:
 - a. Contract Item #: 003 – Relocation of InfrastructureTotal of Deducted Items = (-\$10,000.00)
2. Add the Following Work Items:
 - a. New Contract Item #:
3. Revise the Following Work Item Quantities:
 - a. Contract Item #:

Total of Change in Work Items Quantity = (-\$10,000.00)

Reason for Change Order:

1. Deleted Work Items
 - a. Item No. 003 – “Relocation of Infrastructure” was included as a not to exceed cost for relocating, replacing or removing any unforeseen utilities, pipelines or structures that are in conflict with items to be installed under this project. Since there were not any unforeseen obstructions located during construction, this item was not necessary.
2. Add Work Items
 - a. None
3. Revise Work Item Quantities
 - a. None

Attachments:

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ 342,887.00
Net Increase (Decrease) from previous Change Orders No. 1 to 2: \$ 22,707.58
Contract Price prior to this Change Order: \$ 365,594.58
Net (increase) decrease of this Change Order: \$ 10,000.00
Contract Price with all approved Change Orders: \$ 355,594.58

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: 180 days or March 30, 2021 Ready for final payment: 210 days or April 29, 2021 (days or dates)
Net change from previous Change Orders No. 1 to No. 2: Substantial Completion: 14 Ready for final payment: 14 (days)
Contract Times prior to this Change Order: Substantial Completion: 194 days or April 13, 2021 Ready for final payment: 224 days or May 13, 2021 (days or dates)
Net (increase) (decrease) this Change Order: Substantial Completion: 0 Ready for final payment: 0 (days)
Contract Times with all approved Change Orders: Substantial Completion: 194 days or April 13, 2021 Ready for final payment: 224 days or May 13, 2021 (days or dates)

RECOMMENDED:

By: 
ENGINEER (Authorized Signature)

Date: 7/8/21

APPROVED:

By: _____
OWNER (Authorized Signature)

Date: _____

ACCEPTED:

By: 
CONTRACTOR (Authorized Signature)

Date: 7/08/21