

*Ord.*

**2015-0312**

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 15-9-13**

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for Parish Project No. P020902, East Bank Multi-Use Path Phase IV, State Project No. H.007551, Federal Aid Project No. 4508(504) to decrease the contract amount by \$620.64.

**WHEREAS,** Ordinance No. 12-1-5 adopted January 10, 2012 by the St. Charles Parish Council awarded construction of Parish Project No P020902, East Bank Multi-Use Path Phase IV, State Project No. H.007551, Federal Aid Project No. 4508(504), to Three C's Properties, Inc.; and,

**WHEREAS,** Ordinance No. 14-11-5 amend the contract to adjust the original contract quantities with construction quantities resulting in an decrease to the contract amount by \$102,715.81 and to increase the time by thirty (30) days; and,

**WHEREAS,** The Louisiana Department of Transportation and Development Construction Audit section discovered that an incorrect percentage of asphalt was used in calculations related to the Asphalt Price Adjustment; thereby to correct the line item a deduction of \$620.64 is required to the contract.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 2 (Final) for Parish Project No. P020902, East Bank Multi-Use Path Phase IV, State Project No. H.007551, Federal Aid Project No. 4508(504), to decrease the contract amount by \$620.64 is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

**SECTION III.** St Charles Parish considers the project complete and accepts all improvements and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

**YEAS:** SCHEXNAYDRE, LEWIS, WILSON, TASTET, BENEDETTO, HOGAN, COCHRAN, FLETCHER, FISHER-PERRIER

**NAYS:** NONE

**ABSENT:** NONE

And the ordinance was declared adopted this 21st day of September, 2015, to become effective five (5) days after publication in the official journal.

CHAIRMAN: \_\_\_\_\_  
SECRETARY: \_\_\_\_\_  
DLVD/PARISH PRESIDENT: 7-22-15  
APPROVED: \_\_\_\_\_ DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: [Signature]  
REID/SECRETARY: \_\_\_\_\_  
AT: 3:40 pm RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON September 23, 2015  
AS ENTRY NO. 409307  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 16316 FOLIO 621

REFERENCE  
Ord.12-1-5; Ord.14-11-5;  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

# CHANGE ORDER

No. 2(Final)

DATE OF ISSUANCE 8/5/15

EFFECTIVE DATE 8/5/15

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR Three C's Properties, Inc.

Contract: St. Charles Parish East Bank Multi-Use Path Phase IV Project No. P020902 (State Project No. H.007551/744-45-0009 and Federal Aid Project No. 4508(504))

Project: **East Bank Multi-Use Path Phase IV**

OWNER's Contract No. **P020902**

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

**Description:**

1. State Change Order 3: Amount: -\$620.64

**Reason for Change Order:**

State Change Order 3: The purpose of this change order is to decrease the Asphalt Price Adjustment calculations for Estimate 2 per review by Construction Audit.

**Attachments:** State Change Order 3

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>907,539.89</u>
Net <del>increase</del> (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>(102,715.81)</u>
Contract Price prior to this Change Order: \$ <u>804,824.08</u>
Net <del>increase</del> decrease of this Change Order: \$ <u>(620.64)</u>
Contract Price with all approved Change Orders: \$ <u>804,203.44</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45 Days</u> Ready for final payment: <u>75 Days</u> (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>30 Days</u> Ready for final payment: <u>30 Days</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>75 Days</u> Ready for final payment: <u>105 Days</u> (days or dates)
Net increase decrease this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>75 Days</u> Ready for final payment: <u>105 Days</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature] ENGINEER (Authorized Signature)

By: [Signature] OWNER (Authorized Signature)

By: [Signature] CONTRACTOR (Authorized Signature)

Date: 8/19/15

Date: 9/22/15

Date: 8-19-15

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON September 23, 2015  
AS ENTRY NO. 409307  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 1036 FOLIO 621