

# CHANGE ORDER

No. 001

DATE OF ISSUANCE October 4, 2013

EFFECTIVE DATE \_\_\_\_\_

OWNER: **St. Charles Parish**  
 CONTRACTOR: **Echo Ventures, Inc.**  
 Contract: **Construction**  
 Project: **Hurricane Isaac Repairs to Wetland Watchers Park**  
 OWNER's Contract No. **SCP Project No.**  
 Architect: **Campo Designs – Architects**

Architect's Contract No. **CD 2012**

You are directed to make the following changes in the Contract Documents:  
**Description:** *See attached example on how to fill in this information*

1. Add the Following Work Items:

| Item # | Sch. Of Value # | ADDS |   |
|--------|-----------------|------|---|
| 1.     |                 |      | Add 16 days to the contract due to excessive weather rated conditions (tidal flow). |
|        |                 |      | Total of Added Work Items = (+\$0.)   |

2. Delete the Following Work Items:

| Item # | CREDITS |                                   |
|--------|---------|-----------------------------------|
|        |         | Total of Deducted Items = (-\$0.) |

Total of Change in Work Items Quantity = (\$0.00)

**Reason for Change Order:** List a reason for each Line Item listed above. *See attached example on how to fill in this information*

1. Add Work Items  
 Add 16 days to the contract for weather related delays caused by excessive tidal flows into work area (elevated walkway area)

**Attachments:** (See attached supporting documents )

| CHANGE IN CONTRACT PRICE:   |
|---|
| Original Contract Price<br>\$219,000.00   |
| Net Increase (Decrease) from previous Change Orders<br>No. ___ to ___:<br>\$ 0.00 |
| Contract Price prior to this Change Order:<br>\$219,000.00                        |

| CHANGE IN CONTRACT TIMES:  |
|--|
| Original Contract Times:<br>Substantial Completion: August 12, 2013<br>Ready for final payment: 45 days<br>(days or dates)                                       |
| Net change from previous Change Orders No. ___ to<br>No. ___: 0 days<br>Substantial Completion: August 12, 2013<br>Ready for final payment: <u>N/A</u><br>(days) |
| Contract Times prior to this Change Order:<br>Substantial Completion: <u>120 days</u><br>Ready for final payment: <u>45 days</u><br>(days or dates)              |

|   |
|---|
| Net decrease of this Change Order:<br><br>\$ <u>0.00</u>            |
| Contract Price with all approved Change Orders:<br><br>\$219,000.00 |

|   |
|---|
| Net increase this Change Order:<br>Substantial Completion: 136 days<br>Revised Completion Date: <u>August 28, 2013</u><br>(days)                    |
| Contract Times with all approved Change Orders:<br>Substantial Completion: 136 days<br>Ready for final payment: October 12, 2013<br>(days or dates) |

RECOMMENDED: [Signature] APPROVED: [Signature] ACCEPTED: [Signature]  
 By: ARCHITECT (Authorized Signature) By: OWNER (Authorized Signature) By: CONTRACTOR (Authorized Signature)  
 Date: Oct 4, 2013 Date: 11-5-13 Date: 10/4/13

EJCDC 1910-8-B (1996 Edition)  
 Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.