

Ord.

2004-0064

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 04-2-12

An ordinance approving and authorizing the execution of Change Order One (1) for Parish Project No. P030908, West Bank Hurricane Protection Levee Clearing and Grubbing, Phase I, to decrease the contract amount by \$76,000.00.

WHEREAS, Ordinance No. 04-2-11, adopted February 16, 2004 by the St. Charles Parish Council, approved and authorized the execution of a contract with Grillot Construction Co., L.L.C. for the construction of Parish Project No. P030908, West Bank Hurricane Protection Levee Clearing and Grubbing, Phase I; and

WHEREAS, Change Order No. One (1) is necessary since Grillot Construction Co., L.L.C. will not require as many construction access roads as originally anticipated.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That the Administration is hereby authorized to execute Change Order No. One (1) for Parish Project No. P030908, West Bank Hurricane Protection Levee Clearing and Grubbing, Phase I, to decrease the overall contract amount by \$76,000.00.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MARINO, FAUCHEUX, HILAIRE, FABRE, WALLS, BLACK, DUHE

NAYS: NONE

ABSENT: RAMCHANDRAN, MINNICH

And the ordinance was declared adopted this 16th day of February, 2004, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: Louis Ma
SECRETARY: Barbara Cant. Tucker
DLVD/PARISH PRESIDENT: February 17, 2004
APPROVED: DISAPPROVED:
PARISH PRESIDENT: Albert D. Laque
RETD/SECRETARY: 2-18-04
AT: 2:30 RECD BY: B.F.H.

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON 2-18-04
AS ENTRY NO. 291591
IN MORTGAGE / CONVEYANCE BOOK
NO 996 JUL 32

SECTION 00806

CHANGE ORDER

No. 1

DATE OF ISSUANCE Jan. 27, 2004

EFFECTIVE DATE Jan. 27, 2004

OWNER St. Charles Parish Department of Public Works and Wastewater
 CONTRACTOR Grillot Construction, L.L.C.
 Contract: West Bank Hurricane Protection Levee Clearing and Grubbing, Phase I
 Project: West Bank Hurricane Protection Levee Clearing and Grubbing, Phase I
 OWNER's Contract No. P030908 ENGINEER's Contract No. 89071.1
 ENGINEER Shread-Kuyrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:
 Description:

See Attachment No. 1 - Description of Changes

Reason for Change Order:

Based on Contractor recommendations and capabilities of accessing the project site, the original estimated cost is to be reduced.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE
Original Contract Price: <div style="text-align: right;">\$743,456.00</div>
Not increase-(decrease) from previous Change Orders No. ___ to No. ___: <div style="text-align: center;">N/A</div>
Contract Price prior to this Change Order: <div style="text-align: right;">\$743,456.00</div>
Not increase (decrease) of this Change Order: <div style="text-align: right;">(\$76,000.00)</div>
Contract price with all approved Change Orders: <div style="text-align: right;">\$667,456.00</div>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: <u>Zero</u> Ready for final payment: <u>Zero</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>Zero</u> Ready for final payment: <u>Zero</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

By: [Signature]
 ENGINEER (Authorized Signature)

Date: 02/02/04

APPROVED:

By: [Signature]
 OWNER (Authorized Signature)

Date: 2/12/2004

ACCEPTED:

By: [Signature]
 CONTRACTOR (Authorized Signature)

Date: 1/30/04

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute

END OF SECTION

00806-1

ATTACHMENT 1 - DESCRIPTION OF CHANGES

PARISH PROJECT NO. P030908, CLEARING AND GRUBBING 2003

CHANGE ORDER NO. 1

BID ITEM NO.	ITEM	UNIT	UNIT PRICE	ORIGINAL CONTRACT		CHANGE ORDER NO. 1		TOTAL TO DATE		DECREASES	ADDITIONS	DELETIONS
				QUANTITY	COST	QUANTITY	COST	QUANTITY	COST			
1	Mobilization	LUMP	\$25,000.00	LUMP	\$25,000.00			LUMP	\$25,000.00			
2	Prep. Sign	LUMP	\$1,500.00	LUMP	\$1,500.00			LUMP	\$1,500.00			
3	Removal of Structures and Obstructions	ACRE	\$1,500.00	6.1	\$9,150.00			6.1	\$9,150.00			
4	Clearing	ACRE	\$4,500.00	44.1	\$198,450.00			44.1	\$198,450.00			
5	Grubbing (Type 1)	ACRE	\$3,500.00	26.8	\$93,780.00			26.8	\$93,780.00			
6	Grubbing (Type 2)	ACRE	\$1,500.00	17.3	\$25,950.00			17.3	\$25,950.00			
7	Geotextile Fabric	S Y.	\$3.00	2,850	\$8,550.00			2,850	\$8,550.00			
8	Aggregate Surface Course	C Y.	\$28.00	692	\$19,376.00			692	\$19,376.00			
9	Pave	L.F.	\$400.00	24	\$9,600.00			24	\$9,600.00			
10	Glaze	EA.	\$2,000.00	1	\$2,000.00			1	\$2,000.00			
11	Relocation of Infrastructure Items	LUMP	\$10,000.00	LUMP	\$10,000.00			LUMP	\$10,000.00			
12	Timber Mat Bridge in Place	EA.	\$9,000.00	7	\$63,000.00			7	\$63,000.00			
13	Temporary Timber Mat Roads in Place	S Y.	\$100.00	2,400	\$240,000.00			2,400	\$240,000.00			
14	Structural Gen. Prod. Material	S Y.	\$5.00	2,400	\$12,000.00			2,400	\$12,000.00			
15	Aggregate Base Course	C Y.	\$28.00	1,125	\$31,500.00			1,125	\$31,500.00			
16	Installation, Removal, Restoration of Temporary Access Road	S Y.	\$115.00	1,500	\$172,500.00			1,500	\$172,500.00			

TOTALS: \$243,456.00 -576,000.00 50.00 \$0.00 \$172,500.00 (\$246,500.00)

RESULTING CREDIT TO ST. CHARLES PARISH FOR CHANGE ORDER NO. 1: \$76,000.00