

*Ord.*

**2009-0004**

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 09-2-3**

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for Parish Project No. P080301, Destrehan II Pump Station Access Bridge Repairs to decrease the contract amount by \$18,945.00.

**WHEREAS,** Ordinance No. 08-10-1, adopted October 6, 2008, by the St. Charles Parish Council, approved and authorized the execution of a contract with Civil Construction Contractors, Inc. for the construction of Destrehan II Pump Station Access Bridge Repairs in the amount of \$226,295.00; and,

**WHEREAS,** it is necessary to amend the contract to adjust the original contract quantities with actual quantities resulting in a decrease to the contract amount by \$18,945.00.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS,**

**SECTION I.** That Change Order No. 1 (Final) for Parish P080301, Destrehan II Pump Station Access Bridge Repairs, to decrease the contract amount by \$18,945.00 is hereby approved.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

**YEAS:** SCHEXNAYDRE, AUTHEMENT, RAYMOND, TASTET, BENEDETTO, HOGAN, COCHRAN, LAMBERT

**NAYS:** NONE

**ABSENT:** NUSS

And the ordinance was declared adopted this 2<sup>nd</sup> day of February, 2009, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: 

SECRETARY: Barbara Jarot-Richards

DLVD/PARISH PRESIDENT: February 3, 2009

APPROVED: 

DISAPPROVED: \_\_\_\_\_

PARISH PRESIDENT: 

RET'D/SECRETARY: February 4, 2009

AT: 9:10 AM

RECD BY: 

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE

ON February 4, 2009

AS ENTRY NO. 349072

IN MORTGAGE/CONVEYANCE BOOK

NO. 1306 FOLIO 833

## SECTION 00806

## CHANGE ORDER

No. 1DATE OF ISSUANCE 12/30/08 EFFECTIVE DATE \_\_\_\_\_OWNER St. Charles Parish Department of Public Works and WastewaterCONTRACTOR Civil Construction Contractors, LLCContract: Destrehan II Pump Station Access BridgeProject: Destrehan II Pump Station Access BridgeOWNER's Contract No. P080301ENGINEER's Contract No. N/AENGINEER Danny J. Hebert, P. E., L.L.C.

You are directed to make the following changes in the Contract Documents:

Description: Adjust Infrastructure Allowance Item.Reason for Change Order: Field adjustment for utility work adjacent to bridge deck. Specifically, provide additional supports for existing Atmos Gas Line Utility.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE
Original Contract Price: \$ <u>226,295.00</u>
Net increase (decrease) from previous Change Orders No. <u>    </u> to No. <u>    </u> : \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>226,295.00</u>
Net increase (decrease) of this Change Order: \$ <u>18,945.00</u>
Contract price with all approved Change Orders: \$ <u>207,350.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>December 30, 2008</u> Ready for final payment: <u>Not less than 45 days after lien period begins</u> (days or dates)
Net change from previous Change Orders No. <u>    </u> to No. <u>    </u> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>December 30, 2008</u> Ready for final payment: <u>Not less than 45 days after lien period begins</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>December 30, 2008</u> Ready for final payment: <u>Not less than 45 days after lien period begins</u> (days or dates)

RECOMMENDED:  
By: Danny J. Hebert  
ENGINEER (Authorized Signature)Date: 12/30/08APPROVED:  
By: W. A. H.  
OWNER (Authorized Signature)Date: 2-3-09ACCEPTED:  
By: Glenn R. Stephens  
CONTRACTOR (Authorized Signature)Date: 12/30/08

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

END OF SECTION

00806-1