

SECTION 00805

WORK CHANGE DIRECTIVE

No. 4

DATE OF ISSUANCE July 12, 2016 EFFECTIVE DATE _____

Owner: St. Charles Parish

Contractor: Sealevel Construction Inc.

Contract: _____

Project: Willowridge Drainage Pump Station

Owner's Contract No.: P080905-4A Engineer's Contract No.: NO.12.019

ENGINEER: Burk-Kleinpeter, Inc.

Contractor is directed to proceed promptly with the following change(s):

Description: Contractor to increase the size of the MTS/ATS and distribution system to accommodate the 360 amp motors.

Attachments: Price proposal from Sealevel Construction Inc.

Purpose for Work Change Directive:

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and Contract Time, is issued due to: *(check one)*

- ☐ Non-agreement on pricing of proposed change.
☒ Necessity to proceed for schedule or other project reasons.

Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: \$ 50,449.00 increase

Contract Time: 10 Days increase

Basis of estimated change in Contract Price:

- ☒ Lump Sum ☐ Unit Price
☐ Cost of the Work ☐ Other

Recommended:	Limited Authorization By*:	Received:
By: _____	By: _____	By: _____
Engineer (Authorized Signature)	Owner's Representative*	Contractor (Authorized Signature)
Title: _____	Title: _____	Title: _____
Date: _____	Date: _____	Date: _____

*Owner's Representative is not authorized to finalize a Change Order nor does the Work Change Directive substitute the Change Order process as more fully set out in the General Conditions of the Construction Contract.

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____

Proposal

From: SEALEVEL CONSTRUCTION INC.
P.O. Box 1037
Thibodaux, LA 70302
Phone: 985.448.0970
Fax: 985.448.0922

Project: 15176-WCD-4
Description: ELECTRICAL MODIFICATION TO
SUIT PUMP MOTOR REVISIONS

ITEM	DESCRIPTION	BID QTY	U/M	UNIT BID	AMOUNT
37	UPGRADE ATS/MTS etc.	1.000	LS	16,466.00	\$16,466.00
39	ELECTRICAL DISTRIBUTION SYSTEM	1.000	LS	39,934.00	\$39,934.00
39A	ELECT DIST SYS. P.HOGAN MARK-UPS	1.000	LS	-5,951.00	-\$5,951.00
				TOTAL BID:	\$50,449.00

Signature: _____



Richard J Roth, President

Comments:

- 1) An additional 10 contract days are required for additional work required by this Change Order.

PROJECT :
15176-WCD-4

**ITEM SHEET COSTS
AS SHOWN**

Date : 6/29/2016 10:48:53 A

ITEM : 37
DESCRIPTION : UPGRADE ATS/MTS etc.

U/M : LS
BID QTY : 1.00
TO QTY : 1.00
TOTAL MHS : 0.00
MHS / UNIT : 0.0000
UNITS / MH : 0.0000

COST CODE :
PRODUCTION : Days
HRS/DAY : 12

Item Production

<u>ITEM#</u>	<u>DESCRIPTION</u>	<u>U/M</u>	<u>QTY</u>	<u>UNITS/DAY</u>	<u>DAYS REQD</u>
37	UPGRADE ATS/MTS etc.	LS	1.00	1.00	1.00

Cost Detail for Item 37

<u>C CODE</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>U/M</u>	<u>FACTORS</u>	<u>RATE</u>	<u>COSTS</u>
M M25A	AUTO/MANUAL TRANS SW	-1.000	1	1.000	34394.950	-34394.95
M M25B	REVISED AUTO /MANUAL	1.000	LS	1.000	48482.500	48482.50

Item Unit Cost : 14,087.55

Item Total Cost : 14,087.55

	<u>Labor</u>	<u>Equipment</u>	<u>Rental Eq</u>	<u>Material</u>	<u>Subcontract</u>	<u>Other</u>
Total :	0.00	0.00	0.00	14,087.55	0.00	0.00
Unit :	0.00	0.00	0.00	14,087.55	0.00	0.00

Bid Data for Item: 37

	<u>Quantity</u>	<u>Bid Unit</u>	<u>Bid Amt.</u>	<u>Total Cost</u>	<u>Prof & Ovhd</u>	<u>Windfall</u>
Bid Qty.	1.00	16,466.00	16,466.00	14,087.55	2,378.45	
Takeoff Qty.	1.00	16,466.00	16,466.00	14,087.55	2,378.45	0.00

**PROJECT :
15176-WCD-4**

**ITEM SHEET COSTS
AS SHOWN**

Date : 6/29/2016 10:48:53 A

ITEM : 39
DESCRIPTION : ELECTRICAL DISTRIBUTION SYSTEM

U/M : LS
BID QTY : 1.00
TO QTY : 1.00
TOTAL MHS : 10.00
MHS / UNIT : 10.0000
UNITS / MH : 0.1000

COST CODE :
PRODUCTION : Days
HRS/DAY : 10

Item Production

<u>ITEM#</u>	<u>DESCRIPTION</u>	<u>U/M</u>	<u>QTY</u>	<u>UNITS/DAY</u>	<u>DAYS REQD</u>
39	ELECTRICAL DISTRIBUTION SYSTEM	LS	1.00	1.00	1.00

Cost Detail for Item 39

<u>C CODE</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>U/M</u>	<u>FACTORS</u>	<u>RATE</u>	<u>COSTS</u>
L 01	SUPERINTENDENT	1.000		1.000	388.860	388.86
S 05	ELECTRICIAN	-72.043	LS	1.000	1000.000	-72043.00
S 05	ELECTRICIAN	105.819	LS	1.000	1000.000	105819.00

Item Unit Cost : 34,164.86

Item Total Cost : 34,164.86

	<u>Labor</u>	<u>Equipment</u>	<u>Rental Eq</u>	<u>Material</u>	<u>Subcontract</u>	<u>Other</u>
Total :	388.86	0.00	0.00	0.00	33,776.00	0.00
Unit :	388.86	0.00	0.00	0.00	33,776.00	0.00

Bid Data for Item: 39

	<u>Quantity</u>	<u>Bid Unit</u>	<u>Bid Amt.</u>	<u>Total Cost</u>	<u>Prof & Ovhd</u>	<u>Windfall</u>
Bid Qty.	1.00	39,934.00	39,934.00	34,164.86	5,769.14	
Takeoff Qty.	1.00	39,934.00	39,934.00	34,164.86	5,769.14	0.00

PROJECT :
15176-WCD-4

**ITEM SHEET COSTS
AS SHOWN**

Date : 6/29/2016 10:48:53 A

ITEM : 39A
DESCRIPTION : ELECT DIST SYS. P.HOGAN MARK-UPS

COST CODE :
PRODUCTION : Days
HRS/DAY : 10

U/M : LS
BID QTY : 1.00
TO QTY : 1.00
TOTAL MHS : 0.00
MHS / UNIT : 0.0000
UNITS / MH : 0.0000

Item Production

<u>ITEM#</u>	<u>DESCRIPTION</u>	<u>U/M</u>	<u>QTY</u>	<u>UNITS/DAY</u>	<u>DAYS REQD</u>
39A	ELECT DIST SYS. P.HOGAN MARK-UPS	LS	1.00	1.00	1.00

Cost Detail for Item 39A

<u>C CODE</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>U/M</u>	<u>FACTORS</u>	<u>RATE</u>	<u>COSTS</u>
S 05	REDUCTION PER PERRY HOGAN'S MARK-UPS DATED 6/21/16 ELECTRICIAN	-5.092	LS	1.000	1000.000	-5092.00
Item Unit Cost : -5,092.00					Item Total Cost :	-5,092.00

	<u>Labor</u>	<u>Equipment</u>	<u>Rental Eq</u>	<u>Material</u>	<u>Subcontract</u>	<u>Other</u>
Total :	0.00	0.00	0.00	0.00	-5,092.00	0.00
Unit :	0.00	0.00	0.00	0.00	-5,092.00	0.00

Bid Data for Item: 39A

	<u>Quantity</u>	<u>Bid Unit</u>	<u>Bid Amt.</u>	<u>Total Cost</u>	<u>Prof & Ovhd</u>	<u>Windfall</u>
Bid Qty.	1.00	-5,951.00	-5,951.00	-5,092.00	-859.00	
Takeoff Qty.	1.00	-5,951.00	-5,951.00	-5,092.00	-859.00	0.00

PROJECT : 15176-WCD-4

Description ELECTRICAL MODIFICATION TO SUIT
 PUMP MOTOR REVISIONS

Bid Date

Revised

Location

Contract #

Bid Comments:

Comments:

1) An additional 10 contract days are required for additional work required by this Change Order. }

PROJECT : 15176-WCD-4

Description ELECTRICAL MODIFICATION TO SUIT
PUMP MOTOR REVISIONS

BID SUMMARY

	<u>MARKUP %</u>	<u>MARKUP AMT</u>	<u>TOTAL</u>	
LABOR	0.00%	0.00	388.86	0.77%
EQUIPMENT	0.00%	0.00	0.00	0.00%
RENTAL EQ	0.00%	0.00	0.00	0.00%
MATERIAL	0.00%	0.00	14,087.55	27.92%
SUBCONTRACT	0.00%	0.00	28,684.00	56.86%
OTHER	0.00%	0.00	0.00	0.00%
TOTAL DIRECT COSTS:			43,160.41	85.55%
PROJECT OVERHEAD TABLE	0.00%	0.00	0.00	0.00%
PROJECT OVERHEAD	0.00%		0.00	0.00%
TOTAL JOB COSTS:			43,160.41	85.55%
TOTAL DIRECT COSTS MARKUP AMT			0.00	0.00%
CORPORATE OVERHEAD	5.00%		2,158.02	4.28%
NET PROFIT	10.00%		4,586.33	9.09%
SUBTOTAL:			49,904.76	98.92%
TAXES - ADD ON - DEDUCT	0.00%		0.00	0.00%
BOND COSTS FROM TABLE (Y/N)	Yes		544.86	1.08%
TOTAL MARKUP SPREAD TO ITEMS:			7,289.20	14.45%
BALANCED BID:			50,449.61	100.00%
ACTUAL BID:			50,449.00	
UNBALANCED AMT:			-0.61	
ACTUAL MARGIN:			7,288.59	
PROPOSED MARGIN:			7,289.20	
UNIT MARK-UP ON TOTAL DIRECT COST	:		0.1689	
UNIT MARK-UP ON TOTAL JOB COSTS	:		0.1689	
MARK-UP ON SALES	:		0.1445	

PROJECT : 15176-WCD-4

<u>Item</u>	<u>Description</u>	<u>U/M</u>	<u>Bid Qty</u>	<u>T/O Qty</u>	<u>Total Cost</u>	<u>Unit Cost</u>	<u>Margin</u>	<u>Bid Unit</u>	<u>Total Bid</u>	<u>+/-</u>
37	UPGRADE ATS/MTS et	LS	1.00	1.00	14087.55	14087.55	16466.75	16466.00	16466.00	2378.45
39	ELECTRICAL DISTRIB	LS	1.00	1.00	34164.86	34164.86	39934.84	39934.00	39934.00	5769.14
39A	ELECT DIST SYS. P.H	LS	1.00	1.00	-5092.00	-5092.00	-5951.97	-5951.00	-5951.00	-859.00
TOTALS:					43160.41			50449.00		7288.59

PROJECT : 15176-WCD-4

Item	Description	Labor Unit Total	Equip Unit Total	Rental Unit Total	Material Unit Total	Subcont Unit Total	Other Unit Total
		0.00	0.00	0.00	14087.55	0.00	0.00
37	UPGRADE ATS/MTS etc.	0.00	0.00	0.00	14087.55	0.00	0.00
		388.86	0.00	0.00	0.00	33776.00	0.00
39	ELECTRICAL DISTRIBUTIO	388.86	0.00	0.00	0.00	33776.00	0.00
		0.00	0.00	0.00	0.00	-5092.00	0.00
39A	ELECT DIST SYS. P.HOGAN	0.00	0.00	0.00	0.00	-5092.00	0.00
	TOTALS:	388.86	0.00	0.00	14087.55	28684.00	0.00

Corbert Chaisson

From: David Arceneaux
Sent: Friday, June 17, 2016 2:07 PM
To: Corbert Chaisson
Subject: Rodrigue's Electric Labor Rate for Willow Ridge

Corbert:

Please be advised that the \$100.00 per hour labor rate for Rodrigue's Electric on the Willow Ridge project includes use of the following:

Electrician
Helper
Truck
Tools
Insurance

Please let me know if you have any questions or need any additional information.

Thank you and have a great weekend.


-David

David G. Arceneaux
Rodrigue's Electric, Inc.
1453 Tiger Drive
Thibodaux, Louisiana 70301
Office: (985) 447-2164
Fax: (985) 447-2144

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096**QUOTATION**Quote Number: 1913
Quote Date: Jun 16, 2016
Page: 1Voice: (985) 447-2164
Fax: (985) 447-2144**Quoted To:**SEALEVEL CONSTRUCTION, INC.
P.O. BOX 1037
THIBODAUX, LA 70302**Job Description:**WILLOW RIDGE
ADD PIPING AND WIRE FROM
PB TO MTS FOR RENTAL GEN

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
2.00	RI-039	RIGID 90 ELBOW (4)	50.41	100.82
4.00	RI-079	RIGID COUPLING (4)	16.66	66.64
40.00	RI-009	RIGID CONDUIT (4)	18.37	734.80
2.00	RI-579	MEYER HUB (4)	37.96	75.92
10.00	H-001	SOLID UNISTRUT (1 5/8 X 13/16)	1.80	18.00
2.00	H-102	UNISTRUT SPRING NUT (3/8)	1.14	2.28
2.00	H-128	UNISTRUT BOLT (3/8 X 1 1/2)	0.36	0.72
4.00	H-151	UNISTRUT FLAT WASHER (3/8)	0.04	0.16
200.00	W-094	600 MCM THHN	6.97	1,394.00
-150.00	W-072	3/0 THHN STRANDED WIRE	2.95	-442.50
200.00	W-073	4/0 THHN STRANDED WIRE	3.63	726.00
11.00	D- LABOR	LABOR	100.00	1,100.00

- 316 SS


Subtotal	3,776.84
Sales Tax	
TOTAL	3,776.84

Accepted By: _____


Signature

Date

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096**QUOTATION**Quote Number: 1914
Quote Date: Jun 16, 2016
Page: 1Voice: (985) 447-2164
Fax: (985) 447-2144**Quoted To:**SEALEVEL CONSTRUCTION, INC.
P.O. BOX 1037
THIBODAUX, LA 70302**Job Description:**WILLOW RIDGE
ADD PIPING AND WIRE FROM
TRANSFORMER TO ATS

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
30.00	RI-009	RIGID CONDUIT (4)	18.37	551.10
1.00	RI-579	MEYER HUB (4)	37.96	37.96
2.00		4" RIGID LONG RADIUS 90	143.02	286.04
4.00	RI-079	RIGID COUPLING (4)	16.66	66.64
10.00	H-001	SOLID UNISTRUT (1 5/8 X 13/16)	1.80	18.00
4.00	H-058	UNISTRUT STRAP (4)	2.00	8.00
-150.00	W-072	3/0 THHN STRANDED WIRE	2.95	-442.50
200.00	W-073	4/0 THHN STRANDED WIRE	3.63	726.00
200.00	W-094	600 MCM THHN	6.97	1,394.00
1.00		4" 3 PIECE UNION	276.55	276.55
10.00	D- LABOR	LABOR	100.00	1,000.00

]- 316 SS


Subtotal	3,921.79
Sales Tax	
TOTAL	3,921.79

Accepted By: _____
Signature Date

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096**QUOTATION**Quote Number: 1908
Quote Date: Jun 16, 2016
Page: 1Voice: (985) 447-2164
Fax: (985) 447-2144**Quoted To:**SEALEVEL CONSTRUCTION, INC.
P.O. BOX 1037
THIBODAUX, LA 70302**Job Description:**WILLOW RIDGE
ADD PIPING AND WIRE FROM
ATS TO MCC

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
20.00	RI-009	RIGID CONDUIT (4)	18.37	367.40
2.00	RI-039	RIGID 90 ELBOW (4)	50.41	100.82
4.00	RI-509	LOCKNUT (4)	2.71	10.84
2.00	RI-529	BUSHING (4)	1.45	2.90
4.00	H-058	UNISTRUT STRAP (4)	2.00	8.00
10.00	H-001	SOLID UNISTRUT (1 5/8 X 13/16)	1.80	18.00
140.00	W-094	600 MCM THHN	6.97	975.80
35.00	W-073	4/0 THHN STRANDED WIRE	3.63	127.05
-105.00	W-072	3/0 THHN STRANDED WIRE	2.95	-309.75
105.00	W-073	4/0 THHN STRANDED WIRE	3.63	381.15
10.00	D- LABOR	LABOR	100.00	1,000.00
Subtotal				2,682.21
Sales Tax				
TOTAL				2,682.21

Accepted By: _____

Signature

Date

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096**QUOTATION**Quote Number: 1909
Quote Date: Jun 16, 2016
Page: 1Voice: (985) 447-2164
Fax: (985) 447-2144

Quoted To:
SEALEVEL CONSTRUCTION, INC. P.O. BOX 1037 THIBODAUX, LA 70302

Job Description:
WILLOW RIDGE ADD PIPING AND WIRE FROM GENERATOR TO MTS

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
40.00	RI-009	RIGID CONDUIT (4)	18.37	734.80
1.00	RI-579	MEYER HUB (4)	37.96	37.96
2.00	RI-039	RIGID 90 ELBOW (4)	50.41	100.82
4.00	RI-079	RIGID COUPLING (4)	16.66	66.64
4.00	PVC-408	PVC CARFLEX TUBING (4)	17.90	71.60
2.00	PVC-458	PVC STRAIGHT LIQ TITE FITTING (4)	149.18	298.36
1.00	H-058	UNISTRUT STRAP (4)	2.00	2.00
200.00	W-094	600 MCM THHN	6.97	1,394.00
50.00	W-073	4/0 THHN STRANDED WIRE	3.63	181.50
-150.00	W-072	3/0 THHN STRANDED WIRE	2.95	-442.50
150.00	W-073	4/0 THHN STRANDED WIRE	3.63	544.50
10.00	D- LABOR	LABOR	100.00	1,000.00

Subtotal	3,989.68
Sales Tax	
TOTAL	3,989.68

Accepted By: _____

Signature

Date

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096**QUOTATION**Quote Number: 1907
Quote Date: Jun 16, 2016
Page: 1Voice: (985) 447-2164
Fax: (985) 447-2144

Quoted To
SEALEVEL CONSTRUCTION, INC. P.O. BOX 1037 THIBODAUX, LA 70302

Job Description
WILLOW RIDGE ADD PIPING AND WIRE TO PUMP MOTORS 1, 2, 3

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
210.00	RI-008	RIGID CONDUIT (3)	13.05	2,740.50
9.00	RI-037	RIGID 90 ELBOW (3)	18.86	169.74
18.00	RI-077	RIGID COUPLING (3)	10.40	187.20
3.00	RI-577	MEYER HUB (3)	21.01	63.03
100.00	H-001	SOLID UNISTRUT (1 5/8 X 13/16)	1.80	180.00
42.00	H-057	UNISTRUT STRAP (3)	2.04	85.68
12.00	PVC-407	PVC CARFLEX TUBING (3)	6.82	81.84
6.00	PVC-457	PVC STRAIGHT LIQ TITE FITTING (3)	75.51	453.06
9.00		4 PORT POLARIS FOR 350MCM	33.64	302.76
-9.00		CREDIT DIFFERENCE FOR 3 PORT POLARIS	8.35	75.15
6.00	RI-507	LOCKNUT (3)	1.34	8.04
3.00	RI-527	BUSHING (3)	0.95	2.85
255.00	W-070	1/0 THHN STRANDED WIRE	1.90	484.50
800.00	W-091	350 MCM THHN	5.61	4,488.00
40.00	D- LABOR	LABOR	100.00	4,000.00

Subtotal	13,322.35
Sales Tax	
TOTAL	13,322.35

Accepted By: _____

Signature

Date

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096**QUOTATION**Quote Number: 1911
Quote Date: Jun 16, 2016
Page: 1Voice: (985) 447-2164
Fax: (985) 447-2144

Quoted To:
SEALEVEL CONSTRUCTION, INC. P.O. BOX 1037 THIBODAUX, LA 70302

Job Description
WILLOW RIDGE ADD PIPING AND WIRE FROM PB TO ESL FOR RENTAL GEN

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
1.00	RI-465	GALV NIPPLE (4 X 12)	36.34	36.34
2.00	RI-579	MEYER HUB (4)	37.96	75.92
4.00		4 PORT POLARIS FOR 600MCM	51.30	205.20
-4.00		CREDIT DIFFERENCE FOR 3 PORT POLARIS	8.35	-33.40
-3.00		3/0 LUG	8.64	-25.92
4.00		4/0 LUG	10.10	40.40
28.00	W-094	600 MCM THHN	6.97	195.16
-21.00	W-072	3/0 THHN STRANDED WIRE	2.95	-61.95
28.00	W-073	4/0 THHN STRANDED WIRE	3.63	101.64
10.00	H-001	SOLID UNISTRUT (1 5/8 X 13/16)	1.80	18.00
2.00	H-102	UNISTRUT SPRING NUT (3/8)	1.14	2.28
2.00	H-128	UNISTRUT BOLT (3/8 X 1 1/2)	0.36	0.72
2.00	H-151	UNISTRUT FLAT WASHER (3/8)	0.04	0.08
3.00	D- LABOR	LABOR	100.00	300.00

Subtotal	854.47
Sales Tax	
TOTAL	854.47

Accepted By: _____

Signature

Date

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096**QUOTATION**Quote Number: 1912
Quote Date: Jun 16, 2016
Page: 1Voice: (985) 447-2164
Fax: (985) 447-2144**Quoted To:**SEALEVEL CONSTRUCTION, INC.
P.O. BOX 1037
THIBODAUX, LA 70302**Job Description:**WILLOW RIDGE
ADD PIPING AND WIRE FROM
MTS TO ATS

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
1.00	RI-465	GALV NIPPLE (4 X 12)	36.34	36.34
2.00	RI-579	MEYER HUB (4)	37.96	75.92
60.00	W-094	600 MCM THHN	6.97	418.20
-45.00	W-072	3/0 THHN STRANDED WIRE	2.95	-132.75
60.00	W-073	4/0 THHN STRANDED WIRE	3.63	217.80
2.00	D- LABOR	LABOR	100.00	200.00

Subtotal	815.51
Sales Tax	
TOTAL	815.51

Accepted By: _____

Signature

Date

RODRIGUE'S ELECTRIC, INC.

1453 TIGER DRIVE
THIBODAU, LA 70301-6096

QUOTATION

Quote Number: 1916
Quote Date: Jun 16, 2016
Page: 1

Voice: (985) 447-2164
Fax: (985) 447-2144

Quoted To:

SEALEVEL CONSTRUCTION, INC.
P.O. BOX 1037
THIBODAU, LA 70302

Job Description:

WILLOW RIDGE
PIPING AND WIRE FROM
MCC TOP PB AND ESL
CREDIT WIRE

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
-90.00	W-094	600 MCM THHN	6.97	-627.30
-1.00	D- LABOR	LABOR	100.00	-100.00
Subtotal				-727.30
Sales Tax				
TOTAL				-727.30

Accepted By: _____ Signature _____ Date _____

RODRIGUE'S ELECTRIC, INC.1453 TIGER DRIVE
THIBODAUX, LA 70301-6096Voice: (985) 447-2164
Fax: (985) 447-2144**QUOTATION**Quote Number: 1915
Quote Date: Jun 16, 2016
Page: 1**Quoted To:**SEALEVEL CONSTRUCTION, INC.
P.O. BOX 1037
THIBODAUX, LA 70302**Job Description:**WILLOW RIDGE
GROUNDING OF ATS
CHANGE 3/0 TO 4/0

Customer ID	Good Thru	Payment Terms	Sales Rep
SEACON	7/16/16	Net 30 Days	LCA

Quantity	Item	Description	Unit Price	Amount
-30.00	W-072	3/0 THHN STRANDED WIRE	2.95	-88.50
30.00	W-073	4/0 THHN STRANDED WIRE	3.63	108.90
Subtotal				20.40
Sales Tax				
TOTAL				20.40

Accepted By: _____ Signature _____ Date _____

1453 TIGER DRIVE
THIBODAUX, LA 70301-6096

Fax: (985) 447-2144

Quote Number: 1910
Quote Date: Jun 16, 2016
Page: 1

Job Description
WILLOW RIDGE GROUNDING OF GENERATOR CHANGE FROM 3/0 TO 4/0

[illegible]