



# AIA Document G701™ – 2001

## Change Order

|  |   |  |
|--|---|--|
| <b>PROJECT</b> (Name and address):       | <b>CHANGE ORDER NUMBER:</b> 001           | <b>OWNER:</b> <input checked="" type="checkbox"/>      |
| ST CHARLES PARISH                        | <b>DATE:</b> October 04, 2006             | <b>ARCHITECT:</b> <input checked="" type="checkbox"/>  |
| COURTHOUSE INTERIOR REPAIRS              |   | <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> |
| St. Charles Parish Courthouse            |   | <b>FIELD:</b> <input type="checkbox"/>                 |
| Hahnville, Louisiana                     | <b>ARCHITECT'S PROJECT NUMBER:</b>        | <b>OTHER:</b> <input type="checkbox"/>                 |
| <b>TO CONTRACTOR</b> (Name and address): | <b>CONTRACT DATE:</b> June 12, 2006       |  |
| All Star Electric, Inc.                  | <b>CONTRACT FOR:</b> General Construction |  |
| 1208 Bert St.                            |   |  |
| LaPlace, LA 70068                        |   |  |

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

PCO #1 Removal and replacement of acoustical ceiling systems, gypsum board ceiling, carpet and painting existing wall.

Add \$ 72,094.82

PCO#4 Upgrade north window walls

Add \$153,751.53

|  |    |            |
|--|----|------------|
| The original Contract Sum was  | \$ | 731,500.00 |
| The net change by previously authorized Change Orders                    | \$ | 0.00       |
| The Contract Sum prior to this Change Order was                          | \$ | 731,500.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ | 225,846.35 |
| The new Contract Sum including this Change Order will be                 | \$ | 957,346.35 |

The Contract Time will be increased by Fifteen ( 15 ) days.


The date of Substantial Completion as of the date of this Change Order therefore is October 31, 2006

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Murray Architects, Inc.  
ARCHITECT (Firm name)

131 Ormond Center Court, Destrchan, LA  
70047


ADDRESS  


Paul J. Murray, Jr., AIA  
(Typed name)

10.09.06  
DATE

All Star Electric, Inc.  
CONTRACTOR (Firm name)

1208 Bert St., LaPlace, LA 70068


ADDRESS  


Timothy Blanchard  
(Typed name)

10-9-06  
DATE

St. Charles Parish  
OWNER (Firm name)

P.O. Box 302, Hahnville, LA 70057

ADDRESS  


Albert D. Laque  
(Typed name)

11/7/2006  
DATE