

2000-0462

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WASTEWATER)

ORDINANCE NO. 00-10-12

An ordinance approving and authorizing the execution of Change Order No. Two (2), Final, for the Ama Lift Station and Force Main Project to decrease the contract amount by \$4,313.51 and to increase the contract time by 16 days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. Ordinance No. 99-9-8 adopted September 7, 1999 by the St. Charles Parish Council, approved and authorized the execution of a contract with D&O Contractor, Inc. for the construction of the Ama Lift Station and Force Main Project in the amount of \$1,538,117.30; and

SECTION II. Ordinance No. 99-12-11 adopted December 6, 1999 by the St. Charles Parish Council, approved and authorized the execution of Change Order No. 1 to allow the contractor to used directional drilling in lieu of open-cut technique at no additional cost to the owner or increase in contract time; and

SECTION III. That it is necessary to adjust the contract price in order to reflect actual final quantities used and to provide credits to the Parish of St. Charles for quantities not used.

NOW, THEREFORE, BE IT ORDAINED, THAT WE THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. Two (2) to the contract for the Ama Lift Station and Force Main Project and to decrease the contract amount by \$4,313.51 and to increase the contract time by 16 calendar days.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Final Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT, BLACK, MINNICH
NAYS: NONE
ABSENT: MARINO

And the ordinance was declared adopted this 9th day of October, 2000, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]

Acting SECRETARY: Nicole Presley

DLVD/PARISH PRESIDENT: 10-10-00

APPROVED: [checkmark] DISAPPROVED: []

PARISH PRESIDENT: Albert D. Laque

Acting RETD/SECRETARY: 10-11-00

AT: 3:30 PM RECD BY: NB

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON October 12, 2000
AS ENTRY NO. 247960
IN MORTGAGE/CONVEYANCE BOOK
NO. 768 FOLIO 535

CHANGE ORDER

No. Two Final

PROJECT: Ama Pump Station and Force Main DATE OF ISSUANCE: 08-24-00

OWNER: St. Charles Parish
Wastewater Regionalization Program

(Name,
Address)

CONTRACTOR: D&O Contractors OWNER's Parish Project No. S-98-01-01

CONTRACT FOR: \$1,538,117.30 ENGINEER: Camp Dresser & McKee Inc.

ENGINEER's Project No. 8285-22583 -A

You are directed to make the following changes in the Contract Documents:

Description: See attached: No 1

Purpose of Change Order: Adjust actual quantities installed plus work requested by the owner

Attachments: (list documents supporting change)

See Attachment No. one
See items 1 through 8

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 1,538,117.30

Previous Change Order No. - 1

\$ N/A

No change in price

Contract Price Prior to this Change Order

\$ 1,538,117.30

Net decrease of this Change Order

\$ 4313.51

Contract Price with all approved Change Orders

\$ 1,533,803.79

CHANGE IN CONTRACT TIME:

Original Contract Time

\$ 270
days or date

Net change from previous Change Orders

\$ -0-
days

Contract Time Prior to this Change Order

\$ 270 days
days or date

Net Increase of this Change Order

\$ 16 days
days

Contract Time with all approved Change Orders

\$ 286 days
days or date

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.

RECOMMENDED:


by


Engineer

Daniel M. Gerrity, P.E.

APPROVED:

by


Owner

Albert Laque

APPROVED:

by


Contractor

M. O'Malley