



RE: ST. CHARLES PARISH COUNCIL Talbot Dr. Drainage Improvements Parish Project No. P980604				Plan Change No. One (1) Date: Feb. 8, 2000			
This Change Order No. 1 is necessary to adjust the original contract quantities with actual installed quantities. Contract time is extended 29 calendar days to account for more concrete pavement removed and replaced along with rain days encountered during the original contract time.							
The above will necessitate the following changes in quantities.							
ITEM NO.	ITEM	UNIT	UNIT PRICE	REVISED quantity	REVISED amount	ORIGINAL quantity	ORIGINAL amount
202(02)(C)	Remove Concrete Pavement	S.Y.	\$ 10.00	858	\$ 8,580.00	771	\$ 7,710.00
601(01)(E)	Portland Cement Concrete Pav't	S.Y.	\$ 40.00	858	\$ 34,320.00	771	\$ 30,840.00
702(02)(B)	Manholes (R-CB-11)	Ea.	\$ 2,500.00	9	\$ 22,500.00	11	\$ 27,500.00
S-001	Casing for Sewer Services	Ea.	\$ 125.00	4	\$ 500.00	7	\$ 875.00
TOTALS					\$ 65,900.00	\$	66,925.00
CONTRACTOR AGREES THAT THE REVISIONS EFFECTED BY THE ABOVE ITEMS UNDER THIS CHANGE ORDER NO. 1 ARE CORRECT AND THEREBY WAIVES ANY AND ALL CLAIMS FOR ADDITIONAL COMPENSATION AND/OR CONTRACT TIME.							
Additional Contract Days Requested		29		AMOUNT OF UNDERRUN		\$ 1,025.00	
It is mutually agreed to perform the above revisions in accordance with original contract and applicable specifications at the above prices.							
REQUESTED BY: "K" Construction, Inc.  DATE: <u>8 FEB 2000</u>				APPROVED BY: ST. CHARLES PARISH COUNCIL  Albert Laque, Parish President DATE: <u>4/4/2000</u>			

Engineer: T. Baker Smith & Son, Inc.
 Contractor: "K" Construction, Inc.
 Total Contract Amount: \$140,855.00
 Contract Amount w/C.O.: \$139,830.00