

2001-0021

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 01-2-4

An ordinance to approve and authorize the execution of Change Order No. Two (2), Final Balance and Change Order, for the Lakewood Drive Drainage Improvements project to increase the contract amount by \$50,560.09.

WHEREAS, the St. Charles Parish Council adopted Ordinance No. 98-9-10 on September 21, 1998 approving a contract with J. Caldarera & Company, Inc. for the construction of the Lakewood Drive Drainage Improvements project; and,

WHEREAS, the St. Charles Parish Council adopted Emergency Ordinance No. 99-10-1 on October 4, 1999 approving Change Order No. 1 to the above referenced contract to decrease the contract amount by \$725,870.70 and to increase the contract time by 113 calendar days; and,

WHEREAS, all parties have agreed to the final contract quantities which requires the approval of a change order to increase the contract amount by \$50,560.09.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2 to the above referenced contract to increase the contract amount by \$50,560.09 is hereby approved.

SECTION II. That the Parish President is hereby authorized to execute said Change Order No. 2 on behalf of St. Charles Parish.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. Two (2), Final Balance and Change Order, Lakewood Drive Drainage Improvements Project to increase the contract amount by \$50,560.09.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT, BLACK, MARINO
MINNICH
NAYS: RAMCHANDRAN
ABSENT: NONE

And the ordinance was declared adopted this 5th day of February, 2001, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Barry Minnich

Acting

SECRETARY: Nicole Brewer

DLVD/PARISH PRESIDENT 2-6-01

APPROVED: [Signature] DISAPPROVED: _____

PARISH PRESIDENT: Albert D. Laque

RETD/SECRETARY: 2-6-01

AT: 2:45 AM RECD BY: NS

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON 2-8-01

AS ENTRY NO. 250955

IN MORTGAGE/CONVEYANCE BOOK

NO. 779 FOLIO 458

BURK-KLEINPETER, INC.
 4176 CANAL STREET
 NEW ORLEANS, La 70119

DATE 1/15/01
 JOB NO. 9610-10
 CHANGE ORDER NO. 2
 AMOUNT \$50,560.09
 PROJECT Lakewood Drive
Drainage Improvements

CONTRACTOR J. Calderera & Company, Inc.
 ADDRESS 201 Woodland Drive
 LaPlace, LA 70068

GENTLEMEN,
 UNDER YOUR CONTRACT DATED December 23, 19 98, WITH St. Charles Parish
Improvements, OWNER, FOR Lakewood Drive Drainage

ITEM NO.	WE ARE AUTHORIZED BY THE OWNER TO HEREBY DIRECT YOU TO: DESCRIPTION	QUANTITY	U/M	UNIT PRICE	AMOUNT
1	Furnishing, delivered to Parish, Precast concrete drainage structures as listed by Plan Station Number . Per attached list.	1.00	L.S.	\$39101.40	\$39101.40
2	Furnish labor, material and equipment to install check valve on the discharge of pump in lieu of flap gate at end of discharge pipe.	1.00	L.S.	\$5000.00	\$5000.00
3	Final contract adjustment based on Settlement Agreement. .NOTE: This Change Order has been modified per Owner request to adjust Item No. 1 to include complete list furnished by Contractor.	1.00	L.S.	\$6458.69	\$6458.69

AND ADD TO THE CONTRACT, THE SUM OF TOTAL \$50,560.09
 DEDUCT FROM
 Fifty Thousand Five Hundred Sixty and 09/100 DOLLARS \$(50,560.09)

THERE WILL BE AN EXTENSION OF --- CALENDER DAYS FOR COMPLETION.

AMOUNT OF ORIGINAL CONTRACT	<u>\$1,926,635.00</u>
TOTAL ADDITIONS #2	<u>\$50,560.09</u>
TOTAL DEDUCTIONS #1	<u>\$725,870.70</u>
TOTAL CONTRACT TO-DATE	<u>\$1,251,324.39</u>

BURK-KLEINPETER, INC.
 ENGINEERS ARCHITECTS, PLANNERS, ENVIRONMENTAL SCIENTISTS
 BY Martin S. Jackson
 ACCEPTED St. Charles Parish, Department of
 OWNER Public Works
 BY Albert D. Lopez
 ACCEPTED
 CONTRACTOR J. Calderera & Company, Inc.
 BY Ray Calderera