

Ord.

2014-0122

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(GENERAL GOVERNMENT BUILDINGS)**

ORDINANCE NO. 14-5-2

An ordinance to approve and authorize the execution of Change Order No. 1 (Final) for the Courthouse Fire Alarm System Project P130528 to add three days to the contract.

WHEREAS, Ordinance No. 13-9-14 adopted September 16, 2013 by the St. Charles Parish Council awarded construction of the Courthouse Fire Alarm System Project # P130528 to A.D.S. Systems, LLC; and,

WHEREAS, it is necessary to amend the contract to add an additional three days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 (Final) for the Courthouse Fire Alarm System Project P130528 to add three days to the contract is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, WILSON, WOODRUFF, BENEDETTO, HOGAN, COCHRAN, FLETCHER, FISHER-PERRIER

NAYS: NONE

ABSENT: TASTET

And the ordinance was declared adopted this 5th day of May, 2014, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: _____
 SECRETARY: _____
 DLVD/PARISH PRESIDENT: 5/7/14
 APPROVED: DISAPPROVED: _____
 PARISH PRESIDENT: [Signature]
 RETD/SECRETARY: 5/8/14
 AT: 10:10a RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
 CLERK OF COURT OFFICE
 ON May 9, 2014
 AS ENTRY NO. 397287
 IN MORTGAGE/CONVEYANCE BOOK
 NO. 1574 FOLIO 290

Ord. 13-9-14 REFERENCE

CHANGE ORDER

Project Title: St. Charles Parish Court House Fire Alarm System

Project Number: P130528

Contractor: ADS Systems, LLC

Contract Date: October 2, 2013

Change Order No.: 1

You are directed to make the following change(s) in this Contract. Please attach the itemized cost breakdown and brief description and justification of change(s) below, as required by accordance with La. R.S. 38:2212A(7). A Change Order is not valid and binding alteration of the Contract Sum or Contract Time until it has been adopted via ordinance by the St. Charles Parish Council, as described by Subparagraph 7.2.1 of the Supplementary Conditions (Section 00710).

The Original Contract Sum	\$	<u>N/A</u>
Total Changes by Previous Change Order(s)	\$	<u>N/A</u>
Current Contract Sum	\$	<u>165,000.00</u>

Contract Sum, will be (increased) (decreased) (unchanged) by this Change Order	\$	<u>unchanged</u>
---	----	------------------

New Contract Sum	\$	<u></u>
-------------------------	----	---------

The Original Contract Time and Completion Date	<u>180days, March 31, 2014</u>
--	--------------------------------

Total Time extended by Previous Change Order(s)	<u>N/A</u>
---	------------

Contract Time will be (increased) (decreased) (unchanged) by this Change Order	<u>Increased 3 days</u>
---	-------------------------

Revised Contract time and new Contract Completion Date	<u>183 days, April 3, 2014</u>
--	--------------------------------

RECOMMENDED

ACCEPTED

APPROVED

Architect Name
Address

Contractor's Name ADS Systems, LLC
Address 30 Veterans Blvd.
Kenner, LA 70062

St. Charles Parish
Owner

By: N/A

By: Wayne Levett

By: V.J. St. Pierre

Wayne Levett

[Signature]

Date: _____

Date: 4-9-2014

Date: 5/8/14