

Dkd.

2008-0502

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 09-1-8

An ordinance approving and authorizing the execution of Change Order No. 1(Final) for Parish Project No. P080701, Bonnet Carre Spillway Parish Road Repairs to increase the contract amount by \$55,779.60.

WHEREAS, Ordinance No. 08-8-10, adopted August 29, 2008, by the St. Charles Parish Council, approved and authorized the execution of a contract with Boh Bros. Construction Co., Inc. for the construction of Bonnet Carre Spillway Parish Road Repairs in the amount of \$489,700.00; and,

WHEREAS, it is necessary to amend the contract to adjust the original contract quantities with actual quantities resulting in an increase to the contract amount by \$55,779.60.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS,

SECTION I. To approve and authorize the execution of Change Order No. 1 (Final) for Parish Project No. P080701, Bonnet Carre Spillway Parish Road Repairs, to increase the contract amount by \$55,779.60.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, AUTHEMENT, RAYMOND, TASTET, BENEDETTO, HOGAN, COCHRAN, LAMBERT, NUSS
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 5th day of January, 2009, to become effective five (5) days after publication in the Official Journal.

Chairman: *[Signature]*
SECRETARY: *[Signature]*
DLVD/PARISH PRESIDENT: January 6, 2009
APPROVED: DISAPPROVED:
PARISH PRESIDENT: *[Signature]*
RETD/SECRETARY: 1-6-09
AT: 4:35 p.m. RECD BY: *[Signature]*

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON January 8, 2009
AS ENTRY NO. 348426
IN MORTGAGE/CONVEYANCE BOOK
NO. 1303 FOLIO 519

CHANGE ORDER NO. 1

Date: November 5, 2008

PROJECT NAME: Bonnet Carre Spillway Parish Road Repairs

JOB NUMBER: P080701

OWNER: St. Charles Parish

CONTRACTOR: Boh Bros. Construction Co., LLC

PROJECT ENGINEER: C. J. Savoie Consulting Engineers, Inc.

Change Order to contract made and agreed upon on August 29, 2008 between above Owner and Contractor. This Change Order shall be binding upon said Contract and the plans and specifications as set forth therein:

NATURE OF CHANGE:

INCREASE:

<u>Item No.</u>	<u>Description</u>	<u>Quantity Change</u>	<u>Unit Price</u>	<u>Total</u>
2.	1½" Asph. Base Course	+ 58.16 Tons	\$ 125.00/Ton	\$ 7,270.00
3.	1½" Asph. Wearing Course	+ 972.64 Tons	\$ 125.00/Ton	\$ 121,580.00
10. co # 1	Milling	+ 5006 SY	\$ 2.60/SY	\$ 13,015.60
11. co # 1	Striping	Lump Sum	Lump Sum	\$ 8,990.00
12. co # 1	Airport Parking Lot	Lump Sum	Lump Sum	\$ 7,000.00
TOTAL INCREASE				\$ 157,855.60

DECREASE:

<u>Item No.</u>	<u>Description</u>	<u>Quantity Change</u>	<u>Unit Price</u>	<u>Total</u>
1.	8" Pulverization/Soil Cement	- 8750 SY	\$ 10.00/Ton	\$ 87,500.00
4.	8" Asphalt Finish Patch	- 72.88 Tons	\$ 200.00/Ton	\$ 14,576.00
TOTAL DECREASE				\$ 102,076.00

NET INCREASE \$ 55,779.60

Contract Amount..... **\$ 489,700.00**

Previous Change Order..... **\$ 0.00**

This Change Order (Increase) Change Order # 1..... **\$ 55,779.60**

New Total Contract Amount..... **\$ 545,479.60**

Number of Days (Increase or Decrease) 0 Days

APPROVED:

V. J. St. Pierre, Parish President
St. Charles Parish

CONTRACTOR:

Robert S. Boh, President and CEO
Boh Bros. Construction Co., LLC

ENGINEER:

C. J. Savoie, P. E.
C. J. Savoie Consulting Engineers, Inc.

Attest