

**SECTION 00806**

**CHANGE ORDER**

No. Two (2)

DATE OF ISSUANCE December 19, 2024

EFFECTIVE DATE December 19, 2024

OWNER St. Charles Parish

CONTRACTOR Dynamic Group, LLC

Contract: St. Charles Parish West Bank Library Hurricane Ida Repairs

Project: St. Charles Parish West Bank Library Hurricane Ida Repairs

OWNER's Contract No. LR211105

ARCHITECT's Contract No. \_\_\_\_\_

ARCHITECT Murray Architects, Inc.

You are directed to make the following changes in the Contract Documents:

**Description:** *See attached example on how to fill in this information*

1. Delete the Following Work Items:

a. Contract Item #: Floor Credit

Delete item in its entirety. *(-\$2,500.00)*

Total of Deducted Items = *(-\$2,500.00)*

2. Add the Following Work Items: - Not Applicable

3. Revise the Following Work Item Quantities: Not Applicable

Total of Change in Work Items Quantity = *(-\$2,500.00)*

**Reason for Change Order:** List a reason for each Line Item listed above. *See attached example on how to fill in this information*

1. Deleted Work Items

a. Flooring credit to remove portion of flooring

2. Add Work Items

3. Revise Work Item Quantities

**Attachments:** (List documents supporting change)

Work Change Directive No. 1, Work Change Directive No. 2, and Work Change Directive No. 3

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>1,152,002.34</u>
Net Increase (Decrease) from previous Change Orders No. 1 to 1: \$ <u>41,721.00</u>
Contract Price prior to this Change Order: \$ <u>1,193,723.34</u>
Net decrease of this Change Order: \$ <u>-2,500.00</u>
Contract Price with all approved Change Orders: \$ <u>1,191,223.34</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>March 26, 2023</u> Ready for final payment: <u>150 Days</u> (days or dates)
Net change from previous Change Orders No. 1 to No. 1: Substantial Completion: _____ Ready for final payment: <u>76 Days</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>June 10, 2023</u> Ready for final payment: _____ (days or dates)
Net increase this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>June 10, 2023</u> Ready for final payment: <u>226 Days</u> (days or dates)

RECOMMENDED:

By: [Signature]  
ARCHITECT (Authorized Signature)  
Date: 4/22/2025

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)  
Date: \_\_\_\_\_

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)  
Date: 4/16/2025