

Ord.

2018-0052

**INTRODUCED BY: LARRY COCHRAN., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 18-3-5

An ordinance approving and authorizing the execution of Change Order No. 2 for Parish Project No. P160502, implementing a Computerized Maintenance Management System for the Public Works Department, to increase the Contract Time by 120 days with no other changes to the Contract.

WHEREAS, Ordinance No. 16-11-10 adopted November 28, 2016 by the St. Charles Parish Council awarded a Contract to AssetWorks for furnishing Software Licensing, Support, and Implementation Services as needed for the Department of Public Works to implement a comprehensive Computerized Maintenance Management System in the amount of \$289,955.00 within 365 days; and,

WHEREAS, Ordinance 17-12-4 approved Change Order No. 1 which included a 63 day extension; and,

WHEREAS, it is necessary to increase the Contract Time by 120 days to 548 days with no other changes to the Contract.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2 for Parish Project No. P160502, implementing a Computerized Maintenance Management System for the Public Works Department, to increase the Contract Time by 120 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Construction Contract on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: CLULEE, GIBBS, WOODRUFF, BELLOCK, FISHER-PERRIER

NAYS: NONE

ABSENT: BENEDETTO, HOGAN, WILSON, FLETCHER

And the ordinance was declared adopted this 26th day of March, 2018, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]

SECRETARY: [Signature]

DLVD/PARISH PRESIDENT: March 27, 2018

APPROVED: [Signature] DISAPPROVED: [Signature]

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: March 29, 2018

AT: 3:40 pm RECD BY: [Signature]

INTERIM

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON March 29, 2018
AS ENTRY NO. 431298
IN MORTGAGE/CONVEYANCE BOOK
NO. 1758 PG. NO. 769

CHANGE ORDER

ST.CHARLES PHASED DELIVERY TYPE CONTRACT

Is hereby attached to and is part of the
**CONTRACT FOR PROFESSIONAL SERVICES BETWEEN
ST. CHARLES PARISH (OWNER) AND ASSETWORKS, LLC. (CONSULTANT)**

as described in Ordinance No. 16-11-10

PROJECT: P160502

CHANGE ORDER NO. 2

ORIGINAL CONTRACT PRICE: \$289,955.00

ORIGINAL CONTRACT TIME: 365 days from execution of Agreement

NET CHANGES TO CONTRACT TIME: 63 days (previous change orders)

NET CHANGES TO CONTRACT PRICE: \$0.00 (previous change orders)

NET CHANGES TO CONTRACT TIME: 120 days (this change order)

NET CHANGES TO CONTRACT PRICE: \$0.00 (this change order)

REVISED CONTRACT PRICE: \$289,955.00 (all change orders)

REVISED CONTRACT TIME: 548 days from execution of Agreement (all change orders)

Description: You are directed to make the following changes in the Contract Documents:

1. Paragraph 2.C.i: Replace "... within 428 calendar days of execution of this AGREEMENT" to "... within 548 calendar days of execution of this AGREEMENT."

Reason for Change Order: The Agreement was executed on November 30, 2016. The first change order extended the Contract Time until January 31, 2018. Due to continuing unresolved issues Change Order No. 2 is necessary to extend the Contract Time until May 31, 2018.

Attachments: None.

ATTEST

Re S. Delcher



ST. CHARLES PARISH

By:
LARRY COCHRAN
PARISH PRESIDENT

ATTEST

Peri Garry

ASSETWORKS, LLC.


By:

GORDON SMITH
Vice President