

2000-0461

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WASTEWATER)

ORDINANCE NO. 00-10-11

An ordinance approving and authorizing the execution of Change Order No. One (1), Final, for the Killona Lift Station and Force Main Project to increase the contract amount by \$10,205.62 and to increase the contract time by 14 days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. Ordinance No. 99-9-9 adopted September 7, 1999 by the St. Charles Parish Council, approved and authorized the execution of a contract with Allen & LeBlanc, L.L.C., for the construction Killona Lift Station and Force Main Project in the amount of \$858,734.50; and,

SECTION II. That the increase in contract price is necessary to adjust the contract to reflect actual final quantities used in construction and to provide credits to the Parish of St. Charles for quantities not used.

NOW, THEREFORE, BE IT ORDAINED, THAT WE THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) to the contract for the Killona Lift Station and Force Main Project and to increase the contract amount by \$10,205.62 and to increase the contract time by 14 calendar days.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Final Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, AUTHEMENT, BLACK
NAYS: ABADIE, MINNICH
ABSENT: MARINO

And the ordinance was declared adopted this 9th day of October, 2000, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: T. J. Laque

Acting

SECRETARY: Nicole Breau

DLVD/PARISH PRESIDENT: 10-10-00

APPROVED: ✓ DISAPPROVED:

PARISH PRESIDENT: Albert D. Laque

Acting

RETD/SECRETARY: 10-11-00

AT: 3:30 PM RECD BY: NB

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON October 12, 2000

AS ENTRY NO. 247761

IN MORTGAGE/CONVEYANCE BOOK

NO 768 FOLIO 539

CHANGE ORDER

No. One Final

PROJECT: Killona Pump Station and Force Main DATE OF ISSUANCE: 6-26-00

OWNER: St. Charles Parish
Wastewater Regionalization Program

(Name, Killona, LA
Address)

CONTRACTOR: Allen & LeBlanc OWNER's Parish Project No. S-98-01-04

CONTRACT FOR: \$858,734.50 ENGINEER: Camp Dresser & McKee Inc.

ENGINEER's Project No. 8285-22583 -K

You are directed to make the following changes in the Contract Documents:

Description: See attached: Scope of Changes

Purpose of Change Order: 1. Adjust final quantities, additional work, and credits due owner.

Attachments: (list documents supporting change)

See Attachment

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 858,734.50

Previous Change Order No. -

\$ N/A

Contract Price Prior to this Change Order

\$ 858,734.50

Net Increase of this Change Order

\$ 10,205.62

Contract Price with all approved Change Orders

\$ 868,940.12

CHANGE IN CONTRACT TIME:

Original Contract Time

\$ 240
days or date

Net change from previous Change Orders

\$ N/A
days

Contract Time Prior to this Change Order

\$ 240 days
days or date

Net Increase of this Change Order


\$ 14
days

Contract Time with all approved Change Orders


\$ 254 days
days or date

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.


RECOMMENDED:

by 
Engineer
Daniel M. Gerrity, P.E.

APPROVED:

by 
Owner
Albert Laque

APPROVED:

by 
Contractor
Paul Johnson