

Paul Maillard Road/
Boutte Canal Crossing

Luling, Louisiana

June, 1999

CHANGE ORDER

No. 1

DATE OF ISSUANCE March 16, 2000

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works

CONTRACTOR Civil Construction Contractors, Inc.

Contract: Per Ordinance No. 99-9-4

Project: Paul Maillard Road/Boutte Canal Crossing

OWNER's Contract No. Ordinance No. 99-9-4

ENGINEER's Contract No. N/A

ENGINEER Chenevert Songy Rodi Soderberg, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Add 80 feet of 18-inch casing for 10-inch water line.

Reason for Change Order: Requested by Department of Waterworks.

Attachments: Letter from Engineer recommending; letter from Department of Waterworks; letter from Contractor.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>305,644.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : \$ <u>-0-</u>
Contract Price prior to this Change Order: \$ <u>305,644.00</u>
Net increase (decrease) of this Change Order: \$ <u>\$3,864.00</u>
Contract Price with all approved Change Orders: \$ <u>\$309,508.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>N/A</u> Ready for final payment: <u>150</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>150</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>150</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>45</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for final payment: <u>195</u> (days or dates)

RECOMMENDED:

By: Jeffrey M. Floyd
ENGINEER (Authorized Signature)

APPROVED:

By: Albert D. Logan
OWNER (Authorized Signature)

ACCEPTED:

By: Mike J. Santos
CONTRACTOR (Authorized Signature)

Date: March 16, 2000

Date: 4/4/2000

Date: March 16, 2000

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.