

Ord.

**2003-0026**

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT  
(DEPARTMENT OF WASTEWATER)**

**ORDINANCE NO. 03-2-5**

An ordinance approving and authorizing the execution of Change Order No. One (1) – Final for Parish Project No. S020101, Force Main Relocation, Acadia Trace Subdivision to balance contractual quantities with actual job quantities.

**WHEREAS,** Ordinance No. 02-10-6 adopted October 7, 2002, by the St. Charles Parish Council, approved and authorized the execution of a contract with D & O Contractors, Inc. for the construction of Force Main Relocation, Acadia Trace Subdivision; and,

**WHEREAS,** the project was completed by D & O Contractors, Inc. twenty-one (21) days ahead of the original completion date and at the original contract price.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. One (1) – Final to the contract for Parish Project No. S020101, Force Main Relocation, Acadia Trace Subdivision to reduce contract time by twenty-one (21) days is hereby approved.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT,  
BLACK, MARINO, MINNICH  
NAYS: NONE  
ABSENT: NONE

And the Ordinance was declared adopted this 3rd day of February, 2003, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: 3:10 PM

RECD BY:

REFERENCE

Ord. 02-10-6

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE

ON February 5, 2003

AS ENTRY NO. 275874

IN MORTGAGE/CONVEYANCE BOOK

NO. 903 FOLIO 582

## CHANGE ORDER

No. 1 (Final)DATE OF ISSUANCE November 22, 2002EFFECTIVE DATE November 22, 2002OWNER: St. Charles Parish (SCP) CouncilCONTRACTOR: D & O Contractors, Inc.Contract: Force Main Relocation – Acadian Trace SubdivisionProject: Force Main Relocation – Acadian Trace SubdivisionOWNER's Contract No. S020101-005ENGINEER's Contract No. N/AENGINEER Hartman Engineering, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Change in contract time

Reason for

Change Order: Reconciliation and final adjustment of contract time necessary to closeout the contract.

Attachments: (List documents supporting change)

None

CHANGE IN CONTRACT PRICE
Original Contract Price:  <u>\$91,550.00</u>
Net increase (decrease) from previous Change Orders No. <u>0</u> to No. <u>0</u> :  <u>\$0</u>
Contract Price prior to this Change Order:  <u>\$91,550.00</u>
Net increase (decrease) of this Change Order:  <u>\$0</u>
Contract price with all approved Change Orders:  <u>\$91,550.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>December 13, 2002</u> Ready for final payment: <u>January 27, 2003</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>Zero</u> Ready for final payment: <u>Zero</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>December 13, 2002</u> Ready for final payment: <u>January 27, 2003</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>21</u> Ready for final payment: <u>21</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>November 22, 2002</u> Ready for final payment: <u>January 6, 2003</u> (days or dates)

**RECOMMENDED:**By: [Signature]  
ENGINEER (Authorized Signature)

Hartman Engineering, Inc.

Date: 12/20/2002**APPROVED:**By: [Signature]  
OWNER (Authorized Signature)

St. Charles Parish

Date: 2/4/2003**ACCEPTED:**By: [Signature]  
CONTRACTOR (Authorized Signature)

D &amp; O Contractors, Inc.

Date: 12-26-02