

Ored

2017-0394

**INTRODUCED BY: LARRY COCHRAN, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 17-12-4

An ordinance approving and authorizing the execution of Change Order No. 1 for Parish Project No. P160502, implementing a Computerized Maintenance Management System for the Public Works Department, to increase the Contract Time by 63 days with no other changes to the Contract.

WHEREAS, Ordinance No. 16-11-10 adopted November 28, 2016 by the St. Charles Parish Council awarded a Contract to AssetWorks for furnishing Software Licensing, Support, and Implementation Services as needed for the Department of Public Works to implement a comprehensive Computerized Maintenance Management System in the amount of \$289,955.00 within 365 days; and,

WHEREAS, it is necessary to increase the Contract Time by 63 days to 428 days with no other changes to the Contract.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 for Parish Project No. P160502, implementing a Computerized Maintenance Management System for the Public Works Department, to increase the Contract Time by 63 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: BENEDETTO, HOGAN, WILSON, CLULEE, GIBBS, WOODRUFF,
 BELLOCK, FLETCHER, FISHER-PERRIER
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 11th day of December, 2017, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: Terrill D. Wilson

SECRETARY: Tiffany K. Clark ^{vb}

DLVD/PARISH PRESIDENT: _____

APPROVED: / DISAPPROVED: _____

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: 12/14/17

AT: 1:35a RECD BY: [Signature]

CHANGE ORDER

ST.CHARLES PHASED DELIVERY TYPE CONTRACT

Is hereby attached to and is part of the
**CONTRACT FOR PROFESSIONAL SERVICES BETWEEN
ST. CHARLES PARISH (OWNER) AND ASSETWORKS, INC. (CONSULTANT)**

as described in Ordinance No. 16-11-10

PROJECT: P160502

CHANGE ORDER NO. 1

ORIGINAL CONTRACT PRICE: \$289,955.00

ORIGINAL CONTRACT TIME: 365 days from execution of Agreement

NET CHANGES TO CONTRACT TIME: 0 days (*previous change orders*)

NET CHANGES TO CONTRACT PRICE: \$0.00 (*previous change orders*)

NET CHANGES TO CONTRACT TIME: 63 days (*this change order*)

NET CHANGES TO CONTRACT PRICE: \$0.00 (*this change order*)

REVISED CONTRACT PRICE: \$289,955.00 (*all change orders*)

REVISED CONTRACT TIME: 428 days from execution of Agreement (*all change orders*)

Description: You are directed to make the following changes in the Contract Documents:

1. Paragraph 2.C.i: Replace "... within 365 calendar days of execution of this AGREEMENT" to "... within 428 calendar days of execution of this AGREEMENT."


Reason for Change Order: The Agreement was executed on November 30, 2016. The kickoff meeting was conducted during the week of January 23, 2017 due to availability of resources. This change order will extend the Contract Time until January 31, 2018.

Attachments: None.

ATTEST

Ron S. Delcher

ST. CHARLES PARISH




By:
LARRY COCHRAN
PARISH PRESIDENT

ATTEST

Teri Gony

ASSETWORKS LLC



By: