

CHANGE ORDER

No. 1

DATE OF ISSUANCE 8/14/13

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR Three C's Properties, Inc.

Contract: St. Charles Parish East Bank Multi-Use Path Phase V Project No. P020902 (State Project No. H.007553/737-45-0011 and Federal Aid Project No. 4510(501)

Project: East Bank Multi-Use Path Phase V

OWNER's Contract No. P020902

ENGINEER's Contract No. N/A

ENGINEER Danny J. Hebert, P.E., L.L.C.

You are directed to make the following changes in the Contract Documents:

Description:

1. State Change Order 1: Amount: \$66,880.42

Reason for Change Order:

State Change Order 1: The purpose of this change order is to add an item for 4" Thick Reinforced Concrete Pads to protect piping crossing under the path at 3 shallow areas. In addition 3 areas were paved by the Corps Building to handle erosion. All deemed beneficial to the public good.

Attachments: State Change Order 1

CHANGE IN CONTRACT PRICE:	
Original Contract Price	\$ <u>379,809.45</u>
Net Increase (Decrease) from previous Change Orders No. ___ to ___:	\$ <u>N/A</u>
Contract Price prior to this Change Order:	\$ <u>379,809.45</u>
Net increase decrease of this Change Order:	\$ <u>66,880.42</u>
Contract Price with all approved Change Orders:	\$ <u>446,689.87</u>

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> :	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase decrease this Change Order:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders:	Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 8/14/13

Date: 10/28/13

Date: 8/20/2013

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute:

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON October 28, 2013
AS ENTRY NO. 393107
IN MORTGAGE/CONVEYANCE BOOK
NO. 1552 FOLIO 732