

SECTION 00804

CHANGE ORDER

Order No. 1

Date: June 8, 2000

Agreement Date: September 20, 1999

NAME OF PROJECT: Generator Building and Foundation - Luling Water Plant

OWNER: St. Charles Parish

CONTRACTOR: Picciola Construction Company, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: **To adjust contract time. See attached change order request from contractor for justification.**

Change to CONTRACT PRICE: N/A

Original CONTRACT PRICE: \$200,300.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER: \$200,300.00

The CONTRACT PRICE due to this CHANGE ORDER will be (increased, decreased) by
\$ N/A.


The new CONTRACT PRICE including this CHANGE ORDER will be: N/A

Change to CONTRACT TIME:

The CONTRACT TIME will be increased by 34 calendar days.

The date for completion of all work will be N/A.
(Date)

Requested By: 
Contractor
Picciola Construction Company, Inc.

Approvals By: 
Engineer
Shread-Kuyrkendall & Associates, Inc.


Owner
St. Charles Parish