

Ord.

2012-0077

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF WASTEWATER)**

ORDINANCE NO. 12-2-6

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for Parish Project No. S100901 Thoroughbred Lift Station No. 5931 Renovations and 8-Inch Force Main Addition to increase the contract time by 111 days.

WHEREAS, Ordinance No. 11-2-9, adopted February 21, 2011, by the St. Charles Parish Council approved and authorized the execution of a contract with Sealevel Construction, Inc. for Parish Project No. S100901 Thoroughbred Lift Station No. 5931 Renovations and 8-Inch Force Main Addition in the amount of \$159,000.00; and, Ordinance No. 11-12-4 adopted December 5, 2011 by the St. Charles Parish Council, approved and authorized the execution of Change Order No. 1 increasing the contact amount by \$1,100.00 to \$160,100.00, and,

WHEREAS, The increase in contract time resulted from the water level of the Mississippi River rising above 11+00 MSL prohibited work for 111 days at which time the water level of the Mississippi River dropped below 11+00 MSL and work was allowed to resume.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS,

SECTION I. That Change Order No. 2(Final) for Parish Project No. S100901 Thoroughbred Lift Station No. 5931 Renovations and 8-Inch Force Main Addition to increase the contract time by 111 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: WILSON, TASTET, BENEDETTO, HOGAN, COCHRAN, FLETCHER, NUSS
NAYS: NONE
ABSENT: SCHEXNAYDRE, FAUCHEUX

And the ordinance was declared adopted this 27th day of February, 2012, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]
acting SECRETARY: Calle Madere
DLVD/PARISH PRESIDENT: 2/28/12
APPROVED: [Signature] DISAPPROVED: _____
PARISH PRESIDENT: [Signature]
RETD/SECRETARY: 2/28/12
AT: 3:20pm RECD BY: cbm

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON March 15, 2012
AS ENTRY NO. 377438
IN MORTGAGE/CONVEYANCE BOOK
NO. 1465 FOLIO 623

CHANGE ORDER

No. 2 (Final)

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER St. Charles Parish

CONTRACTOR Sealevel Construction, Inc.

Contract: Thoroughbred Lift Station No. 5931 Renovations and 8-Inch Force Main Addition

Project: _____

OWNER's Contract No. S100901

ENGINEER's Contract No. S-108-9

ENGINEER Clarence J. Savoie, III, P.E.

You are directed to make the following changes in the Contract Documents:

1. Add the Following Work Items:

- a. New Contract Item : *Add 111 days to contract time.*

Reason for Change Order: List a reason for each Line Item listed above. *See attached example on how to fill in this information*

- a. High river levels in the Mississippi River prohibited work. River level increased above 11+00 MSL for 111 days. Contractor began immediately upon level returning to below 11+00 MSL and completed within the allowed 90 days.

Attachments: (Letter of explanation).

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>159,000.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> : \$ <u>1,100.00</u>
Contract Price prior to this Change Order: \$ <u>160,100.00</u>
Net increase of this Change Order: \$ <u>0.00</u>
Contract Price with all approved Change Orders: \$ <u>160,100.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>June 22, 2011</u> Ready for final payment: <u>August 6, 2011</u> 90 days
Net change from previous Change Orders No. <u>1</u> to No. <u>2</u> : Substantial Completion: <u>None</u> Ready for final payment: <u>None</u> 0 days
Contract Times prior to this Change Order: Substantial Completion: <u>June 22, 2011</u> Ready for final payment: <u>August 6, 2011</u> 90
Net increase this Change Order: / Substantial Completion: <u>September 21, 2011</u> Ready for final payment: <u>December 23, 2011</u> 111 days
Contract Times with all approved Change Orders: Substantial Completion: <u>September 21, 2011</u> Ready for final payment: <u>December 23, 2011</u>

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 3/2/12

Date: 3/5/12

Date: 2/29/12

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.