

SECTION 00804

CHANGE ORDER

Order No. 1 (Final) revised

Date: February 6, 2002

Agreement Date: February 21, 2001

NAME OF PROJECT: Repair of Ground Water Storage Tank No. 2  
At New Sarpy Water Plant

OWNER: St Charles Parish Department of Water Works

CONTRACTOR: Low Land construction Co., Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: Final Adjustments to Contract Quantities (See Attached) and Contract Time

Change to CONTRACT PRICE \$ 9,649.28

Original CONTRACT PRICE \$ 328,604.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 328,604.00

The CONTRACT PRICE due to this CHANGE ORDER will be **decreased** by \$ 9,649.28

The new CONTRACT PRICE including this CHANGE ORDER will be \$ 318,954.72

Change to CONTRACT TIME:

The CONTRACT TIME is **increased** by 78 calendar days.

The date for completion of all was December 12, 2001.

Requested By: Eugene P. Ralston  
Contractor

Approvals By: David P. Brando  
Engineer

Albert W. Lopez  
Owner

END OF SECTION