

1999-5014

INTRODUCED BY: CHRIS A. TREGRE, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 99-12-12

An ordinance to approve and authorize the execution of Change Order No. One (1) for the Stanton Hall Drive Crossing to increase the contract amount by \$8,148.07 and to increase the contract time by 11 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 99-4-10 adopted April 5, 1999, by the St. Charles Parish Council, approved and authorized the execution of a contract with C. R. Kirby Contractors, Inc. for the construction of the Stanton Hall Drive Crossing in the amount of \$263,285.90; and,

SECTION II. That it is necessary to increase the contract amount by \$8,148.07 and to increase the contract time by 11 calendar days.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) to the contract for the Stanton Hall Drive Crossing to increase the contract amount by \$8,148.07 and to increase the contract time by 11 calendar days; and,

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing Ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, MINNICH, ALEXANDER, CHAMPAGNE, AUTHEMENT  
NAYS: ABADIE  
ABSENT: JOHNSON, DUHE, SIRMON

And the ordinance was declared adopted this 6th day of December, 1999, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN: [Signature]  
SECRETARY: [Signature]  
DLVD/PARISH PRESIDENT: 12-8-99  
APPROVED: [Signature] DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: [Signature]  
RETD/SECRETARY: 12-9-99  
AT: 10 AM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON December 10, 1999  
AS ENTRY NO. 238989  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 137 FOLIO 714

# CHANGE ORDER

No. One (1) (Final)

DATE OF ISSUANCE October 19, 1999

EFFECTIVE DATE September 22, 1999

OWNER St. Charles Parish Department of Public Works/Wastewater

CONTRACTOR C. R. Kirby Contractors, Inc.

Contract: \_\_\_\_\_

Project: Stanton Hall Drive Crossing

OWNER's Contract No. P960313

ENGINEER's Contract No. P960313

ENGINEER Forte and Tablada, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

Reason for Change Order:

Extend contract time to allow for utility relocation delays and additional compensation for lowering the depth of cofferdam.

Attachments: (List documents supporting change)

Letter from Contractor with receipts.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>263,285.90</u>
Net Increase (Decrease) from previous Change Orders No. <u>   </u> to <u>   </u> : \$ <u>                    </u>
Contract Price prior to this Change Order: \$ <u>263,285.90</u>
Net increase (decrease) of this Change Order: \$ <u>8,148.07</u>
Contract Price with all approved Change Orders: \$ <u>271,433.97</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>120 days (Sept. 11, 1999)</u> Ready for final payment _____ (days or dates)
Net change from previous Change Orders No. _____ to No. _____: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: <u>120 days (Sept. 11, 1999)</u> Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>11 days</u> Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>131 days (Sept. 22, 1999)</u> Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature] By: [Signature] By: [Signature]

ENGINEER (Authorized Signature) OWNER (Authorized Signature) CONTRACTOR (Authorized Signature)

Date: 11/12/99

Date: 12/9/99

Date: 10/19/99

EICDC 1980-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.