

BURK-KLEINPETER, INC.
 4176 CANAL STREET
 NEW ORLEANS, La 70119

DATE 4/24/2000

CONTRACTOR Byron E. Talbot Contractors, Inc.

JOB NO. 9610-20

ADDRESS P. O. Box 5658
 Thibodaux, Louisiana 70302

CHANGE ORDER NO. 1 (Balancing)

AMOUNT \$8,189.76

PROJECT Lakewood Drive Drainage
 Improvements (Phase II)

GENTLEMEN:
 UNDER YOUR CONTRACT DATED November 3, 19 99, WITH St. Charles Parish

, OWNER, FOR Lakewood Drive Drainage Improvements -

Phase II

WE ARE AUTHORIZED BY THE OWNER TO HEREBY DIRECT YOU TO:

| ITEM NO. | DESCRIPTION | QUANTITY | U/M | UNIT PRICE | AMOUNT |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------|----------|------|------------|------------|
| 1 | Bid Item No. 2 - 54" RCP, Install/Class D Backfill - Increase quantity from 1,444 LF to 1499 LF - Adjustment required to meet field conditions. | 55.00 | LF | \$114.00 | \$6,270.00 |
| 2 | Bid Item No. 3 - 40" x 66" RCAP/Class D Backfill - Decrease quantity from 200 LF to 198 LF - Adjustment required to meet field conditions. | -2.00 | L.F. | \$123.00 | -\$246.00 |
| 3 | Bid Item No. 5 - 31" x 51" RCAP/Class D Backfill - Decrease quantity from 605 LF to 604 LF - Adjustment required to meet field conditions. | -1.00 | L.F. | \$105.00 | -\$105.00 |

AND ADD TO THE CONTRACT, THE SUM OF TOTAL \$8,189.76
 DEDUCT FROM
 Eight Thousand One Hundred Eighty-Nine and 76/100 DOLLARS \$(\$8,189.76)

CAI ENDER DAYS FOR COMPLETION.

BURK-KLEINPETER, INC.
 4176 CANAL STREET
 NEW ORLEANS, La 70119

DATE 4/24/2000
 JOB NO. 9610-20
 CHANGE ORDER NO. 1 (Balancing)
 AMOUNT \$8,189.76
 PROJECT Lakewood Drive Drainage
Improvements (Phase II)

CONTRACTOR Byron E. Talbot Contractors, Inc.

ADDRESS P. O. Box 5658
Thibodaux, Louisiana 70302

GENTLEMEN:
 UNDER YOUR CONTRACT DATED November 3, 19 99, WITH St. Charles Parish
, OWNER, FOR Lakewood Drive Drainage Improvements -

Phase II

| WE ARE AUTHORIZED BY THE OWNER TO HEREBY DIRECT YOU TO: | | | | | |
|---------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|----------|------|------------|-------------|
| ITEM NO. | DESCRIPTION | QUANTITY | U/M | UNIT PRICE | AMOUNT |
| 4 | Bid Item No. 7 - 23" x 36" RCAP/Class D Backfill - Decrease quantity from 345 LF to 340 LF - Adjustment required to meet field conditions. | -5.00 | L.F. | \$78.00 | -\$390.00 |
| 5 | Bid Item No. 8 - 24" RCAP/Class D Backfill - Decrease quantity from 190 LF to 166 LF - Adjustment required to meet field conditions. | -24.00 | L.F. | \$41.00 | -\$984.00 |
| 6 | Bid Item No. 10 - Concrete Backfill - Decrease quantity from 20 CY to 0 CY - Adjustment required to meet field conditions. | -20.00 | C.Y. | \$140.00 | -\$2,800.00 |

AND ADD TO THE CONTRACT, THE SUM OF TOTAL \$8,189.76
 DEDUCT FROM
Eight Thousand One Hundred Eighty-Nine and 76/100 DOLLARS \$(\$8,189.76)

THIS SHALL BE AN EXTENSION OF -0- CALENDER DAYS FOR COMPLETION.

BURK-KLEINPETER, INC.
 4176 CANAL STREET
 NEW ORLEANS, La 70119

DATE 4/24/2000

CONTRACTOR Byron E. Talbot Contractors, Inc.

JOB NO. 9610-20

ADDRESS P. O. Box 5658
Thibodaux, Louisiana 70302

CHANGE ORDER NO. 1 (Balancing)

AMOUNT \$8,189.76

PROJECT Lakewood Drive Drainage
Improvements (Phase II)

GENTLEMEN:

UNDER YOUR CONTRACT DATED November 3, 19 99, WITH St. Charles Parish

OWNER, FOR Lakewood Drive Drainage Improvements -

Phase II

WE ARE AUTHORIZED BY THE OWNER TO HEREBY DIRECT YOU TO:

| ITEM NO. | DESCRIPTION | QUANTITY | U/M | UNIT PRICE | AMOUNT |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------|----------|------|------------|-------------|
| 7 | Bid Item No. 12 - Foundation Stabilization - Decrease quantity from 50 CY to 0 CY - Adjustment required to meet field conditions. | -50.00 | C.Y. | \$25.00 | -\$1,250.00 |
| 8 | Bid Item No. 21 - Type 1 conflict box/sewer lateral 54" - Increase quantity from 6 EA to 10 EA - Adjustment required to meet field-conditions. | 4.00 | EA | \$6,800.00 | \$27,200.00 |
| 9 | Bid Item No. 22 - Type 2 conflict box/54" RCP - Increase quantity from 3 each to 4 each - Adjustment required to meet field conditions. | 1.00 | EA | \$7,800.00 | \$7,800.00 |

AND ADD TO THE CONTRACT, THE SUM OF TOTAL \$8,189.76
 DEDUCT FROM
Eight Thousand One Hundred Eighty-Nine and 76/100 DOLLARS \$(\$8,189.76)

THERE WILL BE AN EXTENSION OF -0- CALENDER DAYS FOR COMPLETION.

BURK-KLEINPETER, INC.
 4176 CANAL STREET
 NEW ORLEANS, La 70119

DATE 4/25/2000
 JOB NO. 9610-20
 CHANGE ORDER NO. 1 (Balancing)
 AMOUNT \$8,189.76
 PROJECT Lakewood Drive Drainage
Improvements (Phase II)

CONTRACTOR Byron E. Talbot Contractors, Inc.
 ADDRESS P. O. Box 5658
Thibodaux, Louisiana 70302

GENTLEMEN:
 UNDER YOUR CONTRACT DATED November 3, 19 99, WITH St. Charles Parish
OWNER, FOR Lakewood Drive Drainage Improvements -

Phase II

| WE ARE AUTHORIZED BY THE OWNER TO HEREBY DIRECT YOU TO: | | | | | |
|---------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|----------|-----|------------|--------------|
| ITEM NO. | DESCRIPTION | QUANTITY | U/M | UNIT PRICE | AMOUNT |
| 10 | Bid Item No. 26 - Type 1 conflict box/sewer lateral 24" - Increase quantity from 1 each to 2 each - Adjustment required to meet field conditions. | 1.00 | EA | \$4,200.00 | \$4,200.00 |
| 11 | Bid Item No. 27 - Disconnect/reroute sewer service - Decrease quantity from 28 each to 14 each - Adjustment required to meet field conditions. | -14.00 | EA | \$2,000.00 | -\$28,000.00 |
| 12 | Bid Item No. 31 - PCCP Replacement - Decrease quantity from 6,300 SY to 6,221.41 SY - Adjustment required to meet field conditions. | -78.59 | SY | \$36.00 | -\$2,829.24 |

AND ADD TO THE CONTRACT, THE SUM OF TOTAL \$8,189.76
 DEDUCT FROM
Eight Thousand One Hundred Eighty-Nine and 76/100 DOLLARS \$(\$8,189.76)

THERE WILL BE AN EXTENSION OF -0- CALENDER DAYS FOR COMPLETION.

BURK-KLEINPETER, INC.
 4176 CANAL STREET
 NEW ORLEANS, La 70119

CONTRACTOR Byron E. Talbot Contractors, Inc.

ADDRESS P. O. Box 5658
 Thibodaux, Louisiana 70302

DATE 4/25/2000

JOB NO. 9610-20

CHANGE ORDER NO. 1 (Balancing)

AMOUNT \$8,189.76

PROJECT Lakewood Drive Drainage
 Improvements (Phase II)

GENTLEMEN:
 UNDER YOUR CONTRACT DATED November 3, 19 99, WITH St. Charles Parish
 , OWNER, FOR Lakewood Drive Drainage Improvements -

Phase II

WE ARE AUTHORIZED BY THE OWNER TO HEREBY DIRECT YOU TO:

| ITEM NO. | DESCRIPTION | QUANTITY | U/M | UNIT PRICE | AMOUNT |
|----------|-------------------------------------------------------------------------------------------------------------------------------|----------|-----|------------|-----------|
| 13 | Bid Item No. 32 - Concrete Curb - Decrease quantity from 3,900 LF to 3,731 LF - Adjustment required to meet field conditions. | -169.00 | LF | \$4.00 | -\$676.00 |

AND ADD TO THE CONTRACT, THE SUM OF TOTAL \$8,189.76
 DEDUCT FROM
 Eight Thousand One Hundred Eighty-Nine and 76/100 _____ DOLLARS \$(\$8,189.76)

THERE WILL BE AN EXTENSION OF -0- CALENDER DAYS FOR COMPLETION.

| | |
|-----------------------------|---------------------|
| AMOUNT OF ORIGINAL CONTRACT | <u>\$928,306.00</u> |
| TOTAL ADDITIONS #1 | <u>\$8,189.76</u> |
| TOTAL DEDUCTIONS | <u>-\$0.00</u> |
| TOTAL CONTRACT TO-DATE | <u>\$936,495.75</u> |

BURK-KLEINPETER, INC.
 ENGINEERS, ARCHITECTS, PLANNERS, ENVIRONMENTAL SCIENTISTS

BY Michael D. Jackson

ACCEPTED **St. Charles Parish Council**
 OWNER **Department of Public Works**

BY Albert D. Lopez

ACCEPTED
 CONTRACTOR **Byron E. Talbot Contractor, Inc.**

BY Byron E. Talbot
 BYRON E. TALBOT, PRESIDENT