

Ord.

2009-0426

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)**

ORDINANCE NO. 09-11-5

An ordinance to approve and authorize the execution of Change Order No. 1 and final for the West bank Water Plant Clarifier Treating Unit (6 MGD) Reconditioning to increase the contract time by 43 calendar Days and to increase the contract amount by \$1,347.39.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 09-4-6 adopted April 6, 2009, by the St. Charles Parish Council, approved and authorized the execution of a contract with DCR Industrial Services, Inc. for the West bank Water Plant Clarifier Treating Unit (6 MGD) Reconditioning in the amount of \$192,700.00 and,

SECTION II. That it is necessary to increase the contract time by 43 calendar days and to increase the contract amount by \$1,347.39.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) and final for the West bank Water Plant Clarifier Treating Unit (6 MGD) Reconditioning to increase the contract time by 43 Calendar Days and to increase to contract amount by \$1,347.39.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, AUTHEMENT, RAYMOND, TASTET, BENEDETTO, COCHRAN, NUSS

NAYS: NONE

ABSENT: HOGAN, LAMBERT

And the ordinance was declared adopted this 2nd day of November, 2009, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]

SECRETARY: [Signature]

DLVD/PARISH PRESIDENT: November 3, 2009

APPROVED: [Signature] DISAPPROVED: _____

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: November 3, 2009

AT: 4:34 pm RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON December 1, 2009
AS ENTRY NO. 357033
IN MORTGAGE/CONVEYANCE BOOK
NO. 1352 FOLIO 663

CHANGE ORDER

No. _____

DATE OF ISSUANCE _____

EFFECTIVE DATE _____

OWNER St. Charles Parish

CONTRACTOR DCR Industrial Services, Inc.

Contract: West Bank Water Plant Clarifier Treating Unit (6 MGD) Reconditioning

Project: West Bank Water Plant Clarifier Treating Unit (6 MGD) Reconditioning

OWNER's Contract No. WWKS55

ENGINEER's Contract No. S-108-6

ENGINEER C.J. Savoie Consulting Engineers, Inc.

You are directed to make the following changes in the Contract Documents:

Description:

West Bank Water Plant Clarifier Treating Unit (6 MGD) Reconditioning

Reason for Change Order:

Change in Dates and Amount

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>192,700.00</u>
Net Increase (Decrease) from previous Change Orders No. ___ to ___: \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>192,700.00</u>
Net increase (decrease) of this Change Order: \$ <u>1,347.39</u>
Contract Price with all approved Change Orders: \$ <u>194,047.39</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>08/27/2009</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. ___ to ___: No. ___: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>08/27/2009</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>10/9/2009</u> Ready for final payment: <u>43</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>10/9/2009</u> Ready for final payment: <u>43</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 11/09/09

Date: 12/1/09

Date: 11/09/09

EJCDC 1916-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.